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SPECIAL PROVISIONS 
 

SECTION A.  NOTICE TO BIDDERS 
 

 
NOTICE  IS HEREBY GIVEN  that  sealed bids will be  received at The  Livermore Area Recreation and Park District, 
henceforth known as LARPD, 4444 East Avenue, Livermore, California 94550 until 1:00 P.M. local time on  
August 10th, 2022, for furnishing all labor, material, tax, transportation, equipment, and services necessary for the 
work entitled: 
 

ROBERTSON PARK ARENA INFRASTRUCTURE IMPROVEMENTS – PROJECT NO. 4918‐729A 

 
Bid forms for this work are included in the Bid Book entitled: 
 

ROBERTSON PARK ARENA INFRASTRUCTURE IMPROVEMENTS – PROJECT NO. 4918‐729A 
 
Bids shall be submitted in sealed envelopes on the forms provided in the Bid Book. Envelopes shall be addressed to 
LARPD, 4444 East Avenue, Livermore, California 94550 and delivered to the Capital Improvement Projects Division 
by 1:00 P.M. local time on August 10th, 2022, at which time the Bids will be publicly open and read. 
 
A‐1.  Description of Work  

The proposed work shall be performed in accordance with the plans, specifications and other contract documents 
and shall consist of the following General work description:   
 

ROBERTSON PARK ARENA INFRASTRUCTURE IMPROVEMENTS – PROJECT NO. 4918‐729A 

– Project generally includes but is not limited to seismic upgrade and repair of arena structure roof, new concrete 

flatwork & new guardrails and handrails. Please refer to the enclosed Bid Books, Improvement Plans, Structural 

Engineering Calculation Packet and Geotechnical Report.  

 
A‐2.  Obtaining Contract Documents 

Plans, specifications and other contract documents may be examined and/or obtained at the following websites: 

CIPList.com        ‐  

https://www.larpd.org/request‐for‐proposals 

bayareabx.com                              

gsplanservice.com                  

californiabids.com 

calbx.com 

freepublicworks.com            

A‐3.  Pre‐bid Meeting / Walk Through 
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A NON‐MANDATORY Pre‐Bid Meeting followed by a walk through at the Robertson Park Arena will be held at the 
LARPD Capital Improvement Projects Division, 4444 East Avenue, Livermore, California 94550 on the following date 
and time: 1:00 P.M. local time on June 28th, 2022. Prospective bidders are urged to attend the Pre‐Bid Conference. 
Prospective bidders may visit the Project Site without making arrangements through the District.  
   
A‐4.  Submission of Proposals 

All proposals must be submitted not later than the time prescribed.  The bidder is wholly responsible to see that the 
bid is submitted at the time and place designated for the opening of bids.  Any bid received after the time and date 
specified  shall  not  be  considered  and  shall  be  returned  unopened.    Any  bid may  be  withdrawn  prior  to  the 
scheduled time for opening bids. 

Each bid must conform and be responsive to this notice and shall be made on the official forms furnished in the Bid 
Book.  Hand delivered bids on the day of the bid opening shall be delivered to the address set forth above.  Mailed 
bids must  be  received  by  LARPD,  Capital  Improvement  Projects Division  prior  to  the  hour  and  date  of  the  bid 
opening.  

A‐5.  Bidder’s Bond 

Each bid must be sealed and accompanied by cash, a cashier’s check, certified check or bid bond, executed on the 
prescribed form, in an amount not less than ten percent (10%) of the total bid price payable to LARPD. 

The cash, cashier’s check, certified check or bid bond shall be given as a guarantee that the successful bidder will 
enter into a written contract within ten (10) calendar days after being requested to do so and will be considered as 
the stipulated amount of liquidated damages in the event the bidder is unable to or refuses to execute a contract 
for the work.  All Bidder’s bonds will be held until the Contract has been finally executed, after which all Bid bonds, 
other than any bond or securities which have been forfeited, will be returned to the respective bidders.  

The bidder's bond shall conform to the bond form  in the Bid book for the project and shall be properly filled out, 
executed and must be notarized by both the contractor and surety. 

Bidders  are  hereby  notified  that  in  accordance  with  the  provisions  of  the  California  Public  Contracts  Code 
section 22300, securities may be substituted for any monies, which LARPD may withhold pursuant to the terms of 
this Contract to ensure performance.   If the bidder elects to provide a bid bond, the bond shall be furnished by a 
company that is authorized and licensed by the California Insurance Commissioner as an “admitted surety insurer.” 

A‐6.  Contractor’s License 

The successful bidder must possess a current Class A, or Class C27 & C29 Contractor’s License issued by the State of 
California and must be licensed from contract award through Contract completion. Re. Bid Item 9 (Arena Roof: 
Structural Upgrades): Contractors and/or their sub‐contractors are required to be licensed in the State of California, 
and have AISC (American Institute of Steel Construction) and AWS (American Welding Society) certifications. They 
should possess at least 5 years of experience in the proposed construction. All field welding is to be performed by 
certified welders and inspected by a Special Inspector as detailed out in the Contract Documents.  The contractor 
will also be responsible for coordinating and submitting the completed Special Inspections Packet to the City of 
Livermore as needed.   
 

A‐7.  Contract Bonds 

The successful bidder shall furnish a payment bond and a performance bond.  Each bond is to be executed in a sum 
equal to one hundred percent (100%) of the contract price.  District Staff will certify that the certificate of authority 
of the insurer has not been surrendered, revoked, canceled, annulled, or suspended, or in the event that is has, that 
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renewed authority has been granted within ten (10) calendar days of the insurer’s receipt of the certificate shall be 
required. 
 
The bidder's bond shall conform to the bond form  in the Bid book for the project and shall be properly filled out, 
executed and must be notarized by both the contractor and surety. 

A‐8.  Rejection of Bids 

LARPD reserves the right to reject any and all bids or to waive any irregularities in any bid.  Any bid not conforming 
to the intent and purpose of the Contract documents may be rejected.  LARPD reserves the right to make all awards 
in the best interest of LARPD. 

A‐9.  Prevailing Wages 

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county in which the work is to 
be done have been determined by the Director of the California Department of Industrial Relations.  These wages 
are  set  forth  in  the  General  Prevailing Wage  Rates  for  this  project,  available  at  the  California  Department  of 
Industrial Relations’ Internet web site at http://www.dir.ca.gov/DLSR/PWD.  Copies of the prevailing wage rates are 
on file with and available upon request from the District. Future effective general prevailing wage rates, which have 
been predetermined and are on file with the California Department of Industrial Relations are referenced but not 
printed in the general prevailing wage rates. It shall be mandatory for the Contractor and any subcontractor under 
him to pay not  less than the specified rates to  laborers and workmen employed by them  in the execution of the 
Contract. 
 
A‐10.  Substitution of Materials  

Materials, other  than  those specified, must be approved by Addenda  issued by  the District prior  to bid opening, 
otherwise  if the bidder submits non‐approved materials with the bid, the bidder assumes the risk the bid may be 
nonresponsive  because  the District may  not  approve  the  desired  substitution.    See Article  B‐29  of  Section  B  – 
Proposal Requirements and Conditions and Section 012500 Substitution Procedures of the technical Specifications 
Section F for detailed requirements regarding post‐Bid substitution requests.  
 

By order of the Livermore Area Recreation and Park District, Board of Directors, State of California 
 

 
LARPD GENERAL MANAGER _____________________________________________ 

Mathew Fuzie 
 

DATED __________________________________________________ 
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SECTION B.  PROPOSAL REQUIREMENTS AND CONDITIONS 

   
B‐1.  Proposal Forms 

All proposals must be made upon the forms contained  in the Bid Book. In case of disagreement between the unit 
prices and the total amounts, the unit prices, the corrected totals and the resulting total of the corrected prices will 
be considered as representing the bidder's intentions.  All proposals must be completely filled out. 
 
Bids shall be submitted only on the forms attached hereto and shall be enclosed  in a sealed envelope bearing on 
the outside the name of the bidder, bidder address, and the name of the project for which the bid is submitted. 
 
Bids shall be addressed and delivered to: 
Attn.:  Michelle Newbould 
LARPD, CIP Division 
4444 East Avenue, Livermore CA 94550 
Phone:  925.371.4680     
Email: mnewbould@larpd.org 

Bids shall be valid for 90 calendar days after the bid opening date. 

B‐2.  Approximate Estimate 

The  quantities  listed  in  the  Bid  Item  List  are  approximate  only  and  are  given  for  the  purpose  of  comparing 
proposals.    LARPD does not, expressly or by  implication,  agree  that  the  actual  amount of work will  correspond 
therewith, but reserves the right to increase or decrease the amount of any class or portion of the work, or to omit 
portions of  the work as may be deemed necessary or advisable by  the LARPD within  the  limitations  set  forth  in 
Section D  –  Scope of Work  – Article D‐8. Changes  in  the Work.   Payment will be based upon  actual quantities 
installed or constructed, unless otherwise specified. 
 
B‐3.  Examination of Site of Work and Contract Documents 

The bidder  shall examine  carefully  the  site of  the work  contemplated and  the plans,  specifications and  contract 
documents.  The submission of a bid shall be conclusive evidence that the bidder has investigated and is satisfied as 
to the conditions to be encountered, as to the character, quality and scope of work to be performed, the quantities 
of materials to be furnished, and as to the requirements of the plans, specifications and contract documents. 
 
B‐4.  Addenda and Interpretations 

Any explanation desired by the bidders regarding the meaning or interpretation of any of the Contract Documents 
must be requested in writing, with sufficient allowance of time for receipt of reply before the time set for opening 
of  Bids.    Neither  the  District  nor  any  representative  of  LARPD  is  authorized  to  give  oral  explanations  or 
interpretations of Contract Documents, and a submission of a Bid constitutes agreement by the bidder that  it has 
placed no  reliance on  any  such oral  explanation or  interpretation.   However,  the District may, upon  inquiry by 
bidder, orally direct the bidder’s attention to specific provisions of the Contract Documents which cover the subject 
of the inquiry. 

Any and all such  interpretations and any supplemental  instructions will be  in the form of written addenda to the 
plans, specifications and/or contract documents which, if issued, will be mailed, emailed or faxed to all prospective 
bidders (at the respective contact  information furnished for such purposes), no  later than three days prior to the 
date fixed for the opening of bids.   
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Failure of any bidder to receive any such addendum shall not relieve such bidder from any obligation under his bid 
as submitted.  All addenda so issued shall become part of the Contract Documents. 
 
Technical questions shall be in writing and should be directed: 

Attn.: Michelle Newbould 
LARPD, CIP Division 
Phone:  925.371.4680 
Email: mnewbould@larpd.org 
with a copy to Samir Khanna, Landscape Architect (P.L.A., LEED®AP), O’Dell Engineering via email to 

skhanna@odellengineering.com 

B‐5.  Rejection of Proposals 

Proposals may be rejected if they show any alteration of form, additions not called for, conditional bids, incomplete 
bids, obviously unbalanced prices, erasures or irregularities of any kind.  LARPD reserves the right to reject any and 
all proposals. 
 
B‐6.  Bidder's Bond 

The Bidder’s Bond shall comply with Section A‐5 and the provisions found elsewhere in these provisions. 
 
B‐7. Withdrawal of Proposals 

Any bid may be withdrawn at any time prior to the time fixed  in the public notice for the opening of bids only by 
written request for the withdrawal of the bid filed with the Project Manager.  The request shall be executed by the 
bidder or the bidder’s duly authorized representative.  The withdrawal of the bid does not prejudice the right of the 
bidder to file a new bid. 
 
Whether or not bids are opened exactly at the  time  fixed  in  the public notice  for opening bids, a bid will not be 
received after that time, nor may any bid be withdrawn after the time fixed in the public notice for the opening of 
bids. 
 
B‐8.  Relief of Bidders 

Attention  is directed to the provisions of Public Contract Code Sections 5100‐5110,  inclusive, concerning relief of 
bidders and in particular to the requirement therein, that if the bidder claims a mistake was made in their bid, the 
bidder  shall give LARPD written notice within  five  (5) days after  the opening of  the bids of  the alleged mistake, 
specifying  in  the notice  in detail how  the mistake occurred.   Attention  is  also directed  to Public Contract Code 
Sections 10100‐10285.5 (State Contract Act) to the extent applicable. 
 
B‐9.  Disqualification of Bidders 

More  than one Bid  from an  individual,  firm, partnership, corporation or combination  thereof under  the same or 
different names will not be considered.   Reasonable grounds  for believing  that any  individual,  firm, partnership, 
corporation thereof is interested in more than one proposal for the work contemplated may cause the rejection of 
all proposals in which such individual, firm, partnership, corporation or combination thereof is interested.  If there 
is reason for believing that collusion exists among the bidders, any or all proposals may be rejected. 
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B‐10.  Power of Attorney 

The Attorney‐in‐Fact who executes  the Performance Bond and Payment Bond on behalf of  the  surety  company 
must attach a copy of his Power of Attorney as evidence of the bidder’s authority.  A notary shall acknowledge the 
power as of the date of the execution of the surety bond which it covers. 
 
B‐11.  Bid Protest  

Any protest of the proposed Project award must be submitted  in writing to LARPD no  later than 5:00 PM on the 
third business day following the date of the bid opening. Bid protests are to be delivered to the following address:   
LARPD, 4444 EAST AVENUE, LIVERMORE, CA, 94550. 
 
The protest must contain a complete statement of the basis for the protest.  

a. The protest must state the facts and refer to the specific portion of the document or the specific 
statute  that  forms  the basis  for  the protest.    The  protest must  include  the  name,  address,  and 
telephone number of the person representing the protesting party. 

b. The  party  filing  the  protest must  concurrently  transmit  a  copy  of  the  protest  to  the  proposed 
awardee and provide evidence to LARPD of that transmittal. 

c. The party filing the protest must have actually submitted a bid for the Project.  A subcontractor of a 
party  filing a bid  for  the Project may not  submit a bid protest.   A party may not  rely on  the bid 
protest submitted by another bidder, but must timely pursue its own protest. 

d. The procedure and time limits set forth in these Instructions to Bidders are mandatory and are the 
bidders’  sole  and  exclusive  remedy  in  the  event  of  a  bid  protest.    Any  bidder’s  failure  to  fully 
comply with these procedures shall constitute a waiver of any right to further pursue a bid protest, 
including filing of a challenge of the award pursuant to the California Public Contract Code, filing of 
a claim pursuant to the California Government Code, or filing of any other legal proceedings. 

e. LARPD shall review all timely protests prior to award of the Project.  LARPD shall not be required to 
hold an administrative hearing to consider any protests, but may do so at its option.  At the time of 
the  LARPD Board’s  consideration of  the Project  award,  the  LARPD Board  shall  also  consider  the 
merits of any  timely protests.   The LARPD Board may either  reject  the protest and award  to  the 
lowest responsible bidder or accept the protest and award the bid to the next  lowest responsible 
bidder.  Nothing in this section shall be construed as a waiver of the LARPD Board’s right to reject 
all bids or to waive any irregularities in any bid. 

B‐12.  Award of Contract 

LARPD reserves the right to waive any irregularities or informalities in the bidding or to reject any and all proposals, 
including, without  limitation,  the  right  to  reject any non‐conforming, non‐responsive, unbalanced, or conditional 
bids.  All bids will be compared on the basis of the District's estimate of the quantities of work to be done. 

(if applicable) The low Bidder for purposes of award will be the conforming responsible Bidder offering the lowest 
total amount for the Total Base Bid shown in the Bid Form.  Once the low bidder is determined as herein described, 
the District reserves the right to award any combination of Additive Bid Items, or not award any Additive Bid Items, 
as  it  deems  to  be  in  the  best  interest  of  the  District,  regardless  of  whether  the  total  bid  of  the  particular 
combination selected is higher or lower than any other bidder for that same combination.  Such award, if made, will 
be made within ninety (90) days after the opening of proposals.  If the lowest responsible bidder refuses or fails to 
execute  the  contract,  LARPD may  award  the  contract  to  the  second  lowest  responsible  bidder.    Such  award,  if 
made, will be made within one hundred (100) days after the opening of bids.   
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If the second lowest responsible bidder refuses or fails to execute the contract, LARPD may award the contract to 
the  third  lowest  responsible bidder.   Such award,  if made, will be made within one hundred  twenty  (120) days 
after the opening of bids.   The periods of time specified above within which the award of contract may be made 
shall be  subject  to extension  for  such  further period as may be agreed upon  in writing between LARPD and  the 
bidder concerned. 

 
B‐13.  Contract Bonds 

The successful bidder shall comply with the provisions of Subsection 3‐1.05 of the State Standard Specifications, 
and section 9550 and 9558 of the California Civil Code.  The successful bidder shall furnish a Payment bond and a 
Performance bond.  Each bond is to be executed in a sum equal to one hundred percent (100%) of the contract 
price.  All bonds must be executed by a corporate surety licensed to conduct business in the State of California.  
Personal securities will not be accepted.   
 
The bidder's bond shall conform to the bond form  in the Bid book for the project and shall be properly filled out, 
executed and must be notarized by both the contractor and surety. 

B‐14. Execution of Contract 

The  successful bidder will be notified  in writing by  LARPD of  the award of  the Contract. Accompanying  LARPD’s 
Notice of Award will be  the Contract,  in duplicate, which  the  successful bidder will be  required  to execute and 
return, together with the Performance and Payment Bonds, and the required certificates and policies of insurance 
together with  the  required endorsements  thereto  (or equivalent)  for  the Contractor,  the workers’ compensation 
certificate, and all other  requested documents  to LARPD within  ten (10) calendar days  following  receipt of such 
Notice of Award.  Failure to do so shall be just cause for annulment of the award and for forfeiture of the Bid Bond 
which shall be retained as liquidated damages, and it is agreed that the bond sum is a fair estimate of the amount 
of damages that LARPD will sustain by reason of such failure.   

LARPD will  promptly  determine whether  such  Contract,  Bonds  and  insurance  are  as  required  by  the  Contract 
Documents,  and  upon  such  determination will  forward  a  fully  executed  copy  of  the  Contract  and  a Notice  to 
Proceed with the work to the successful bidder.  Signature by both parties constitutes execution of the Contract.  In 
the event of  failure of  the  lowest  responsible bidder  to sign and  return  the Contract with acceptable Bonds and 
insurance as prescribed herein, LARPD may award the Contract to the next  lowest responsible bidder, and,  in the 
event that bidder fails to sign and return the Contract with acceptable Bonds and insurance, LARPD may award the 
Contract to the then next lowest responsible bidder, etc. 

B‐15.  Time of Completion and Liquidated Damages  

Attention is directed to the provisions in Section 8 "Prosecution and Progress" of the State Standard Specifications 
and these special provisions. 

The Contractor shall begin work after  the contract has been approved by LARPD attorney and only after written 
notice to proceed with work has been issued by LARPD.  The Contractor shall then have ten (10) working days after 
receipt of written notice to proceed to begin work.  The counting of contract days will begin ten (10) working days 
from  the  time  the Contractor  receives  the Notice  to Proceed or when Contractor  starts work, whichever  comes 
first. 
 
This work shall be diligently prosecuted to completion before the expiration of the following for the project 
(working days shall run concurrently): 
   
1. Robertson Park Arena Hardscape Renovation – Project No. 4918‐729A  – 40 CALENDAR DAYS 
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The Contractor shall pay to LARPD the sum of $1000 per day, for each and every calendar days delay in finishing the 
work in excess of the number of working days prescribed above.   
 
 
B‐16.  Public Liability, Automobile Liability, and Workman's Compensation Insurance. 

Insurance Requirements 

Contractor  shall  procure  and maintain  for  the  duration  of  the  contract  insurance  against  claims  for  injuries  to 
persons  or  damages  to  property  which  may  arise  from  or  in  connection  with  the  performance  of  the  work 
hereunder by the Contractor, his agents, representatives, employees or subcontractors.  The cost of such insurance 
shall be included in the Contractor's bid. 

Contractor shall indemnify and hold harmless The District and its officers, official, employees, and volunteers from 
and against all claims, damages, losses and expenses including attorney fees arising out of the performance of the 
work  described  herein,  caused  in  whole  or  in  part  by  any  negligent  act  or  omission  of  the  contractor,  any 
subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be 
liable, except where caused by the active negligence, sole negligence, or willful misconduct of LARPD. 

 
Minimum Scope of Insurance 
Coverage shall be at least as broad as: 
 

1.  Insurance Services Office Commercial General Liability coverage (occurrence form CG 00 01 11 88). 
2.  Insurance Services Office  form number CA 00 01 06 92  covering Automobile  Liability,  code 1  (any 

auto). 
3.  Workers'  Compensation  insurance  as  required  by  the  Labor  Code  of  the  State  of  California  and 

Employer’s Liability Insurance. 
4.  Course of Construction insurance covering for all risks of loss. 
 

Minimum Limits of Insurance 
Contractor shall maintain limits no less than: 
 

1.  General  Liability:   One million  ($1,000,000)  combined  single  limit per occurrence  for bodily  injury, 
personal injury and property damage.  If Commercial General Liability Insurance or other form with a 
general  aggregate  limit  is  used,  either  the  general  aggregate  limit  shall  apply  separately  to  this 
project/location or the general aggregate limit shall be twice the required occurrence limit. 

2.  Automobile Liability:   One million  ($1,000,000) combined  single  limit per accident  for bodily  injury 
and property damage. 

3.  Employer’s Liability: One million ($1,000,000) per accident for bodily injury and property damage. 
4.  Course of Construction: Completed value of the project. 
 

Deductibles and Self‐Insured Retentions 
Any deductibles or self‐insured retentions must be declared to and approved by LARPD.   At the option of LARPD, 
either:    the  insurer  shall  reduce  or  eliminate  such  deductibles  or  self‐insured  retentions  as  respects  LARPD,  its 
officers, officials, employees and volunteers; or  the Contractor shall provide a  financial guarantee satisfactory  to 
LARPD guaranteeing payment of losses and related investigation, claim administration and defense expenses. 
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Other Insurance Provisions 
The  general  liability  and  automobile  liability  policies  are  to  contain,  or  be  endorsed  to  contain,  the  following 
provisions: 
 

1.  LARPD, its officers, officials, employees, and volunteers are to be covered as insureds with respect to 
liability  arising  out  of  automobiles  owned,  leased,  hired  or  borrowed  by  or  on  behalf  of  the 
contractor; and with respect to liability arising out of work or operations performed by or on behalf 
of the Contractor including materials, parts or equipment furnished in connection with such work or 
operations.    General  liability  coverage  can  be  provided  in  the  form  of  an  endorsement  to  the 
Contractor’s insurance, or as a separate owner’s policy. 

2.  For any claims related to this project, the Contractor’s insurance coverage shall be primary insurance 
as respects LARPD, its officers, officials, employees, and volunteers.  Any insurance or self‐insurance 
maintained  by  LARPD,  its  officers,  officials,  employees,  or  volunteers  shall  be  excess  of  the 
Contractor’s insurance and shall not contribute with it. 

3.  Each  insurance policy  required by  this clause shall be endorsed  to state  that coverage shall not be 
canceled by either party, except after  thirty  (30) days prior written notice by certified mail,  return 
receipt requested, has been given to LARPD. 

 
Course of construction policies shall contain the following provisions: 
 

1.  LARPD shall be named as loss payee. 
  2.  The insurer shall waive all rights of subrogation against LARPD. 
 
Acceptability of Insurers 
Insurance is to be placed with insurers with a current A.M. Bests rating of no less than A:VII. 
 
Verification of Coverage 
Contractor shall furnish LARPD with original certificates and amendatory endorsements affecting coverage required 
by this clause.  The endorsements should be on forms provided by LARPD or on other than LARPD’s forms, provided 
those endorsements or policies conform to the requirements.   All certificates are to be received and approved by 
LARPD before work  commences.    LARPD  reserves  the  right  to  require  complete,  certified  copies of  all  required 
insurance policies, including endorsements affecting the coverage required by these specifications at any time. 
 
Subcontractors 
Contractor shall  include all subcontractors as  insureds under  its policies or shall  furnish separate certificates and 
endorsements for each subcontractor.  All coverages for subcontractors shall be subject to all of the requirements 
stated herein. 
 
B‐17.  Subcontracting 

No  subcontract  releases  the Contractor  from  the  contract or  relieves  the Contractor of  their  responsibility  for a 
subcontractor's work. 
 
If the Contractor violates Pub Cont Code § 4100 et seq., LARPD may exercise the remedies provided under Pub Cont 
Code § 4110 et seq.  LARPD may refer the violation to the Contractors State License Board as provided under Pub 
Cont Code § 4111. 
 
The Contractor shall perform work equaling at least thirty percent (30%) of the value of the original total bid with 
the Contractor’s own employees and equipment, owned or rented, with or without operators. 
 
Each subcontract must comply with the contract. 
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Each subcontractor must have an active and valid State contractor's license with a classification appropriate for the 
work to be performed (Bus & Prof Code, § 7000 et seq.). 
 
Submit copies of subcontracts upon request by the Project Manager. 
 
Before subcontracted work starts, submit a Subcontracting Request form. 
 
B‐18.  Employment of Apprentices 

The contractor and any subcontractor under him shall comply with the requirements of Sections 1777.5 and 1777.6 
of the Labor Code in the employment of apprentices.  The responsibility for compliance with the provisions of said 
Section  1777.5  for  all  apprenticeable  occupations  shall  rest  with  the  contractor.    Information  relative  to 
apprenticeship  standards,  wage  schedules  and  other  requirements  may  be  obtained  from  the  Division  of 
Apprenticeship Standards, 455 Golden Gate Avenue, San Francisco, California, or from its branch offices. 
 
B‐19.  Registration to Train Apprentices 

Pursuant to Labor Code Section 1777.5, all contractors shall file with the appropriate Joint Apprenticeship Training 
Committee, a DAS‐140  form registering  to  train apprentices.   This requirement  to register  to  train apprentices  is 
mandated by Section 1777.5 whether or not you are signatory to or a party of any approved training program.  Only 
those  programs  approved  by  the  California Apprenticeship Board  are  applicable  to  accept DAS‐140  registration 
forms. 
 
If  the  contractor  is  approved  to  train  apprentices,  then  apprentices must be  called  in  a  ratio not  less  than one 
apprentice hour  for each  five  (5)  journeyman hours.   However,  if  the  entire  contract may be  completed within 
twenty (20) working days or the entire contract (nor subcontracts) is less than thirty thousand ($30,000), then the 
contractor is exempt from requesting apprentices under Labor Code Section 177.5. 
 
In addition, all contractors are  required  to make appropriate  training contributions as  set  forth  in  the prevailing 
wage  determination  to  each  appropriate  JATC,  or  in  the  alternative,  to  the  California  Apprenticeship  Board.  
Payments  shall  be made  not  less  than monthly,  calculated  and  paid  by  the  fifteenth  of  each month,  for work 
performed that prior month.   The address for the applicable Joint Apprenticeship Training Committee and for the 
California Apprenticeship LARPD Board can be obtained by calling the Division of Apprenticeship Standards. 
 
B‐20.  Workers Compensation 

The  contractor  and  all  applicable  subcontractors  shall  provide  appropriate workers  compensation  coverage  as 
provided  under  Labor  Code  Section  1861.    LARPD  may  request  proof  of  insurance  from  any  contractor  or 
subcontractor at any time during the project. 
 
LARPD maintains the right to withhold any and all funds due a contractor in the event that workers’ compensation 
insurance is not properly provided. 
 
B‐21.  Certified Payrolls 
 
All contractors shall keep weekly payroll  records, which shall be certified under penalty of perjury  to  record  the 
proper payment of prevailing wages for each public works project.   LARPD will accept computer printouts (which 
are  then  certified)  in  lieu  of  the  standard  form  so  long  as  the  computer  printout  provides  all  of  the  same 
information as required on the certified payroll form. 
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Failure  to provide  the certified payrolls within 10 days of a written deficiency notice  from LARPD will  result  in a 
penalty of one‐hundred dollars ($100.00) per day per worker for each day of violation (Labor Code Section 1776). 
 
LARPD maintains the right to withhold any and all funds due a contractor and/or the contractor’s subcontractors in 
the event that certified payrolls are not maintained and provided to LARPD upon request. 
 
B‐22.  Penalties 

Failure to pay the appropriate prevailing wage can result in penalties being assessed as follows: 
  a.   Up to two‐hundred dollars ($200.00) per day per worker for each and every violation; and, 
  b.  Debarment from future public works for a period not to exceed three years. 
  c.  Twenty‐five dollars  ($25.00) per day per worker  for each  failure  to  comply with  the payment of 

overtime for all hours worked in excess of eight (8) in one day or forty (40) in one week. 
 
Failure to register to train apprentices or failure to pay the appropriate training contribution can result in penalties 
being assessed as follows: 
  a.  One‐hundred Dollars ($100.00) per day for each day of violation; and, 
  b.  Debarment from future public works for a period not to exceed three (3) years. 
 
B‐23.  Prohibition Against Employment Discrimination 

All  contractors  shall  employ workers without  regard  to  race,  gender, marital  status,  ethnicity,  religion,  age  or 
medical condition as set forth  in the California Labor Code Section 1777.6; the Government Code, Title   VII of the 
Civil Rights Act and the Civil Rights Act of 1991. 
 
B‐24.  Prohibition of Kickback 

No  contractor  shall  require,  solicit or accept any portion of an employee’s wages paid under pursuant  to  Labor 
Code Section 1770 et seq.  Any contractor or subcontractor who takes, receives or conspires with another to take or 
receive,  for his own use or  the use of  any other person  any portion of  the wages of  any workman or working 
subcontractor, in connection with services rendered upon any public work is guilty of a felony.   
 
Any person acting on behalf of the State or any political subdivision, or any contractor or subcontractor or agent or 
representative  thereof, doing any public work who places an order  for  the employment of a workman on public 
work where  the  filing of  the order  for employment  involves  the charging of a  fee, or  the  receiving of a valuable 
consideration from any applicant for employment is guilty of a misdemeanor. 
 
B‐25.  Employment of Licensed Contractors 

The  contractor  represents  that  it  is  properly  licensed  as  a  construction  contractor  in  good  standing  with  the 
California State Licensing Board in all classifications and categories necessary to perform the contracted work.  The 
contractor will only subcontract work  to other  licensed  individuals.   Failure  to comply with  this  requirement will 
subject the contractor to penalties as set forth pursuant to Labor Code Section 1021.5 and Business and Professions 
Code Section 7000 et seq. 
 
B‐26.  Affirmative Action 

The  contractor  shall  comply with  all  requirements  of  the  Public  Contracts  Code  as  it  relates  to  the  affirmative 
recruitment, hiring, training and promotion of women and minorities in the workforce. 
 
To the extent that the contractor  is subject to affirmative action requirements pursuant to 29CFR part 60, and/or 
the Americans with Disabilities Act, LARPD expects the contractor to be in full compliance with all appropriate laws. 
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B‐27.  Documentation of Workers 

The  contractor  shall  only  hire workers who  are  lawfully  entitled  to work  in  the United  States.    Proof  of  either 
citizenship or eligibility  to work  in  the United  States  shall be  required by all  contractors and  subcontractors.   A 
Federal I‐9 form is acceptable documentation. 
 
B‐28.  Substitution of Materials 

When  a  specific manufacturer,  trade name or material  is  specified or  indicated,  it  is  to  establish  a  standard of 
quality and shall not be constructed as  limiting competition.   Materials, products, processes, or articles  indicated 
are specified by  the name brand of  the manufacturer or by patent or proprietary names, shall be deemed  to be 
followed by the words “or equal”.  If the contractor desires to use material or product other than that specified he 
shall request approval of such substitution, in writing to the LARPD.  Requests for substitutions shall be in the hands 
of the LARPD no  later than seven  (7) calendar days prior to the date  in which addenda will be  issued for pre‐bid 
requests  per  Section A  – Notice  to  Bidders. Materials  found  acceptable will  be  approved  by  a  duly  authorized 
Addendum. Also per Section A – Notice to Bidders,  if a bidder submits non‐approved material substitutions, they 
assume the risk that said substitution may not be approved.  Approval of non‐approved material substitutions will 
be made post‐bid through the due diligence process.   For post‐bid substitutions requests, data substantiating the 
request may be submitted up to thirty (30) days following the Notice of Award.  Materials found acceptable will be 
approved by duly authorized Change Order.    It  is  the  intent of  this article  to comply with Public Contracts Code 
Section 3400.       
 
If the Contractor desires  to use material other than that specified, he shall request approval of such substitution 
prior to bidding, in writing, to the LARPD.  Such application constitutes a certification that the Contractor:  
 

A. Has  investigated  proposed  product  and  determined  that  it meets  or  exceeds,  in  all  respects,  specified 
product. 

B. Will provide the same warranty for equal as for specified product. 
C. Will coordinate installation and make other changes which may be required for work to be complete in all 

respects. 
D. Waives claims for additional costs which may subsequently become apparent. 

Substitutions 
Unless otherwise provided  in the technical specifications, the Contractor may make proposals for substitutions to 
materials and/or processes shown or specified only under one or more of the following conditions:  
 

A. Unavailability:  If the specified product or an equal is no longer available in the marketplace. 
B. Delay:  If obtaining the specified product or an equal will delay completion of the Work through no fault of 

the Contractor. 
C. Better material system or process:  If a better material system or process is available at no additional cost 

to the LARPD. 
 

A proposal for substitution shall include all information required by the District to evaluate the substitute material 
or process.   All  substitutions  shall be  submitted  for approval.    Such proposal  constitutes a  certification  that  the 
Contractor:  
 

A. Has  investigated  the  proposed  product  and  determined  that  it  meets  or  exceeds  the  performance 
requirements of the specified product. 

B. Will provide the same or better warranty for substitution as for specified product. 
C. Will coordinate  installation and make other changes,  including work of other Contractors, which may be 

required for the work to be complete in all respects at no additional cost to the LARPD. 
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Substitution Review 
The District then will determine whether or not the proposed material is equal in quality and utility to the material 
specified, and its decision shall be final.   
 
Requests for equal materials will only be considered when offered by the Contractor as required by this article.  
 
Post‐Bid requests for substitutions shall be in the hands of the LARPD no later than seven (7) calendar days prior to 
the date on which a decision is needed.  Data substantiating the request may be submitted up to fifteen (15) days 
following the Notice of Award.     Materials found acceptable will be approved by a duly authorized Addendum or 
Change Order. 
 
Submittals for approval of substitute materials shall contain sufficient information, descriptive brochures, drawings, 
samples or other data as is necessary to provide direct comparison to the specified materials.  Each submittal shall 
be well marked  and  identified  as  to  types  and  kind  of  the  items  being  submitted  for  approval.  It  is  the  sole 
responsibility of the Contractor to submit complete descriptive and technical information so the District can make 
proper appraisal. Lack of proper  information will be sufficient cause for rejection.   Reference to catalogs that the 
District may or may not have will not be acceptable.  
 
The  District’s  review  for  approval  is  for  quality  of  materials  and  visual  appearance.    It  is  the  Contractor's 
responsibility  to confirm and  correlate all quantities and dimensions and coordinate with all  trades whose work 
may be affected by the requested substitution.  

 
Effect of Approval of Substitution 
If  the  substitution  is  approved,  the  Contractor  shall  be  solely  and  directly  responsible  for  setting  approved 
substituted materials and/or equipment  into the available space, and for the proper operation of the substituted 
equipment with all other equipment with which it may be associated, all in a manner acceptable to the LARPD.  
 
No time extensions shall be granted on account of a substitution.  The Contract Sum shall be adjusted by the price 
difference between the approved substitution and the originally specified item.  
 

Time for Proposing Substitution; Decision 
Failure to timely submit a substitution request shall constitute a waiver by the Contractor and an acceptance of the 
specified materials. Late submittals may be considered only when the LARPD consents in writing, and the District’s 
best interests so require.  
 
The  LARPD  and  the  Landscape  Architect  shall  evaluate  a  timely  substitution  request,  and  shall  approve,  deny, 
approve with conditions, or initiate the procedure for a change order in response to the Contractor’s request. This 
decision shall be final.  If the proposed substitution  is rejected, the Contractor shall provide the material originally 
specified.  No time extensions will be granted in connection with substitution requests.  

Failure by the Contractor to identify all deviations from the Contract Documents in its request for substitution shall 
render any LARPD action taken thereon null and void.  The Contractor shall bear all costs resulting from any error in 
the  request  for  substitution.  Only  one  request  for  substitution  will  be  considered  for  each  product.    When 
substitution is not accepted, specified product shall be provided.  
 
Samples and Testing of Proposed Substitutions; Costs of Adapting to Work 
When the LARPD or Landscape Architect determines that samples and testing are required to evaluate a request for 
a  substitution,  the  LARPD  shall  so advise  the Contractor, and  specify  the materials or work  to be  sampled. The 
Contractor shall, at no cost to the LARPD, provide samples and testing.  
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The Contractor shall bear all costs of sampling and  testing required  to decide a request  for substitution, and  if a 
substitution  is accepted, the Contractor shall bear all costs associated therewith,  including the cost of the LARPD 
and/or  the  Landscape  Architect’s  services  required  to  adapt  the  substitution  to  the  design  to  the  complete 
satisfaction of the LARPD, and all costs of mechanical, electrical, structural, or other changes needed to adapt the 
substitution to the Work.    
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SECTION C.  DEFINITIONS AND TERMS 
 
 
C‐1.  Interpretations and Addenda 

No oral  interpretation of  the meaning of  the drawings, specifications, or other bid documents will be binding on 
LARPD. 

All questions and requests for interpretations shall comply with Section B‐4 found elsewhere in these provisions.   

C‐2.  Definitions 

The intent and meaning of the following, wherever they appear in the Contract Documents, shall be interpreted as 
follows: 

Acceptance ‐ The formal written acceptance by LARPD of the entire Contract which has been completed in 
all respects in accordance with the Specifications and any approved modifications. 

Addenda  ‐  Any written  change,  clarification  or  supplement  to  documents  issued  for  bidding,  issued  by 
LARPD or its Project Manager prior to bid. 

As Approved ‐ The words “as approved,” unless otherwise qualified, shall be understood to be followed by 
the words “by the Project Manager.” 

As Shown, and As Indicated ‐ The words “as shown” and “as indicated” shall be understood to be followed 
by the words “on the Plans.” 

Award ‐ The decision of the Contracting Officer to accept the proposal of the lowest responsible bidder for 
the Work,  subject  to  the  execution  and  approval  of  a  satisfactory  contract  therefor  and  bond  to  secure  the 
performance thereof, and to such other conditions as may be specified or required by law. 

Bid  ‐  The offer of  the  bidder  for  the Work when made out  and  submitted  on  the  prescribed bid  form, 
properly signed and guaranteed.  A Bid is also known as a Proposal. 

Bid Bond ‐ The cash, cashier’s check, certified check, or bidder’s bond accompanying the bid submitted by 
the bidder,  as  a  guarantee  that  the bidder will  enter  into  a Contract with  LARPD  for  the performance of Work 
herein described. 

Bid Security ‐ The cash, cashier’s check, certified check, or bidder’s bond accompanying the bid submitted 
by the bidder, as a guarantee that the bidder will enter  into a Contract with LARPD for the performance of Work 
herein described. 

Bidder ‐ Any  individual, firm, partnership or corporation submitting a bid for the Work contemplated, and 
acting directly or through a duly authorized representative. 

Board ‐ LARPD Board of Directors. 

Bureau ‐ United States Bureau of Reclamation. 

Calendar Day ‐ Each day shown on the calendar. 

Change Order ‐ Written order  issued by the Contracting Officer to the Contractor covering changes  in the 
Contract and establishing the bases of compensation and time adjustments for work affected by the changes. 
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Claim  ‐ A separate demand by  the contractor  for  (i) a  time extension,  (ii) payment of money or damages 
arising from work done by or on behalf of the contractor pursuant to the contract for a public work and payment of 
which  is not otherwise expressly provided  for or  the claimant  is not otherwise entitled  to, or  (iii) an amount  the 
payment of which is disputed by LARPD. 

Contract  ‐  The written  agreement  covering  the  performance  of  the work  and  the  furnishing  of  labor, 
materials, tools and equipment in the construction of the Work.  The Contract shall include all Contract Documents 
and supplemental agreements amending or extending the work contemplated which may be required to complete 
the Work in a substantial and acceptable manner.  Supplemental agreements are written agreements. 

Contract Documents  ‐ The Contract Documents are  the collective term  for all of the documents  included 
and referenced under these Bid Documents. 

Contracting Officer ‐ LARPD Manager of LARPD or LARPD Manager’s representative authorized to enter into 
a contract on behalf of LARPD. 

Contractor ‐ The person or persons, firm, partnership or corporation or other entity who has entered into 
the Contract with LARPD to perform the Work. 

County ‐ County of Alameda, California. 

Date  of  Execution  of  the  Contract  ‐  The  date  on  which  the  Contract  is  signed  by  LARPD's  authorized 
representative. 

Datum  ‐  The  Figures  given  in  the  Specifications or upon  the drawings  after  the word  “Elevation” or  an 
abbreviation of it, shall mean U.S.G.S. datum, unless otherwise noted. 

Days ‐ Unless otherwise designated, days as used in the Contract Documents shall mean calendar days. 

District ‐ LARPD, also referred to as the Owner. 

Elevation ‐ The figures given on the Plans or in the other Contract Documents after the word “elevation” or 
abbreviation of it shall mean the distance in feet above the standard datum used by LARPD. 

Project Manager ‐ LARPD Project Manager, or the person designated by LARPD as its representative during 
the course of construction, acting either directly or through properly authorized agents, such agents acting within 
the scope of the particular duties delegated to them. 

Extra Work ‐ Work other than that required either expressly or implied by the Contract in its executed form. 

His – “His” shall include “her” and “its.” 

Or Equal ‐ The term “or equal” shall be understood to indicate that the “equal” product be the equivalent 
or  better  than  the  product  named  in  function,  performance,  reliability,  quality,  and  general  configuration.  
Determination of equality in reference to the project design requirements will be made by the Project Manager. 

Plans or Specification Drawings  ‐ The term “Plans” or “Specification Drawings” refers to the official plans, 
profiles,  cross  sections,  elevations,  details,  and  other  working  drawings  and  supplementary  drawings,  or 
reproductions  thereof, signed by  the District, which show  the  location, character, dimensions, and details of  the 
work to be performed.  Plans may either be bound in the same book as the balance of the Contract Documents or 
bound in separate sets.  Regardless of the method of binding, Plans shall be part of the Contract Documents. 
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Plant ‐ All physical, resources, facilities, machinery, equipment, staging, tools, work and storage space other 
than  provided  by  the  Contract,  together  with  subsidiary  essentials  and  necessary  maintenance  for  proper 
construction and acceptable completion of the project. 

Project ‐ The entire Work to be completed under the Contract. 

Project Manager  ‐ The person designated by LARPD as  its project management representative during the 
course of construction, acting either directly or through properly authorized agents, such agents acting within the 
scope of the particular duties delegated to them. 

Shop  Drawings  ‐  Drawings  prepared  by  the  fabricator  or  supplier  showing  the  layout  and  details  of 
components  fabricated  in  a  shop  for  inclusion  in  the  permanent  facility  (e.g.,  structural  steel,  reinforcing  steel, 
railings). 

Site ‐ The area upon or in which the Contractor's operations are carried on and such other areas adjacent 
thereto as may be designated by the District. 

Specifications  ‐  The  term  “specifications”  refers  to  the  terms,  provisions,  and  requirements  contained 
herein.   Where the specifications, such as those of “ASTM,” “AASHTO,” etc. have been referred to, the applicable 
portions of such standard specifications shall become a part of these Contract Documents. 

State ‐ State of California. 

State  Standard  Specifications  ‐  Standard  Specifications  issued  by  the  State  of  California  Business  and 
Transportation Agency, Department of Transportation, dated 2010, and as amended.  

Subcontractor ‐ The term “Subcontractor,” as employed herein, includes only those having a direct contract 
with the Contractor and it includes one who furnishes material worked to a special design according to the plans or 
specifications of this work, but does not  include one who merely furnishes material not so worked and would be 
considered a supplier only. 

Supplemental Conditions  ‐ Additions,  revisions, special directions, and  requirements peculiar  to a project 
and not otherwise thoroughly set forth in General and/or Specifications. 

Time Limits ‐ All time limits stated in the Contract Documents are of the essence of the Contract. 

Work  ‐  All  the  work  specified,  indicated,  shown  or  contemplated  in  the  Contract  to  construct  the 
improvements,  including  all  alterations,  amendments or  extensions  thereto made by Contract Change Order or 
other written orders of the Project Manager. 

Written Notice – “Written Notice” shall be deemed to have been duly served when delivered in person to 
the individual or to a member of the firm or to an officer of the corporation for whom it is intended, or if delivered 
at or sent by U.S. mail to the last business address known to him who gives the notice. 

Whenever  in  the  Specifications  or  upon  the  drawings  the  words  DIRECTED,  REQUIRED,  PERMITTED, 
ORDERED, DESIGNATED, PRESCRIBED, or words of  like  import are used,  it shall be understood that the direction, 
requirement, permission, order, designation or prescription of the Project Manager  is  intended, and similarly the 
words APPROVED, ACCEPTABLE, SATISFACTORY, or words of like import, shall mean approved or acceptable to, or 
satisfactory to the Project Manager, unless otherwise expressly stated. 
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SECTION D.  SCOPE OF WORK 
 
D‐1.  Intent of Contract Documents 

The  intent of the Contract Documents  is to prescribe the details for the construction and completion of the Work 
which  the  Contractor  undertakes  to  perform  in  accordance with  the  terms  of  the  Contract.   Unless  otherwise 
indicated on the Plans, these special provisions shall govern all work performed under contract with LARPD.  In any 
case for which a provision is not provided, the appropriate provision or provisions of the State or County Standard 
Specifications shall apply. 

Where the Specifications and Plans describe portions of the Work in general terms, but not in complete detail, it is 
understood that only the best general practice  is to prevail and that only materials and workmanship of the first 
quality  are  to  be  used.    Unless  otherwise  specified,  the  Contractor  shall  furnish  all  labor,  materials,  tools, 
equipment  and  incidentals  and  do  all  the  work  involved  in  performing  the  Contract  in  a  satisfactory  and 
workmanlike manner. 

The  technical  specifications  are  presented  in  sections  for  convenience.  However,  this  presentation  does  not 
necessarily  delineate  trades  or  limits  of  responsibility.  All  sections  of  the  Specifications  and  Plans  are 
interdependent and applicable to the Project as a whole. 

The Contract Documents are complementary, and what is called for in any one shall be as binding as if called for in 
all.   Anything shown on the Drawings and not mentioned  in the Specifications or mentioned  in the Specifications 
and not shown on the Drawings shall have the same effect as if shown or mentioned respectively in both.  Any work 
shown on one Drawing shall be construed to be shown in all Drawings and the Contractor will coordinate the Work 
and the Drawings.  

D‐2.  Schedule  

Estimated Schedule 

Within seven (7) days after the issuance of the Notice to Proceed, Contractor shall prepare a Project schedule and 

shall submit this to the LARPD for Approval. The receipt or Approval of any schedules by the LARPD or the LARPD 

shall not in any way relieve the Contractor of its obligations under the Contract Documents. The Contractor is fully 

responsible to determine and provide for any and all staffing and resources at  levels which allow for good quality 

and  timely  completion  of  the  Project.  Contractor’s  failure  to  incorporate  all  elements  of Work  required  for  the 

performance of the Contract or any inaccuracy in the schedule shall not excuse the Contractor from performing all 

Work  required  for a completed Project within  the  specified Contract  time period.  If  the  required  schedule  is not 

received by the time the first payment under the Contract is due, Contractor shall not be paid until the schedule is 

received, reviewed and accepted by the LARPD. 

Schedule Contents 

The  schedule  shall  allow  enough  time  for  inclement  weather.  The  schedule  shall  indicate  the  beginning  and 

completion dates of all phases of  construction;  critical path  for all  critical,  sequential  time  related activities; and 

“float time” for all “slack” or “gaps”  in the non‐critical activities. The schedule shall clearly  identify all staffing and 

other resources which in the Contractor’s judgment are needed to complete the Project within the time specified for 

completion. Schedule duration shall match the Contract time. Schedules indicating early completion will be rejected. 

 

Schedule Updates 

Contractor  shall  continuously update  its  construction  schedule. Contractor  shall  submit an updated and accurate 

construction  schedule  to  the  LARPD whenever  requested  to  do  so  by  LARPD  and with  each  progress  payment 

request.  
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The LARPD may withhold progress payments or other amounts due under the Contract Documents if Contractor fails 

to submit an updated and accurate construction schedule. 

D‐3.  Specifications and Plans 

The work embraced herein shall be done in accordance with Standard Specifications and the Standard Plans, of the 
Department of Transportation insofar as the same may apply and these special provisions. 
 
In case of conflict between the Standard Specifications and these special provisions, these special provisions shall 
take precedence over and be used in lieu of the conflicting portions. 
 
Whenever in the Standard Specifications, Standard Plans, Special Provisions, Notice to Bidders, Proposal, Contract, 
or other contract documents the following terms are used, the intent and meaning shall be interpreted as follows:  
 

District Director       LARPD, Capital Improvement Division 

District  LARPD  District  or  Landscape  Project  Manager  /  Architect 
acting either directly or through properly authorized agents, 
such agents acting within  the scope of  the particular duties 
entrusted to them.  

Contract  Agreement  

Plans   All  plans, maps  and  other  drawings  (including  standard  plans  or 
drawings), together with all printed or written explanatory matter 
thereof, as listed in Part B of these special provisions. 

Specifications  Technical Specifications, reference specifications, special provisions 
and  any  specifications  in  change  orders  or  supplemental 
agreements between the contractor and LARPD. 

 

D‐4.  Precedence of Plans, Specifications, and Contract Documents  

If there are conflicting requirements  in the plans, specifications, and contract documents, the requirement first  in 
precedence shall control.  The precedence shall be determined as follows: 
 
  First:    Permits from other agencies as may be required by law. 
 
  Second:   LARPD and contractor contract / Addendums 
 
  Third:       Change orders 
 
  Fourth:     Project technical provisions/specifications 
 
  Fifth:    Project plans 
 
  Sixth:    City standard plans 
 
  Seventh:  City of Livermore standard specifications  
 
  Eighth:    Other referenced specifications 
 



20 

ROBERTSON PARK ARENA INFRASTRUCTURE 
IMPROVEMENTS 

PROJECT NO. 4918‐729A  
06/02/2022 

D‐5.  Contractor’s Understanding 

It is understood and agreed that the Contractor has, by careful examination, satisfied himself as to the nature and 
location of the Work, the conformation of the ground,  the character, quality and quantity of  the materials to be 
encountered,  the character of equipment and  facilities needed preliminary  to and during  the prosecution of  the 
Work,  the general and  local  conditions, and all other matters which  can  in any way affect  the Work under  this 
Contract.   No verbal agreement or conversation with any officer, agent or employee of LARPD, either before or 
after the execution of this Contract, shall affect or modify any of the terms or obligations contained herein. 

D‐6.  Submittals  

Contractor shall furnish to the LARPD and District for approval, prior to purchasing or commencing any Work, a log of 

all samples, material lists and certifications, mix designs, schedules, and other submittals, as required in the 

specifications. The log shall indicate whether samples will be provided in accordance with other provisions of this 

Contract. 

Contractor will provide samples and submittals, together with catalogs and supporting data required by the LARPD 

and District, to the LARPD and District within a reasonable time period to provide for adequate review and avoid 

delays in the Work. 

These requirements shall not authorize any extension of time for performance of this Contract. The LARPD and 

District will check and approve such samples, but only for conformance with design concept of work and for 

compliance with information given in the Contract Documents. Work shall be in accordance with approved samples 

and submittals. 

D‐7.  Prompt Progress Payment to Subcontractors  
 
A prime contractor or subcontractor shall pay any subcontractor not  later than seven (7) days of receipt of each 
progress payment  in accordance with  the provision  in Section 7108.5 of  the California Business and Professions 
Code concerning prompt payment  to  subcontractors.   The  seven  (7) days  is applicable unless a  longer period  is 
agreed to  in writing.   Any delay or postponement of payment over thirty (30) days may take place only for good 
cause  and with  the  agency’s prior written  approval.   Any  violation of  Section  7108.5  shall  subject  the  violating 
contractor or subcontractor to the penalties, sanction and other remedies of that section.   This requirement shall 
not be construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the 
contractor  or  subcontractor  in  the  event  of  a  dispute  involving  late  payment  or  nonpayment  by  the  prime 
contractor, deficient subcontract performance, or noncompliance by a subcontractor.   
 
D‐8.  Changes in the Work 

LARPD may, at any time, by written order, make changes in the Work as deemed necessary by the Project Manager.  
Such changes include, but are not limited to, changes: 

In the Specifications or Plans; 

In the sequence, method or manner of performance of the Work; 

In the owner‐furnished facilities, equipment, materials, services or site; or 

Directing acceleration of the Work. 

If such changes cause an increase or decrease in the Contractor's cost of, or time required for, performance of the 
Contract, an equitable adjustment will be made and the Contract modified in writing accordingly. 
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Change Orders 
A change pursuant to this Section will be in the form of a Contract Change Order which will set forth the work to be 
done  or  the method  by  which  the  change  and  cost  adjustment,  if  any,  will  be  determined,  and  the  time  of 
completion of the work. 

Upon receipt of a Contract Change Order, the Contractor shall proceed with the ordered work.  If ordered in writing 
by the Project Manager, the Contractor shall proceed with the work so ordered prior to actual receipt of a Contract 
Change Order.   A Contract Change Order executed by the Contractor and approved by the Project Manager  is an 
executed Contract Change, Order as that term is used throughout this Section. 

Change Order Protests 
A Contract Change Order may be  issued to the Contractor at any time.   Should the Contractor disagree with any 
terms or  conditions  set  forth  in a Contract Change Order which he has not executed, he  shall  submit a written 
protest  to  the  Project Manager within  fifteen  (15)  days  after  the  receipt  of  such  Contract  Change Order.    The 
protest shall state the points of disagreement and, if possible, the quantities and cost involved.  If a written protest 
is not submitted, payment will be made as set forth in the Contract Change Order.  Such payment shall constitute 
full  compensation  for all work  included  therein or  required  thereby.   Such unprotested Contract Change Orders 
shall be considered as executed Contract Change Orders. 

Where the protest concerning a Contract Change Order relates to compensation, the compensation payable for all 
work specified or required by said Contract Change Order to which such protest relates will be determined  in the 
same manner as provided in the procedures outlined below.  The Contractor shall keep full and complete records of 
the cost of such work and shall permit the Project Manager to have such access thereto as may be necessary to 
assist  in the determination of the compensation payable for such work. Where the protest concerning a Contract 
Change Order relates to the adjustment of time and the completion or the Work, the time to be allowed therefore 
will be determined as provided in this Section. 

The consent of the Contractor's sureties shall not be required as to any change or Extra Work, and the  liability of 
the Contractor's Bonds shall be increased or decreased accordingly without notice to the sureties. 

D‐9.  Procedures and Allowable Costs on Changes and Additions to Work 

Forms of Payment 
If the change in, or addition to, the Work will result in an increase in the contract sum, LARPD shall have the right to 
require the performance thereof.  The compensation to be paid for any such work shall, in LARPD’s sole discretion, 
be determined in one or more of the following ways: 

A. By agreed unit prices, if unit prices are required by LARPD’s bid form and provided with   contractor’s bid; 
B. By proposal and acceptance of an agreed upon lump sum; or 
C. On a time and materials basis. 

Until one of  the above methods  is agreed on, or  if  the Work  is  to be paid  for on a  time and materials basis, the 
Contractor shall keep full and complete records of the cost of such work in the form and manner prescribed by the 
Project Manager and shall permit the Project Manager to have access to such records as may be necessary to assist 
in the determination of the compensation payable for such work. 

Lump Sum Payment 
LARPD, in its sole and absolute discretion, may request a lump sum proposal by Contractor to perform the change 
in, or  addition  to,  the Work performed.    Such  lump  sum proposal  shall be  submitted  by  the Contractor within 
ten (10) days of LARPD’s request therefor.  Request for a lump sum proposal by The District shall not be deemed an 
election by The District to have the Work performed on a lump sum basis.  Costs of preparing the proposal shall not 
be compensable. 
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Contents of Lump Sum Proposal 
The Contractor’s proposal shall be  itemized and segregated by  labor and materials for the various components of 
the change (no aggregate labor total will be acceptable).  The proposal shall be accompanied by signed proposals of 
any Subcontractors which will perform any portion of the change, and of any persons who will furnish materials or 
equipment for incorporation therein.  The proposal shall also include the Contractor's estimate of the time required 
to perform said changes or additional work. 

Computation of Labor Costs 
The  portion  of  the  proposal  relating  to  labor,  whether  by  the  Contractor’s  forces  or  the  forces  of  any  of  its 
Subcontractors, may include the projected wages of the reasonably anticipated Site labor, including foremen, who 
will be directly  involved  in the change  in the Work.   These projected wages shall not  include charges for assistant 
superintendents, superintendents, office personnel, timekeepers and maintenance mechanics. 

Labor costs may also include Contractor's overhead and profit which shall be computed by adding to the labor costs 
either up to fifteen percent (15%) of the projected wages, but not payroll costs, or the labor surcharge set forth in 
the  California Department  of  Transportation  publication  entitled  Labor  Surcharge And  Equipment  Rental  Rates, 
which  is  in effect on  the date upon which  the Work  is  accomplished  and which  is  a part of  the Contract.    The 
method of computing the overhead and profit shall be solely within the discretion of LARPD. 

The labor surcharge, if used, shall constitute full compensation for all payments imposed by State and Federal laws 
and for all other payments made to, or on behalf of, the workmen, other than actual wages as defined above or 
travel and subsistence payments as provided by Labor Code section 1773.1.   No  time or charges will be allowed 
except when the workers are actually engaged  in the proper, efficient and diligent performance or completion of 
the extra work as authorized.  Overtime shall not be worked without prior approval of the Project Manager. 

Computation of Equipment and Materials Costs 
The  portion  of  the  proposal  relating  to materials may  include  the  reasonably  anticipated  direct  costs  to  the 
Contractor or to any of its Subcontractors of materials to be purchased for incorporation in the change in the Work.  
This  portion  of  the  proposal may  also  include  transportation  and  applicable  sales  or  use  taxes.   Up  to  fifteen 
percent  (15%)  of  these  direct  costs may  be  included  as  overhead  and  profit  for  the  Contractor  or  any  such 
Subcontractor (such overhead and profit to include all small tools). 

This  portion  of  the  proposal  may  further  include  the  Contractor’s  and  any  of  its  Subcontractors’  reasonably 
anticipated costs for the rental and operation of prime construction and automotive equipment furnished and used 
in  connection with  the  change  in  the Work. The  equipment  rental  and operation  rates used  shall be  the  latest 
edition of the Department of Transportation, Division of Construction, Equipment Rental Rates.   These costs shall 
not  include charges for  listed equipment or major tools with a new cost of five hundred dollars ($500.00) or  less.  
No time charges shall be allowed except for equipment actually used for the proper and efficient performance or 
completion of the authorized change in the Work. 

Subcontractors 
The lump sum proposal may include up to five percent (5%) of the amount which the Contractor will pay to any of 
its Subcontractors for the change in the Work as allowable overhead and profit to the Contractor. 

Failure to Submit Lump Sum Proposal 
In the event that the Contractor fails to submit its proposal within the designated period, the Project Manager may 
direct the Contractor to proceed with the change or addition to the Work and the Contractor shall so proceed.  The 
Project Manager shall unilaterally determine the reasonable costs and time to perform the work in question, which 
determination shall be final and binding upon the Contractor. 
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Failure to Agree on Lump Sum Amount 
In the event that the parties are unable to agree as to the reasonable costs and time to perform the change in or 
addition to the Work based upon the Contractor’s proposal and the Project Manager and The District do not elect 
to have the change in the Work performed on a time and material basis, the Project Manager and The District shall 
make a unilateral determination of the reasonable cost and time to perform the change  in the Work, based upon 
their own estimates, the Contractor’s submission or combination thereof.  In such instances, a Change Order shall 
be  issued  for  the  amount  of  costs  and  time  determined  by  the  Project Manager  and  LARPD  and  shall  become 
binding upon the Contractor unless the Contractor submits its protest in writing to LARPD within thirty (30) days of 
the issuance of the Change Order.  LARPD has the right to direct the Contractor in writing to perform the change in 
the Work which is the subject of the Change Order.  Failure of the parties to reach agreement regarding the costs 
and time of performing the change  in the Work and/or any pending protest shall not relieve the Contractor from 
performing the change in the Work promptly and expeditiously. 

Payment by Unit Prices 
If  any  of  the  items  included  in  the  lump  sum  proposal  are  covered  by  unit  prices  contained  in  the  contract 
document, LARPD may,  if  it requires  the change  in  the Work  to be performed on a  lump sum basis, elect  to use 
these unit prices  in  lieu of  the  similar  items  included  in  the  lump  sum proposal  in which  event  an  appropriate 
deduction will  be made  in  the  lump  sum  amount  prior  to  the  application  of  any  allowed  overhead  and  profit 
percentages.  No overhead and profit shall be applied to any unit prices. 

Payment on a Time and Material Basis 
If LARPD elects to have the change or addition to the Work performed on a time and material basis, the Work shall 
be performed, whether by the Contractor’s forces or the forces of any of its Subcontractors or Sub‐subcontractors, 
at actual costs to the entity or entities performing the change in the Work.  Actual costs shall not include any charge 
for administration, clerical expense, supervision or superintendence of any nature whatsoever, including foremen, 
or the costs, use or rental of tools or plant. 

Contractor may add fifteen percent (15%) thereof as the total overhead and profit to the entity or entities actually 
performing  the  change.    This  fifteen  percent  (15%),  however,  shall  not  be  applied  against  any  payroll  costs  as 
defined  in Section D‐8 with respect to  lump sum proposals.    If the entity or entities actually performing the work 
are Subcontractors or Sub‐subcontractors, the Contractor shall be allowed five percent (5%) of the total charge of 
the performing entity or entities (including mark‐up) as Contractor’s mark‐up.  No other mark‐ups shall be allowed 
hereunder. 

The Contractor shall submit to LARPD daily work and material tickets, to include the identification number assigned 
to  the  change  in  the Work,  the  location  and  description  of  the  change  in  the Work,  the  classification  of  labor 
employed (and names and social security numbers), the material used, the equipment rented (not tools) and such 
other evidence of cost as LARPD may require.   LARPD may require authentication of all time and material tickets 
and  invoices  by  persons  designated  by  LARPD  for  such  purpose.    The  failure  of  the  Contractor  to  secure  any 
required authentication shall, if LARPD elects to treat it as such, constitute a waiver by the Contractor of any claim 
for the cost of that portion of the Change in the Work covered by a non‐authenticated ticket or invoice; provided, 
however, that the authentication of any such ticket or invoice by LARPD shall not constitute an acknowledgment by 
LARPD that the items thereon were reasonably required for the Change in the Work. 

Limitations on Changes 
The Contractor shall not be entitled to any amount for indirect costs, damages or expenses of any nature, including, 
but  not  limited  to,  so‐called  “impact”  costs,  labor  inefficiency, wage, material  or  other  escalations  beyond  the 
prices upon which the proposal  is based and to which the parties have agreed pursuant  to the provisions of this 
Section, and which the Contractor,  its Subcontractors and Sub‐subcontractors or any other person may  incur as a 
result  of  delays,  interferences,  suspensions,  changes  in  sequence  or  the  like,  for  whatever  cause,  whether 
reasonable  or  unreasonable,  foreseeable  or  unforeseeable,  or  avoidable  or  unavoidable,  arising  from  the 
performance of any and all changes in the work performed pursuant to this Section.     
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It  is understood and agreed that the Contractor’s sole and exclusive remedy  in such event shall be recovery of  its 
direct costs as compensable hereunder and an extension of the time of the Contract, but only in accordance with 
the provisions of the Contract Documents. 

It is expressly agreed that Contractor shall not be entitled to claim damages for anticipated profits on any portion of 
the Work  that may be deleted.   The amount of any adjustment  for work deleted shall be estimated at  the  time 
deletion  of work  is  ordered  and  the  estimated  adjustment will  be  deducted  for  the  subsequent monthly  pay 
estimates.   LARPD reserves the right to contract with any person or firm other than the Contractor for any or all 
Extra Work. 

D‐10.  Unilateral Change in or Addition to the Work 

Notwithstanding the above, LARPD, directly or through the Project Manager, may direct the Contractor in writing to 
perform changes  in or additions  to  the  scope of  the Contract.   The Contractor  shall perform  such work and  the 
parties shall proceed pursuant to these special provisions. 

D‐11.  Changes in Character of Work 

If an ordered change in the Plans or Specifications materially changes the character of the Work of a Contract item 
from that upon which the Contractor based his bid price, and  if the change  increases or decreases the actual unit 
costs of such changed item as compared to the actual or estimated unit cost of performing the Work of said item in 
accordance with the Specifications and Plans originally applicable thereto, in the absence of an executed Contract 
Change  Order  specifying  the  compensation  payable,  an  adjustment  in  compensation  therefor will  be made  in 
accordance with the following: 

The basis of such adjustment  in compensation will be the difference between the Contract unit‐price  to perform 
the work of said  item or portion  thereof  involved  in  the change as originally planned and  the actual unit cost of 
performing the work of said item or portion thereof involved in the change, as changed.  Actual unit costs will be as 
agreed upon by the Contractor and the Project Manager.    If they cannot agree or  if there  is no unit‐price for the 
subject work, then the costs of the work will be determined by the Project Manager in the same manner as if the 
work were to be paid for on the time and material basis as provided in Section D‐9.  Any such adjustment will apply 
only to the portion of the work of said item actually changed in character. 

Failure of the Project Manager to recognize the change  in character of the work at the time the Contract Change 
Order  is  issued shall  in no way be construed as relieving the Contractor of his duties and responsibility of filing a 
written protest within the ten (10) day limit as herein above provided. 

D‐12.  Claims for Extra Costs 

Notice of Potential Claims 
It  is  hereby  mutually  agreed  that  the  Contractor  shall  not  be  entitled  to  the  payment  of  any  additional 
compensation for any cause,  including any act, or failure to act, by the Project Manager, or the happening of any 
event, thing or occurrence, unless the Contractor provides the Project Manager with written notice of the potential 
claims as hereinafter specified.   Compliance with  this section, however, shall not be a prerequisite as  to matters 
within the scope of the protest provisions in Section D‐8. 

The written  notice  of  potential  claims  shall  set  forth  the  reasons  for which  the  Contractor  believes  additional 
compensation will or may be due,  the nature of  the  costs  involved, and,  insofar as possible,  the amount of  the 
potential  claim.   The notice as above  required  shall be given  to  the Project Manager prior  to  the  time  that  the 
Contractor commences performance of the Work giving rise to the potential claim for additional compensation,  if 
based  on  an  act  or  failure  to  act  by  the  Project Manager,  or  in  all  other  cases within  ten  (10)  days  after  the 
happening of the event, thing or occurrence giving rise to the potential claim. 
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Construction Claims 
The  Contractor may  submit  a  claim  to  the  Project Manager  concerning  any matter  for which  a  protest  under 
Section D‐7,  or  a  notice  of  potential  claim,  is  filed.    Such  claims,  or  potential  claims,  shall  be  submitted  to  the 
Project Manager within thirty (30) calendar days following the submission of said protest or notice, unless, due to 
the nature of the claim or the uncompleted state of the Work, it is impracticable to determine the amount or the 
extent of the claim within such period.   In such cases, claims shall be submitted at the earliest practicable time in 
which such a determination can be made.   In any event, all claims shall be filed on or before the date of the final 
release by the Contractor. 

All  claims  shall be  in writing  and  shall  set  forth  clearly  and  in detail,  for  each  item of  additional  compensation 
claimed,  the  reasons  for  the  claim,  reference  to  applicable provisions of  the  Specifications,  the nature  and  the 
amount of the cost involved, the computations used in determining such costs, all pertinent factual data and all the 
documents necessary to substantiate the claim.   The Contractor shall maintain complete and accurate records of 
the cost or any portion of  the Work  for which additional compensation  is claimed, and shall provide  the Project 
Manager with copies thereof, as required. 

Resolution of Construction Claims $50,000.00 or Less 
LARPD will respond in writing to all written claims for less than or equal to fifty thousand dollars ($50,000.00) within 
forty‐five (45) days of receipt of the claim, or may request, in writing, within thirty (30) days of receipt of the claim, 
any additional documentation supporting the claim or relating to defenses or claims LARPD may have against the 
claimant. 

If  additional  information  is  thereafter  required,  it  shall be  requested  and provided pursuant  to  this  subdivision, 
upon mutual agreement of LARPD and the claimant. 

LARPD's written response  to  the claim, as  further documented, shall be submitted  to  the claimant within  fifteen 
(15) days after receipt of the further documentation or within a period of time no greater than that taken by the 
claimant in producing the additional information, whichever is greater. 

Resolution of Claims Greater than $50,000.00 and Less than or Equal to $375,000.00 
LARPD will respond in writing to all written claims for over fifty thousand dollars ($50,000.00) and less than or equal 
to three hundred seventy‐five thousand dollars ($375,000.00) within forty‐five (45) days of receipt of the claim, or 
may request, in writing, within thirty (30) days of receipt of the claim, any additional documentation supporting the 
claim or relating to defenses or claims LARPD may have against the claimant. 

If  additional  information  is  thereafter  required,  it  shall be  requested  and provided pursuant  to  this  subdivision, 
upon mutual agreement of LARPD and the claimant. 

LARPD's written  response  to  the  claim  as  further documented,  shall be  submitted  to  the  claimant within  thirty 
(30) days after receipt of the further documentation, or within a period of time no greater than that taken by the 
claimant in producing the additional information or requested documentation, whichever is greater. 

Resolution of Claims Greater than $375,000.00 
The Project Manager shall, within a reasonable time after the presentation of any claim in excess of three hundred 
and seventy‐five thousand dollars ($375,000.00), make a decision in writing on such claim. 

All decisions of the Project Manager shall be final unless the Contractor, within ten (10) days after receipt of the 
Project Manager’s decision, files a written protest with the Project Manager stating clearly and in detail the basis of 
the protest.  Such protest shall be forwarded promptly by the Project Manager to the LARPD Board, who will issue a 
decision  on  such  protest.    It  is  hereby  agreed  that  the  Contractor’s  failure  to  protest  the  Project Manager’s 
determination  or  instruction within  ten (10)  days  after  such  determination  or  instruction  is  transmitted  to  the 
Contractor shall constitute a waiver by the Contractor of all rights to further protest, judicial or otherwise. 
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Meet and Confer Conference 
If  the  claimant  disputes  LARPD’s written  response,  or  LARPD  fails  to  respond within  the  time  prescribed,  the 
claimant may so notify LARPD,  in writing, either within fifteen (15 days) of receipt of LARPD's response or within 
fifteen  (15 days) of LARPD’s  failure to respond within the time prescribed, respectively, and demand an  informal 
conference to meet and confer for settlement of the issues in dispute.  Upon such a demand, LARPD will schedule a 
meet and confer conference within thirty (30) days for settlement of the dispute. 

If, following the meet and confer conference, the claim or any portion thereof remains in dispute, the claimant may 
file a claim pursuant to Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with Section 910) of 
Part 3 of Division 3.6 of Title 1 of  the Government Code.   For purposes of  those provisions,  the  running of  the 
period of  time within which a  claim must be  filed  shall be  tolled  from  the  time  the  claimant  submits his or her 
written claim pursuant to subdivision (a) until the time the claim is denied, including any period of time utilized by 
the meet and confer conference. 

Contractor’s Duty During Claim Resolution 
The Contractor shall proceed with  the Work  in accordance with  the plans and specifications and determinations 
and instructions of the Project Manager during the resolution of any claims disputes. 

D‐13.  Materials 

Except as otherwise specifically stated in the Contract Documents, Contractor shall provide and pay for all materials, 

labor,  tools, equipment, water,  lights, power,  transportation,  superintendence,  temporary  constructions of every 

nature,  and  all  other  services  and  facilities  of  every  nature whatsoever  necessary  to  execute  and  complete  this 

Contract within specified time. 

Unless otherwise  specified, all materials  shall be new and  the best of  their  respective kinds and grades as noted 

and/or specified, and workmanship shall be of good quality. 

Materials shall be furnished in ample quantities and at such times as to ensure uninterrupted progress of The Work 

and  shall be  stored properly  and protected  as  required by  the Contract Documents. Contractor  shall be entirely 

responsible for damage or loss by weather or other causes to materials or Work. 

No materials,  supplies,  or  equipment  for Work  under  this  Contract  shall  be  purchased  subject  to  any  chattel 

mortgage or under  a  conditional  sale or other  agreement by which  an  interest  therein or  in  any part  thereof  is 

retained by the seller or supplier. Contractor warrants good title to all material, supplies, and equipment installed or 

incorporated in the work and agrees upon completion of all work to deliver the Project, to the LARPD free from any 

claims, liens, or charges. 

Materials shall be stored on the Project site in such manner so as not to interfere with any operations of the LARPD 

or any independent contractor. 

D‐14.  Contractor’s Supervision 

Contractor  shall keep at  the Project  site, a competent and experienced Project  superintendent approved by  the 

LARPD who shall be  in attendance at the Project site during performance of  the Work.   Superintendent must be 

able to proficiently speak, read and write in English.  Contractor shall continuously provide efficient supervision of 

the Project. 

D‐15.  Permits and Licenses 

Permits and  licenses necessary  for prosecution of The Work  shall be  secured and paid  for by Contractor, unless 
otherwise specified in the Contract Documents. 
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Contractor  shall  obtain  and  pay  for  all  other  permits  and  licenses  required  for  The Work,  including  excavation 

permit and for plumbing, mechanical and electrical work and for operations in or over public streets or right of way 

under jurisdiction of public agencies other than the LARPD. 

The Contractor shall arrange and pay for all off‐site inspection of the Work related to permits and licenses, including 

certification,  required  by  the  specifications,  drawings,  or  by  governing  authorities,  except  for  such  off‐site 

inspections delineated as the LARPD’s responsibility pursuant to the Contract Documents. 

Before Acceptance of  the Project,  the Contractor shall submit all  licenses, permits, certificates of  inspection and 

required approvals to the LARPD. 

D‐16.  Utility Usage 

All temporary utilities, including but not limited to electricity, water, gas, and telephone, used on the Work shall be 

furnished and paid for by Contractor. Contractor shall provide necessary temporary distribution systems, including 

meters, if necessary, from distribution points to points on The Work where the utility is needed. Upon completion 

of The Work, Contractor shall remove all temporary distribution systems. 

Contractor shall provide necessary and adequate utilities and pay all costs for water, electricity, gas, oil, and sewer 

charges required for completion of the Project. 

All permanent meters Installed shall be listed in the Contractor’s name until Project Acceptance. 

D‐17.  Sanitary Facilities 

Contractor shall provide sanitary temporary toilet buildings for the use of all workers.   All toilets shall comply with 

local codes and ordinances.  Toilets shall be kept supplied with toilet paper and shall have workable door fasteners. 

Toilets shall be serviced no less than once weekly and shall be present in a quantity of not less than 1 per 20 workers 

as required by CAL‐OSHA regulation. The toilets shall be maintained in a sanitary condition at all times. Use of toilet 

facilities in The Work under construction shall not be permitted.  Any other Sanitary Facilities required by CAL‐OSHA 

shall be the responsibility of the Contractor. 

D‐18.  Air Pollution Control 

Contractor shall comply with all air pollution control rules, regulations, ordinances and statutes.   All containers of 

paint, thinner, curing compound, solvent or liquid asphalt shall be labeled to indicate that the contents fully comply 

with the applicable material requirements. 

D‐19.  Compliance with State Storm Water Permit 

Contractor shall be required to comply with all conditions of the State Water Resources Control Board (“State Water 

Board”)  National  Pollutant  Discharge  Elimination  System  General  Permit  for Waste  Discharge  Requirements  for 

Discharges of Storm Water Runoff Associated with Construction Activity (“Permit”) for all construction activity which 

results  in  the disturbance of  in excess of one acre of  total  land area or which  is part of a  larger common area of 

development or  sale. Contractor  shall be  responsible  for  filing  the Notice of  Intent and  for obtaining  the Permit. 

Contractor  shall  be  solely  responsible  for  preparing  and  implementing  a  Storm Water  Pollution  Prevention  Plan 

(“SWPPP”) prior to initiating Work.  In bidding on this Contract, it shall be Contractor’s responsibility to evaluate the 

cost of procuring  the Permit and preparing  the SWPPP as well as  complying with  the SWPPP and any necessary 

revision  to  the  SWPPP,  if  required.   Contractor  shall  comply with all  requirements of  the State Water Resources 

Control Board.  Contractor shall include all costs of compliance with specified requirements in the Contract amount. 
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Contractor shall be responsible for procuring, implementing and complying with the provisions of the Permit and the 

SWPPP,  including  the  standard  provisions,  monitoring  and  reporting  requirements  as  required  by  the  Permit. 

Contractor shall provide copies of all reports and monitoring information to the LARPD and District. 

Contractor shall comply with the lawful requirements of any applicable municipality, the City of Livermore, and other 

local agencies regarding discharges of storm water to separate storm drain system or other watercourses under their 

jurisdiction, including applicable requirements in municipal storm water management programs. 

Storm, surface, nuisance, or other waters may be encountered at various  times during construction of The Work. 

Therefore,  the Contractor, by submitting a Bid, hereby acknowledges  that  it has  investigated  the risk arising  from 

such waters, has prepared its Bid accordingly, and assumes any and all risks and liabilities arising therefrom. 

Failure to comply with the Permit is in violation of federal and state law.  Contractor hereby agrees to indemnify and 

hold harmless the LARPD,  its officials, officers, agents, employees and authorized volunteers from and against any 

and all  claims, demands,  losses or  liabilities of any kind or nature which  the  LARPD,  its officials, officers, agents, 

employees and authorized volunteers may sustain or  incur for noncompliance with the Permit arising out of or  in 

connection with the Project, except for liability resulting from the sole established negligence, willful misconduct or 

active negligence of the LARPD, its officials, officers, agents, employees or authorized volunteers.  LARPD may seek 

damages from Contractor for delay in completing the Contract in accordance with the Contract Documents, caused 

by Contractor’s failure to comply with the Permit. 

D‐20.  Cleaning Up 

Contractor  at  all  times  shall  keep  premises  free  from  debris  such  as waste,  rubbish,  and  excess materials  and 

equipment.    Contractor  shall  not  store  debris  under,  in,  or  about  the  premises.  Upon  completion  of  Work, 

Contractor shall clean the  improvement  including any areas where debris has collected so surfaces are free from 

foreign material or discoloration. Contractor shall clean and polish all equipment and Contractor shall also remove 

temporary  fencing,  barricades,  planking  and  construction  toilet  and  similar  temporary  facilities  from  site.  

Contractor shall also clean all asphalt and concrete areas  to  the degree necessary  to remove oil, grease,  fuel, or 

other stains caused by Contractor operations or equipment. 

Contractor shall fully clean up the site at the completion of The Work.  If the Contractor fails to immediately clean 

up at the completion of The Work, the LARPD may do so and the cost of such clean up shall be charged back to the 

Contractor. 

D‐21.  Layout and Field Districting 

All  field engineering  required  for  laying out The Work and establishing  grades  for earthwork operations  shall be 

furnished by the Contractor at its expense.  Layout shall be done by a registered Civil District engineer or surveyor, 

approved by  the  LARPD.   Any  required  “as‐built” drawings of  the Work  shall be prepared by  the Contractor and 

submitted to LARPD at completion of work. 

D‐22.  Excessive Noise 

The Contractor shall use only such equipment on the work and in such state of repair so that the emission of sound 

therefrom is within the noise tolerance level of that equipment as established by CAL‐OSHA 

The Contractor shall comply with the most restrictive of the following: (1) local sound control and noise level rules, 

regulations and ordinances and  (2)  the  requirements  contained  in  these Contract Documents,  including hours of 

operation requirements.   No  internal combustion engine shall be operated on the Project without a muffler of the 

type recommended by the manufacturer.   
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Should  any muffler or other  control device  sustain damage or be determined  to be  ineffective or defective,  the 

Contractor shall promptly remove the equipment and shall not return said equipment to the job until the device is 

repaired or replaced.  Said noise and vibration level requirements shall apply to all equipment on the job or related 

to the job, including but not limited to, trucks, transit mixers or transit equipment that may or may not be owned by 

the Contractor. 

D‐23.  Protection of Work and Property 

The Contractor  shall be  responsible  for all damages  to persons or property  that occur as a  result of The Work. 

Contractor shall be responsible for the proper care and protection of all materials delivered and Work performed 

until completion and final Acceptance by the LARPD.   All Work shall be solely at the Contractor’s risk.   Contractor 

shall adequately protect adjacent property from settlement or loss of lateral support as necessary.  Contractor shall 

comply with all applicable safety  laws and building codes to prevent accidents or  injury  to persons on, about, or 

adjacent  to  the Project site where Work  is being performed.   Contractor shall erect and properly maintain at all 

times, as  required by  field  conditions and progress of work, all necessary  safeguards,  signs, barriers,  lights, and 

watchmen for protection of workers and the public, and shall post danger signs warning against hazards created in 

the course of construction. 

In an emergency affecting safety of life or of work or of adjoining property, Contractor, without special instruction 

or  authorization  from  the  LARPD,  is  hereby  permitted  to  act  to  prevent  such  threatened  loss  or  injury;  and 

Contractor shall so act, without appeal, if so authorized or instructed by the LARPD.  Any compensation claimed by 

Contractor  on  account  of  emergency  work  shall  be  determined  by  and  agreed  upon  by  the  LARPD  and  the 

Contractor. 

Contractor  shall  provide  such  heat,  covering,  and  enclosures  as  are  necessary  to  protect  all Work, materials, 

equipment, appliances, and tools against damage by weather conditions. 

Contractor  shall  take  adequate  precautions  to  protect  existing  sidewalks,  curbs,  pavements,  utilities,  and  other 

adjoining property and structures, and to avoid damage thereto, and Contractor shall repair any damage thereto 

caused by The Work operations. Contractor shall: 

A. Enclose working  area  as  necessary with  a  substantial  barricade,  and  arrange work  to  cause minimum 
amount of inconvenience and danger to the public. 

B. Provide substantial barricades around any shrubs or trees indicated to be preserved. 

C. Deliver materials to the Project site over a route designated by the LARPD. 

D. Provide any and all dust control required and follow the Applicable air quality regulations as appropriate.  If 
the Contractor does not comply, the LARPD shall have the immediate authority to provide dust control and 
deduct the cost from payments to the Contractor. 

E. Confine  Contractor’s  apparatus,  the  storage  of  materials,  and  the  operations  of  its  workers  to  limits 
required  by  law,  ordinances,  permits,  or  directions  of  the  LARPD.    Contractor  shall  not  unreasonably 
encumber the Project site with its materials. 

F. Take  care  to prevent  disturbing or  covering  any  survey markers, monuments, or other  devices marking 
property boundaries or corners.    If such markers are disturbed by accident,  they shall be  replaced by an 
approved civil District or land surveyor, at no cost to the LARPD. 
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D‐24.  Authorized Representatives 

The LARPD shall designate representatives, who shall have the right to be present at the Project site at all times. 

The  LARPD may  designate  an  inspector who  shall have  the  right  to observe  all of  the  Contractor’s Work.    The 

inspector is not authorized to make changes in the Contract Documents.  The inspector shall not be responsible for 

the  Contractor’s  failure  to  carry  out  The Work  in  accordance with  the  Contract  Documents.    Contractor  shall 

provide safe and proper facilities for such access. 

D‐25.  Hours of Work 

Eight (8) hours of work shall constitute a  legal day’s work. The Contractor and each subcontractor shall forfeit, as 

penalty  to  the  LARPD,  twenty‐five  dollars  ($25)  for  each  worker  employed  in  the  execution  of Work  by  the 

Contractor or any subcontractor for each day during which such worker is required or permitted to work more than 

eight (8) hours in any one day and forty (40) hours in any week in violation of the provisions of the Labor Code, and 

in particular, Section 1810 to Section 1815, except as provided in Labor Code Section 1815. 

Work  shall be  accomplished on  a  regularly  scheduled  eight  (8) hour per day work  shift basis, Monday  through 

Friday, between the hours of 7:30 a.m. and 4:30 p.m. 

It shall be unlawful for any person to operate, permit, use, or cause to operate any of the following at the Project 

site, other  than between  the hours of 7:30 a.m. to 4:30 p.m., Monday  through Friday, with no Work allowed on 

LARPD‐observed holidays, unless otherwise Approved by the LARPD: 

A. Powered Vehicles 

B. Construction Equipment 

C. Loading and Unloading Vehicles 

D. Domestic Power Tool. 

D‐26.  Guarantee 

Should any of the materials installed pursuant to the plans, specifications and contract documents, except existing 
materials or materials furnished by LARPD, prove defective or should any of the work prove defective due to faulty 
workmanship, materials furnished, or methods of construction within one year from the date of acceptance of the 
work by LARPD Board, the contractor shall reimburse LARPD, upon demand, for  its expenses  incurred  in restoring 
the work to the condition contemplated in said plans, specifications and contract documents, including the cost of 
any materials replaced or, upon demand by LARPD, shall replace any such materials and repair the work completely 
without cost to LARPD. 
 
LARPD shall have the unqualified option to make any needed repairs or replacements done by the contractor.   In 
the event LARPD elects to have said work performed by the contractor, the contractor shall furnish all necessary 
materials and make  the  required  repairs and  installations within a  reasonable  time after  receipt of notice  from 
LARPD.  LARPD will give notice of observed defects with reasonable promptness. 
 
The  faithful performance bond shall  remain  in  full  force and effect during  the period covered by  this guarantee, 
except that, instead of the faithful performance bond remaining in effect during the guaranty period, the contractor 
may provide for this guarantee to be secured by a Surety bond in the amount of ten percent (10%) of the contract 
price or five thousand dollars ($5,000.00), whichever is greater.   
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Said surety bond, if furnished, shall be on a form satisfactory to LARPD, shall be executed by a surety company or 
companies  satisfactory  to  LARPD,  and  shall  remain  in  full  force  and  effect  during  the  period  covered  by  this 
guarantee.  Said bond, if furnished, shall be delivered to LARPD prior to the date of final acceptance of the work. 
 
D‐27.  Safety Orders 

The  contractor  shall  comply  with  the  provisions  of  Subsections  7‐1.02K(6)  “Occupational  Safety  and  Health 
Standards” of the State Standard Specifications. 

The contractor shall comply with all applicable provisions of the California Occupational Safety and Health Act of 
1973,  including  any  amendments  thereto,  and  the  rules,  standards,  orders  and  regulations  prescribed  by  the 
Occupational Safety and Health Standards Board and the Division of Industrial Safety in the California Department 
of  Industrial Relations.   The contractor shall  further comply with all other applicable safety  laws, ordinances and 
regulations. 

D‐28.  Abandonment of Work 

Should  the  contractor  abandon  the work  called  for  under  the  plans,  specifications  and  contract  documents,  or 
assign  the  contractors  contract,  or  if  the  contractor  unnecessarily  and  unreasonably  delays  the work,  or  if  the 
contractor  willfully  violates  any  of  the  conditions  of  the  plans  and  specifications  or  contract  documents,  or 
performs the work in bad faith, LARPD shall have the power to notify the contractor to discontinue all work or any 
part thereof under this contract.   The contractor shall cease to continue said work or such part thereof as LARPD 
may designate.  LARPD shall thereupon have the power to employ such persons as it may consider desirable, and to 
obtain by contract, purchase, hire, or otherwise, such implements, tools, or materials as deemed advisable to work 
at and be used  to complete  the work herein described, or  such part  thereof as  shall not have been  completed.  
LARPD shall use such material as it may find upon the site of said work, and to charge the expense of such labor and 
materials,  implements,  and  tools  to  the  contractor.    The  expense  so  charged  shall be due, or may  at  any  time 
thereafter become due to the contractor hereunder and by virtue of the contract. 

In the case such expense is less than the sum which would have been payable under the contract, if the same had 
been  completed  by  the  contractor,  the  contractor  shall  be  entitled  to  receive  the  difference,  and  in  case  such 
expense shall exceed the last said amount, then the contractor or the contractor’s bondsman shall pay the amount 
of such excess to the LARPD on notice to either from the LARPD of the excess so due. 

D‐29.  Removal of Asbestos and Hazardous Substances  

When  the  presence  of  asbestos  or  hazardous  substances  are  not  shown  on  the  plans  or  indicated  in  the 
specifications and the Contractor encounters materials which the Contractor reasonably believes to be asbestos or 
a hazardous substance as defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous 
substance  has  not  been  rendered  harmless,  the  Contractor may  continue work  in  unaffected  areas  reasonably 
believed to be safe.  The Contractor shall immediately cease work in the affected area and report the condition to 
the LARPD in writing. 

In conformance with Section 25914.2 of the Health and Safety Code, removal of asbestos or hazardous substances 
including exploratory work  to  identify and determine  the extent of  the asbestos or hazardous  substance will be 
performed by separate contract when it has not been disclosed in the bid or contract documents.  

If delay of work  in  the area delays  the current controlling operation,  the delay will be considered a  right of way 
delay and the Contractor will be compensated for the delay in conformance with the provisions in Section 8‐1.07, 
"Delays," of the State Standard Specifications. 
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D‐30.  Tests and Inspections  

If the Contract Documents, the LARPD, or any instructions, laws, ordinances, or public authority require any part of 

The Work to be tested or Approved, Contractor shall provide the LARPD at least two (2) working days notice of its 

readiness for observation or inspection. If inspection is by a public authority other than the LARPD, Contractor shall 

promptly inform the LARPD of the date fixed for such inspection. Required certificates of inspection (or similar) shall 

be secured by Contractor. Costs for testing and inspection shall be paid by the LARPD. Costs of tests for Work found 

not to be in compliance shall be paid by the Contractor. 

If  any Work  is  done  or  covered  up without  the  required  testing  or  approval,  the  Contractor  shall  uncover  or 

deconstruct  the Work, and  the Work  shall be  redone after completion of  the  testing at  the Contractor’s cost  in 

compliance with the Contract Documents. 

Where inspection and testing are to be conducted by an independent laboratory or agency, materials or samples of 

materials  to be  inspected or  tested shall be selected by such  laboratory or agency, or by  the LARPD, and not by 

Contractor.  All  tests  or  inspections  of materials  shall  be made  in  accordance  with  the  commonly  recognized 

standards of national organizations. 

In advance of manufacture of materials to be supplied by Contractor which must be tested or inspected, Contractor 

shall notify the LARPD so that the LARPD may arrange for testing at the source of supply.  Any materials which have 

not satisfactorily passed such testing and inspection shall not be incorporated into the Work. 

If the manufacture of materials to be  inspected or tested will occur  in a plant or  location outside the geographic 

limits of City, the Contractor shall pay for any excessive or unusual costs associated with such testing or inspection, 

including but not limited to excessive travel time, standby time and required lodging. 

Reexamination of Work may be ordered by the LARPD. If so ordered, Work must be uncovered or deconstructed by 

Contractor.  If Work  is  found  to be  in accordance with the Contract Documents, the LARPD shall pay  the costs of 

reexamination and  reconstruction.  If  such work  is  found not  to be  in accordance with  the Contract Documents, 

Contractor shall pay all costs. 

D‐31.  Existence of Utilities at the Work Site 

The LARPD has endeavored to determine the existence of utilities at the Project site from the records of the known 

utilities in the vicinity of the Project.  The positions of these utilities as derived from such records are shown on the 

Plans. 

No excavations were made to verify the locations shown for underground utilities. The service connections to these 

utilities are not shown on the plans.  It shall be the responsibility of the Contractor to determine the exact location 

of all service connections.   The Contractor shall make  its own  investigations,  including exploratory excavations, to 

determine the locations and type of service connections, prior to commencing Work which could result in damage 

to such utilities. The Contractor shall immediately notify the LARPD in writing of any utility discovered in a different 

position than shown on the Plans or which is not shown on the Plans. 

All water meters, water valves, fire hydrants, electrical utility vaults, telephone vaults, gas utility valves, and other 

subsurface structures shall be relocated or adjusted to final grade by the Contractor.  Locations of existing utilities 

shown  on  the  Plans  are  approximate  and  may  not  be  complete.    The  Contractor  shall  be  responsible  for 

coordinating its Work with all utility companies during the construction of The Work. 

Notwithstanding the above, pursuant to Section 4215 of the Government Code, the LARPD has the responsibility to 

identify, with reasonable accuracy, main or trunkline facilities on the plans and specifications.  
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In  the event  that main or  trunkline utility  facilities are not  identified with  reasonable accuracy  in  the plans and 

specifications made a part of the invitation for bids, LARPD shall assume the responsibility for their timely removal, 

relocation, or protection. 

Contractor, except in an emergency, shall contact the appropriate regional notification center, Northern California 

Underground Service Alert at 1‐800‐227‐2600 or 811 at least two working days prior to commencing any excavation 

if  the  excavation  will  be  performed  in  an  area  which  is  known,  or  reasonably  should  be  known,  to  contain 

subsurface  installations other  than  the underground  facilities owned or operated  by  the  LARPD,  and  obtain  an 

inquiry  identification number from that notification center.   No excavation shall be commenced or carried out by 

the  Contractor  unless  such  an  inquiry  identification  number  has  been  assigned  to  the  Contractor  or  any 

subcontractor of the Contractor and the LARPD has been given the identification number by the Contractor. 

D‐32.  Occupancy 

The City of Livermore reserves the right to occupy or utilize any portion of The Work at any time before completion, 

and such occupancy or use shall not constitute Acceptance of any part of Work covered by this Contract. This use 

shall not relieve the Contractor of its responsibilities under the Contract. 

D‐33.  Indemnification 

Contractor shall defend  (with counsel of LARPD’s choosing),  indemnify and hold  the LARPD,  its officials, officers, 

agents,  employees,  and  representatives  free  and harmless  from  any  and  all  claims, demands,  causes of  action, 

costs, expenses,  liabilities,  losses, damages or  injuries,  in  law or equity, regardless of whether the allegations are 

false,  fraudulent, or groundless,  to property or persons,  including wrongful death, to the extent arising out of or 

incident  to  any  acts,  omissions  or  willful  misconduct  of  Contractor,  its  officials,  officers,  employees,  agents, 

consultants and  contractors arising out of or  in  connection with  the performance of  the Work or  this Contract, 

including  claims  made  by  subcontractors  for  nonpayment,  including  without  limitation  the  payment  of  all 

consequential  damages  and  attorneys  fees  and  other  related  costs  and  expenses.  Contractor  shall  defend,  at 

Contractor’s own cost, expense and risk, with counsel of LARPD’s choosing, any and all such aforesaid suits, actions 

or other  legal proceedings of  every  kind  that may be brought or  instituted  against  LARPD,  its officials, officers, 

agents, employees and representatives. To the extent of its liability, Contractor shall pay and satisfy any judgment, 

award or decree  that may be  rendered  against  LARPD,  its officials, officers,  employees,  agents,  employees  and 

representatives,  in any such suit, action or other  legal proceeding. Contractor shall reimburse LARPD,  its officials, 

officers, agents, employees and representatives for any and all legal expenses and costs incurred by each of them in 

connection therewith or in enforcing the indemnity herein provided. The only limitations on this provision shall be 

those imposed by Civil Code Section 2782. 

D‐34.  Record Drawings 

Contractor shall prepare and maintain a complete set of record drawings and shall require each trade to prepare its 

own  record  drawings.    The  record  drawings must  show  the  entire  site  for  each major  trade,  including but  not 

limited to water, electrical, and plumbing.  Contractor shall mark the record drawings to show the actual installation 

where  the  installation varies  from  the Work as originally  shown.   Contractor  shall mark whichever drawings are 

most  capable  of  showing  conditions  fully  and where  shop  drawings  are  used,  Contractor must  record  a  cross‐

reference  at  the  corresponding  location on  the  contract drawings.   Contractor  shall  give particular  attention  to 

concealed elements that would be difficult to measure and record at a  later date.   Contractor shall use colors to 

distinguish variations in separate categories of The Work. 
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Contractor shall note related change order numbers where applicable.   Contractor shall organize record drawings 

into manageable  sets,  bound  with  durable  paper  cover  sheets  and  shall  print  suitable  title,  dates  and  other 

identification on the cover of each set.  Contractor shall also provide an electronic version of the record drawings. 

The suitability of the record drawings will be determined by the LARPD. 

D‐35.  Compliance with DTSC Guidelines‐Imported Soils 

If the Project requires the use of imported soils, the Contractor shall be responsible to use and shall certify that the 

imported material  it uses  is  free of  any hazardous  and/or  toxic  substance or material of  any nature or  type  as 

defined in accordance with California Law and the California Health and Safety Code. The City reserves the right to 

reject any imported material that has come from agricultural or commercial land uses. Contractor must notify the 

LARPD of the source of material and comply with  the California Regional Water Quality Control Board and when 

applicable, with the guidelines of the Department of Toxic Substances Control (DTSC). 

D‐36.  Laws and Regulations 

Contractor shall give all notices and comply with all  laws, ordinances, rules and regulations bearing on conduct of 

work  as  indicated  and  specified.  If  the  contractor  observes  that  drawings  and  specifications  are  at  variance 

therewith, the contractor shall promptly notify the LARPD and District,  in writing and any necessary changes shall 

be adjusted as provided for in this Contract for changes in work. If Contractor performs any work knowing it to be 

contrary  to such  laws, ordinances,  rules and  regulations, and without such notice  to  the LARPD and District,  the 

contractor shall bear all costs arising therefrom. 

Contractor shall be responsible for familiarity with the Americans with Disabilities Act (“ADA”) (42U.S.C. § 12101 et 

seq.). The Work will be performed in compliance with all ADA regulations.  
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  SECTION E.  MEASUREMENT AND PAYMENT 
 

E‐1.  Measurement of Quantities 

Where the Contract provides for payment on a  lump sum price basis, no measurement of quantity will be made.  
Where the Contract provides for payment on a unit price basis, the quantities of work performed will be computed 
by  the District on  the basis of measurements  taken by  the District,  and  these measurements  shall be  final  and 
conclusive. 

All quantities of work computed under the Contract shall be based upon measurements by the District according to 
United States Measurements and Weights. 

Methods of measurement are specified herein and in the Technical Specifications. 

Mobilization  shall  be measured  and  payment  issued  according  to  the  State  Standard  Specifications  and  these 
special provisions. 

E‐2.  Scope of Payment 

The Contractor  shall  accept  the  compensation provided  in  the Contract  as  full payment  for  furnishing  all  labor, 
materials,  tools,  equipment,  and  incidentals  necessary  to  the  completed  work  and  for  performing  all  work 
contemplated and embraced under the Contract; also for  loss or damage arising from the nature of the work, or 
from  the  action  of  the  elements,  or  from  any  unforeseen  difficulties  which  may  be  encountered  during  the 
prosecution of the Work until the acceptance by LARPD and  for all risks of every description connected with the 
prosecution of the Work, also for all expenses incurred in consequence of the suspension or discontinuance of the 
work as provided in the Contract; and for completing the Work according to the Specifications and Plans.  Neither 
the payment of any estimate nor of any retained percentage shall relieve the Contractor of any obligation to make 
good any defective work or material. 

No compensation will be made  in any case for  loss of anticipated profits.    Increased or decreased work  involving 
supplemental agreements will be paid for as provided in such agreements. 

The Work includes the preparatory work and operations needed for mobilization and demobilization of the Project.  
The Work,  however,  does  not  include  establishing  the District’s  field  facility(s)  of  utility work  and  connections 
needed for these facilities. 

E‐3.  Progress Estimate 

For each  calendar month of Contract work,  the District will prepare  a progress estimate of  all work performed 
under the Contract.   Within the first ten (10) days of each succeeding calendar month, the District will prepare  in 
writing an estimate which  in the District’s opinion  is a fair approximation of the value of all work done under the 
Contract, including any amounts due the Contractor for Extra Work and Change Orders.  In arriving at the value of 
the  Work  done,  the  District  will  give  consideration  to  the  value  of  labor  and  materials  which  have  been 
incorporated  into the permanent work by the Contractor during the preceding month.   Consideration will not be 
given  to preparatory work done or  for materials or equipment on hand.    In  lieu of  the District preparation of a 
progress estimate, the Contractor may choose to submit a progress estimate for the District’s review. 

In order  to  assist  the District,  the Contractor  shall  furnish  the District with  copies of  invoices  for  all  such  items 
delivered to the job site. 
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E‐4.  Progress Payments 

LARPD will pay the Contractor ninety‐five (95%) percent of the amount of each progress estimate within thirty (30) 
days after receipt of an undisputed and properly submitted progress estimate from the Contractor.   Five percent 
(5%) of the amount of each estimate shall be retained by LARPD until final completion and acceptance of all work 
under the Contract. The final estimate may be limited to five hundred dollars ($500.00) or five percent (5%) of the 
total contract amount, whichever is greater. 
 
The Contractor may, in accordance with the provisions of Public Contracts Code section 22300, substitute securities 
for any monies which LARPD may withhold to insure performance under the Contract. 

No progress estimate or payment shall be considered to be an approval or acceptance of any work, materials or 
equipment.    Estimated  amounts  and  values  of  work  done  and  materials  and  equipment  furnished  will  be 
conformed with actual amounts and values as they become available  in subsequent progress estimates, progress 
payments  and  the  final  estimate  and  payment.    All  estimates  and  payments  will  be  subject  to  correction  in 
subsequent progress estimates and payments and the final estimate and payment. 

It  is mutually agreed between  the parties  to  the Contract  that no payments made under  the Contract,  including 
progress payments and the final payment shall be evidence of the performance of the Contract, either wholly or in 
part,  and  no  payment  shall  construed  to  be  an  acceptance  of  any  defective  or  incomplete work  or  improper 
materials. 

E‐5.  Final Acceptance and Date of Completion 

Whenever  the  Contractor  shall  deem  all  Work  under  this  Contract  to  have  been  completed  in  accordance 
therewith, he shall so notify the District in writing, and the District shall promptly ascertain whether the Work has 
been satisfactorily completed and, if not, shall advise the Contractor in detail and in writing of any additional work 
required.  When all the provisions of the Contract have been fully complied with, to the satisfaction of the District, 
the  District  shall  proceed  with  all  reasonable  diligence  to  determine  accurately  the  total  value  of  all  Work 
performed by the Contractor at the prices set forth in the Contract or fixed by Change Orders, and the total value of 
all extra work, all  in accordance with the Contract.   The District will then certify to said final estimate and to the 
completion of the Work, and will file copies thereof with LARPD and the Contractor.  The date of completion shall 
be the date upon which the LARPD Board of Directors accepts the Work. 

E‐6.  Right to Withhold Payments 

In addition to all other rights and remedies of LARPD hereunder and by virtue of the law, LARPD may withhold or 
nullify  the whole or any part of any partial or  final payment  to  such extent as may  reasonably be necessary  to 
protect LARPD from loss on account of: 

1. Defective work not remedied, irrespective of when any such work be found to be defective; 

2. Claims or  liens  filed or reasonable evidence  indicating probable  filing of claims or  liens  including, but 
not limited to claims under Sections 1775, 1776, or 1777.7 of the Labor Code; 

3. Failure of the Contractor to make payments properly for labor, materials, equipment, or other facilities, 
or to subcontractors and/or suppliers; 

4. A reasonable doubt that the Work can be completed for the balance then unearned; 

5. A reasonable doubt that the Contractor will complete the Work within the agreed time limits; 
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6. Costs to LARPD resulting from failure of the Contractor to complete the Work within the proper time; 
or 

7. Damage to work or property. 

Whenever LARPD shall, in accordance herewith, withhold any monies otherwise due the Contractor, written notice 
of the amount withheld and the reasons therefor will be given the Contractor.  After the Contractor has corrected 
the enumerated deficiencies, LARPD will promptly pay to the Contractor the amount so withheld.   When monies 
are withheld to protect LARPD against claims or liens of mechanics, materialmen, Subcontractors, etc., LARPD may 
at  its  discretion  permit  the  Contractor  to  deliver  a  surety  bond  in  terms  and  amount  satisfactory  to  LARPD, 
indemnifying LARPD and  it’s agents, against any  loss or expense, and upon acceptance thereof by LARPD, LARPD 
shall release to the Contractor monies so withheld. 

E‐7.  Final Payment 

Final payment to the Contractor in accordance with the final estimate is contingent upon the Contractor executing 
the Balancing Contract Change Order (BCCO) prepared and furnished by the District.   The BCCO  is considered the 
final estimate unless a notice of disputed claim has been filed with LARPD 

After acceptance of the project by LARPD Board, LARPD will file  in the Office of the County Recorder, a Notice of 
Completion of  the Work herein agreed  to be done by  the Contractor.   On  the expiration of  thirty‐five  (35) days 
after  the  recordation of such Notice of Completion,  the difference between said  final estimate and all payments 
theretofore made  to  the  Contractor  shall  be  due  and  payable  to  the  Contractor,  subject  to  any  requirements 
concerning  the  furnishings of a maintenance bond, and excepting only such sum or sums as may be withheld or 
deducted  in accordance with the provisions of this Contract.   All prior certifications, upon which partial Payments 
may have been made, being merely estimates, shall be subject to correction in the final certificate. 

 

 
 
 

 
 

 
 

 


