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SECTION 012500 ‐ SUBSTITUTION PROCEDURES 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

1.3 DEFINITIONS 

A. Substitutions:  Changes  in  products, materials,  equipment,  and methods  of  construction  from  those 
required by the Contract Documents and proposed by Contractor. 

1. Substitutions  for  Cause:  Changes  proposed  by  Contractor  that  are  required  due  to  changed 
Project  conditions,  such  as  unavailability  of  product,  regulatory  changes,  or  unavailability  of 
required warranty terms. 

1.4 ACTION SUBMITTALS 

A. Substitution  Requests:  Submit  three  copies  of  each  request  for  consideration.  Identify  product  or 
fabrication or  installation method  to be  replaced.  Include  Specification  Section number and  title and 
Drawing numbers and titles. 

1. Documentation:  Show  compliance  with  requirements  for  substitutions  and  the  following,  as 
applicable: 

a. Statement  indicating why specified product or  fabrication or  installation method cannot 
be provided, if applicable. 

b. Coordination of information, including a list of changes or revisions needed to other parts 
of the Work and to construction performed by District and separate contractors that will 
be necessary to accommodate proposed substitution. 

c. Detailed comparison of  significant qualities of proposed  substitutions with  those of  the 
Work  specified.  Include  annotated  copy  of  applicable  Specification  Section.  Significant 
qualities  may  include  attributes,  such  as  performance,  weight,  size,  durability,  visual 
effect,  sustainable  design  characteristics,  warranties,  and  specific  features  and 
requirements indicated. Indicate deviations, if any, from the Work specified. 

d. Product  Data,  including  drawings  and  descriptions  of  products  and  fabrication  and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
g. List of similar  installations  for completed projects, with project names and addresses as 

well as names and addresses of Designers and Owners. 
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h. Material  test  reports  from  a  qualified  testing  agency,  indicating  and  interpreting  test 
results for compliance with requirements indicated. 

i. Detailed comparison of Contractor's construction schedule using proposed substitutions 
with  products  specified  for  the Work,  including  effect  on  the  overall  Contract  Time.  If 
specified  product  or method  of  construction  cannot  be  provided  within  the  Contract 
Time,  include  letter  from manufacturer,  on manufacturer's  letterhead,  stating  date  of 
receipt of purchase order, lack of availability, or delays in delivery. 

j. Cost information, including a proposal of change, if any, in the Contract Sum. 
k. Contractor's  certification  that proposed  substitution  complies with  requirements  in  the 

Contract  Documents,  except  as  indicated  in  substitution  request,  is  compatible  with 
related materials and is appropriate for applications indicated. 

l. Contractor's  waiver  of  rights  to  additional  payment  or  time  that  may  subsequently 
become  necessary  because  of  failure  of  proposed  substitution  to  produce  indicated 
results. 

2. Landscape  Architect's  Action:  If  necessary,  Architect  will  request  additional  information  or 
documentation  for  evaluation  within  seven  days  of  receipt  of  a  request  for  substitution.  
Landscape  Architect  will  notify  Contractor through  District  of  acceptance  or  rejection  of 
proposed substitution within 15 days of receipt of request, or seven days of receipt of additional 
information or documentation, whichever is later. 

a. Forms  of  Acceptance:  Change  Order,  Construction  Change  Directive,  or  Landscape 
Architect's Supplemental Instructions for minor changes in the Work. 

b. Use  product  specified  if  Landscape  Architect  does  not  issue  a  decision  on  use  of  a 
proposed substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions:    Investigate and document compatibility of proposed substitution with 
related  products  and  materials.    Engage  a  qualified  testing  agency  to  perform  compatibility  tests 
recommended by manufacturers. 

1.6 PROCEDURES 

A. Coordination:    Revise  or  adjust  affected  work  as  necessary  to  integrate  work  of  the  approved 
substitutions. 

1.7 SUBSTITUTIONS 

A. Substitutions for Cause:  Submit requests for substitution immediately on discovery of need for change, 
but not later than 15 days prior to time required for preparation and review of related submittals. 

1. Conditions:  Landscape  Architect will  consider  Contractor's  request  for  substitution when  the 
following  conditions  are  satisfied.  If  the  following  conditions  are  not  satisfied,  Landscape 
Architect  will  return  requests  without  action,  except  to  record  noncompliance  with  these 
requirements: 

a. Requested  substitution  offers  District  a  substantial  advantage  in  cost,  time,  energy 
conservation, or other considerations, after deducting additional  responsibilities District 
must assume. District's additional responsibilities may include compensation to Architect 
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for redesign and evaluation services, increased cost of other construction by District, and 
similar considerations. 

b. Requested substitution does not require extensive revisions to the Contract Documents. 
c. Requested  substitution  is  consistent  with  the  Contract  Documents  and  will  produce 

indicated results. 
d. Requested substitution has the same aesthetically value or play features.  
e. Substitution request is fully documented and properly submitted. 
f. Requested substitution will not adversely affect Contractor's construction schedule. 
g. Requested  substitution  has  received  necessary  approvals  of  authorities  having 

jurisdiction. 
h. Requested substitution is compatible with other portions of the Work. 
i. Requested substitution has been coordinated with other portions of the Work. 
j. Requested substitution provides specified warranty. 
k. If  requested substitution  involves more  than one contractor,  requested substitution has 

been  coordinated  with  other  portions  of  the  Work,  is  uniform  and  consistent,  is 
compatible with other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience: Not allowed. 

PART 2 ‐ PRODUCTS (Not Used) 

PART 3 ‐ EXECUTION (Not Used) 

END OF SECTION 
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 SECTION 013100 ‐ PROJECT MANAGEMENT AND COORDINATION 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project including, 
but not limited to, the following: 

1. General coordination procedures. 
2. Coordination drawings. 
3. Request for Information (RFIs). 
4. Digital project management procedures. 
5. Project meetings. 

B. Each  contractor  shall  participate  in  coordination  requirements.  Certain  areas  of  responsibility  are 
assigned to a specific contractor. 

C. Related Requirements: 

1. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract. 

1.3 DEFINITIONS 

A. RFI:  Request  for  Information.  Request  from  District,  Landscape  Architect,  or  Contractor  seeking 
information required by or clarifications of the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary  identifying  individuals or firms proposed for each portion 
of the Work,  including those who are to furnish products or equipment fabricated to a special design. 
Include the following information in tabular form: 

1. Name,  address,  telephone  number,  and  email  address  of  entity  performing  subcontract  or 
supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 

B. Key  Personnel Names: Within  ten  (10)  days  of  starting  construction  operations,  submit  a  list  of  key 
personnel  assignments,  including  superintendent  and  other  personnel  in  attendance  at  Project  site. 
Identify  individuals and their duties and responsibilities;  list addresses and cellular telephone numbers 
and  e‐mail  addresses.  Provide  names,  addresses,  and  telephone  numbers  of  individuals  assigned  as 
alternates in the absence of individuals assigned to Project. 

1. Post copies of list in project meeting room, in temporary field office, and in prominent location in 
built facility.  Keep list current at all times. 
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1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the Specifications to 
ensure efficient and orderly  installation of each part of the Work. Coordinate construction operations 
included  in  different  Sections  that  depend  on  each  other  for  proper  installation,  connection,  and 
operation. 

1. Schedule  construction  operations  in  sequence  required  to  obtain  the  best  results  where 
installation of one part of the Work depends on installation of other components, before or after 
its own installation. 

2. Coordinate  installation  of  different  components  to  ensure  maximum  performance  and 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Prepare memoranda  for distribution  to each party  involved, outlining special procedures  required  for 
coordination. Include such items as required notices, reports, and list of attendees at meetings. 

1. Prepare similar memoranda for District and separate contractors if coordination of their Work is 
required. 

C. Administrative  Procedures:   Coordinate  scheduling  and  timing  of  required  administrative  procedures 
with other construction activities and scheduled activities of other contractors to avoid conflicts and to 
ensure orderly progress of the Work.  Such administrative activities include, but are not limited to, the 
following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 

1.6 REQUEST FOR INFORMATION (RFI) 

A. General: Immediately on discovery of the need for additional information, clarification, or interpretation 
of the Contract Documents, Contractor shall prepare and submit an RFI in the form specified. 

1. Landscape Architect will return without response those RFIs submitted to Landscape Architect by 
other entities controlled by Contractor. 

2. Coordinate and  submit RFIs  in a prompt manner  so as  to avoid delays  in Contractor's work or 
work of subcontractors. 

B. Content of the RFI: Include a detailed, legible description of item needing information or interpretation 
and the following: 

1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of Landscape Architect. 
6. RFI number, numbered sequentially. 
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7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's  suggested  resolution.  If  Contractor's  suggested  resolution  impacts  the  Contract 

Time or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments:  Include  sketches,  descriptions,  measurements,  photos,  Product  Data,  Shop 

Drawings,  coordination  drawings,  and  other  information  necessary  to  fully  describe  items 
needing interpretation. 

a. Include  dimensions,  thicknesses,  structural  grid  references,  and  details  of  affected 
materials, assemblies, and attachments on attached sketches. 

C. RFI  Forms:    Software‐generated  form  with  substantially  the  same  content  as  indicated  above, 
acceptable to Landscape Architect. 

1. Attachments shall be electronic files in PDF format. 

D. Landscape  Architect's  and  District  Action:  Landscape  Architect  and  District  will  review  each  RFI, 
determine action required, and respond. Allow seven working days for Architect's response for each RFI.  
RFIs  received  by  Landscape  Architect  or  District  after  1:00  p.m. will  be  considered  as  received  the 
following working day. 

1. The following Contractor‐generated RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Landscape Architect's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Landscape  Architect's  action may  include  a  request  for  additional  information,  in which  case 
Architect's time for response will date from time of receipt by Landscape Architect or District of 
additional information. 

3. Landscape Architect's  action on RFIs  that may  result  in a  change  to  the Contract Time or  the 
Contract Sum may be eligible for Contractor to submit Change Proposal. 

a. If  Contractor  believes  the  RFI  response  warrants  change  in  the  Contract  Time  or  the 
Contract Sum, notify Landscape Architect and District in writing within 5 days of receipt of 
the RFI response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. Submit log bi‐
weekly. Include the following:  

1. Project name. 
2. Name and address of Contractor. 
3. Name and address of District. 
4. Name and address of Landscape Architect. 
5. RFI number including RFIs that were returned without action or withdrawn. 
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6. RFI description. 
7. Date the RFI was submitted. 
8. Date Landscape Architect's and District's response was received. 
9. Identification of related Minor Change in the Work, Construction Change Directive, and Proposal 

Request, as appropriate. 
10. Identification  of  related  Field  Order,  Work  Change  Directive,  and  Proposal  Request,  as 

appropriate. 

F. On receipt of Landscape Architect's and District's action, update the RFI log and immediately distribute 
the  RFI  response  to  affected  parties.  Review  response  and  notify  Landscape  Architect  and District’s 
within 5 days if Contractor disagrees with response. 

1.7 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site unless otherwise indicated. 

1. Attendees: Inform participants and others involved, and individuals whose presence is required, 
of date and time of each meeting. Notify District and Landscape Architect of scheduled meeting 
dates and times a minimum of 10 working days prior to meeting. 

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees. 
3. Minutes:  Entity  responsible  for  conducting  meeting  will  record  significant  discussions  and 

agreements achieved. Distribute the meeting minutes to everyone concerned,  including District 
and Landscape Architect, within three days of the meeting. 

B. Preconstruction  Conference:    Landscape  Architect  and  District  will  schedule  and  conduct  a 
preconstruction conference before starting construction, at a time convenient to District and Landscape 
Architect, but no later than 10 days after execution of the Agreement. 

1. Attendees:  Authorized  representatives  of District,  Landscape  Architect,  and  their  consultants; 
Contractor and its superintendent; major subcontractors; suppliers; and other concerned parties 
shall  attend  the  conference.  Participants  at  the  conference  shall  be  familiar with  Project  and 
authorized to conclude matters relating to the Work. 

2. Agenda: Discuss items of significance that could affect progress, including the following: 

a. Tentative construction schedule. 
b. Critical work sequencing and long lead items. 
c. Designation of key personnel and their duties. 
d. Lines of communications. 
e. Procedures for processing field decisions and Change Orders. 
f. Procedures for RFIs. 
g. Procedures for testing and inspecting. 
h. Procedures for processing Applications for Payment. 
i. Distribution of the Contract Documents. 
j. Submittal procedures. 
k. Sustainable design requirements. 
l. Preparation of Record Documents. 
m. Use of the premises and existing building. 
n. Work restrictions. 
o. Working hours. 
p. District's occupancy requirements. 
q. Responsibility for temporary facilities and controls. 
r. Procedures for disruptions and shutdowns. 
s. Construction waste management and recycling. 
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t. Parking availability. 
u. Progress cleaning. 

3. Minutes: Entity responsible for conducting meeting will record and distribute meeting minutes. 

C. Preinstallation  Conferences:  Conduct  a  preinstallation  conference  at  Project  site  before  each 
construction activity when  required by other sections and when  required  for coordination with other 
construction. 

1. Attendees: Installer and representatives of manufacturers and fabricators involved in or affected 
by the installation and its coordination or integration with other materials and installations that 
have preceded or will follow, shall attend the meeting. Advise Landscape Architect and District of 
scheduled meeting dates. 

2. Agenda:  Review  progress  of  other  construction  activities  and  preparations  for  the  particular 
activity under consideration, including requirements for the following: 

a. Contract Documents. 
b. Options. 
c. Related RFIs. 
d. Related Change Orders. 
e. Purchases. 
f. Deliveries. 
g. Submittals. 
h. Sustainable design requirements. 
i. Review of mockups. 
j. Possible conflicts. 
k. Compatibility requirements. 
l. Time schedules. 
m. Weather limitations. 
n. Manufacturer's written instructions. 
o. Warranty requirements. 
p. Compatibility of materials. 
q. Acceptability of substrates. 
r. Temporary facilities and controls. 
s. Space and access limitations. 
t. Regulations of authorities having jurisdiction. 
u. Testing and inspecting requirements. 
v. Installation procedures. 
w. Coordination with other work. 
x. Required performance results. 
y. Protection of adjacent work. 
z. Protection of construction and personnel. 

3. Record  significant  conference  discussions,  agreements,  and  disagreements,  including  required 
corrective measures and actions. 

4. Reporting: Distribute minutes of the meeting to each party present and to other parties requiring 
information. 

5. Do  not  proceed with  installation  if  the  conference  cannot  be  successfully  concluded.  Initiate 
whatever  actions  are  necessary  to  resolve  impediments  to  performance  of  the  Work  and 
reconvene the conference at earliest feasible date. 
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D. Project Closeout Conference:  Schedule and conduct a project closeout conference, at a time convenient 
to District and Landscape Architect, but no later than 30 days prior to the scheduled date of Substantial 
Completion. 

1. Conduct the conference to review requirements and responsibilities related to Project closeout. 
2. Attendees:  Authorized  representatives  of District,  Landscape  Architect,  and  their  consultants; 

Contractor and its superintendent; major subcontractors; suppliers; and other concerned parties 
shall  attend  the  meeting.  Participants  at  the  meeting  shall  be  familiar  with  Project  and 
authorized to conclude matters relating to the Work. 

3. Agenda: Discuss  items of  significance  that could affect or delay Project closeout,  including  the 
following: 

a. Preparation of Record Documents. 
b. Procedures  required  prior  to  inspection  for  Substantial  Completion  and  for  final 

inspection for acceptance. 
c. Procedures for completing and archiving web‐based Project software site data files. 
d. Submittal of written warranties. 
e. Requirements for completing sustainable design documentation. 
f. Requirements for preparing operations and maintenance data. 
g. Requirements for delivery of material samples, attic stock, and spare parts. 
h. Requirements for demonstration and training. 
i. Preparation of Contractor's punch list. 
j. Procedures  for  processing  Applications  for  Payment  at  Substantial  Completion  and  for 

final payment. 
k. Submittal procedures. 
l. Coordination of separate contracts. 
m. District's partial occupancy requirements. 
n. Installation of District's furniture, fixtures, and equipment. 
o. Responsibility for removing temporary facilities and controls. 

4. Minutes: Entity conducting meeting will record and distribute meeting minutes. 

E. Progress Meetings:  Conduct progress meetings at biweekly intervals. 

1. Coordinate dates of meetings with preparation of payment requests. 
2. Attendees:  In addition  to  representatives of District and  Landscape Architect, each contractor, 

subcontractor,  supplier,  and  other  entity  concerned  with  current  progress  or  involved  in 
planning,  coordination,  or  performance  of  future  activities  shall  be  represented  at  these 
meetings.  All  participants  at  the  meeting  shall  be  familiar  with  Project  and  authorized  to 
conclude matters relating to the Work. 

3. Agenda:  Review  and  correct  or  approve minutes  of  previous  progress meeting.  Review  other 
items of  significance  that could affect progress.  Include  topics  for discussion as appropriate  to 
status of Project. 

a. Contractor's Construction  Schedule: Review progress  since  the  last meeting. Determine 
whether each activity  is on  time, ahead of  schedule, or behind  schedule,  in  relation  to 
Contractor's construction schedule. Determine how construction behind schedule will be 
expedited; secure commitments from parties involved to do so. Discuss whether schedule 
revisions are required to ensure that current and subsequent activities will be completed 
within the Contract Time. 

1) Review schedule for next period. 
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b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Resolution of BIM component conflicts. 
4) Status of submittals. 
5) Status of sustainable design documentation. 
6) Deliveries. 
7) Off‐site fabrication. 
8) Access. 
9) Site use. 
10) Temporary facilities and controls. 
11) Progress cleaning. 
12) Quality and work standards. 
13) Status of correction of deficient items. 
14) Field observations. 
15) Status of RFIs. 
16) Status of Proposal Requests. 
17) Pending changes. 
18) Status of Change Orders. 
19) Pending claims and disputes. 
20) Documentation of information for payment requests. 

4. Minutes: Entity  responsible  for  conducting  the meeting will  record and distribute  the meeting 
minutes to each party present and to parties requiring information. 

a. Schedule  Updating:  Revise  Contractor's  construction  schedule  after  each  progress 
meeting where  revisions  to  the  schedule have been made or  recognized.  Issue  revised 
schedule concurrently with the report of each meeting. 

F. Coordination  Meetings:    Conduct  project  coordination  meetings  at  biweekly  intervals.  Project 
coordination meetings are  in addition  to  specific meetings held  for other purposes,  such as progress 
meetings and preinstallation conferences. 

1. Attendees:  In addition  to  representatives of District and  Landscape Architect, each contractor, 
subcontractor,  supplier,  and  other  entity  concerned  with  current  progress  or  involved  in 
planning,  coordination,  or  performance  of  future  activities  shall  be  represented  at  these 
meetings.  All  participants  at  the  meetings  shall  be  familiar  with  Project  and  authorized  to 
conclude matters relating to the Work. 

2. Agenda: Review and correct or approve minutes of  the previous coordination meeting. Review 
other items of significance that could affect progress. Include topics for discussion as appropriate 
to status of Project. 

a. Combined  Contractor's  Construction  Schedule:  Review  progress  since  the  last 
coordination meeting. Determine whether each contract is on time, ahead of schedule, or 
behind schedule,  in relation to combined Contractor's construction schedule. Determine 
how construction behind  schedule will be expedited;  secure  commitments  from parties 
involved to do so. Discuss whether schedule revisions are required to ensure that current 
and subsequent activities will be completed within the Contract Time. 

b. Schedule  Updating:  Revise  combined  Contractor's  construction  schedule  after  each 
coordination meeting where  revisions  to  the  schedule  have  been made  or  recognized. 
Issue revised schedule concurrently with report of each meeting. 
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c. Review present and future needs of each contractor present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Resolution of BIM component conflicts. 
4) Status of submittals. 
5) Deliveries. 
6) Off‐site fabrication. 
7) Access. 
8) Site use. 
9) Temporary facilities and controls. 
10) Work hours. 
11) Hazards and risks. 
12) Progress cleaning. 
13) Quality and work standards. 
14) Status of RFIs. 
15) Proposal Requests. 
16) Change Orders. 
17) Pending changes. 

3. Reporting: Record meeting results and distribute copies to everyone in attendance and to others 
affected by decisions or actions resulting from each meeting. 

PART 2 ‐ PRODUCTS (Not Used) 

PART 3 ‐ EXECUTION (Not Used) 

END OF SECTION 
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SECTION 013300 ‐ SUBMITTAL PROCEDURES 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Submittal schedule requirements. 
2. Administrative and procedural requirements for submittals. 

B. Related Requirements: 

1. Section 013100  "Project Management and Coordination"  for  submitting  coordination drawings 
and subcontract list and for requirements for web‐based Project software. 

2. Section 017700  "Closeout  Procedures"  for  submitting  closeout  submittals  and  maintenance 
material submittals. 

3. Section 017839  "Project  Record  Documents"  for  submitting  record  Drawings,  record 
Specifications, and record Product Data. 

1.3 DEFINITIONS 

A. Action  Submittals:  Written  and  graphic  information  and  physical  samples  that  require  Landscape 
Architect's and District's responsive action. Action submittals are those submittals indicated in individual 
Specification Sections as "action submittals." 

B. Informational  Submittals: Written  and  graphic  information  and  physical  samples  that  do  not  require 
Landscape Architect's and District's  responsive  action.  Submittals may  be  rejected  for  not  complying 
with  requirements.  Informational  submittals are  those  submittals  indicated  in  individual Specification 
Sections as "informational submittals." 

1.4 SUBMITTAL SCHEDULE 

A. Submittal Schedule: Submit, as an action submittal, a list of submittals, arranged in chronological order 
by dates required by construction schedule. Include time required for review, ordering, manufacturing, 
fabrication,  and  delivery  when  establishing  dates.  Include  additional  time  required  for  making 
corrections or revisions to submittals noted by Landscape Architect and District and additional time for 
handling and reviewing submittals required by those corrections. 

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and Contractor's 
construction schedule. 

2. Initial  Submittal:  Submit  concurrently  with  startup  construction  schedule.  Include  submittals 
required  during  the  first  60  days  of  construction.  List  those  submittals  required  to maintain 
orderly progress of the Work and those required early because of long lead time for manufacture 
or fabrication. 
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3. Final  Submittal:  Submit  concurrently  with  the  first  complete  submittal  of  Contractor's 
construction schedule. 

a. Submit  revised  submittal  schedule  to  reflect  changes  in  current  status  and  timing  for 
submittals. 

4. Format: Arrange the following information in a tabular format: 

a. Scheduled date for first submittal. 
b. Specification Section number and title. 
c. Submittal Category: Action; informational. 
d. Name of subcontractor. 
e. Description of the Work covered. 
f. Scheduled date for District's final release or approval. 
g. Scheduled dates for purchasing. 
h. Scheduled date of fabrication. 
i. Scheduled dates for installation. 
j. Activity or event number. 

1.5 SUBMITTAL FORMATS 

A. Submittal Information: Include the following information in each submittal: 

1. Project name. 
2. Date. 
3. Name of Landscape Architect. 
4. Name of District. 
5. Name of Contractor. 
6. Name of firm or entity that prepared submittal. 
7. Names of subcontractor, manufacturer, and supplier. 
8. Unique submittal number, including revision identifier. Include Specification Section number with 

sequential alphanumeric identifier; and alphanumeric suffix for resubmittals. 
9. Category and type of submittal. 
10. Submittal purpose and description. 
11. Number and title of Specification Section, with paragraph number and generic name for each of 

multiple items. 
12. Drawing number and detail references, as appropriate. 
13. Indication of full or partial submittal. 
14. Location(s) where product is to be installed, as appropriate. 
15. Other necessary identification. 
16. Remarks. 
17. Signature of transmitter. 

B. Options: Identify options requiring selection by Landscape Architect. 

C. Deviations and Additional Information: On each submittal, clearly indicate deviations from requirements 
in  the  Contract  Documents,  including  minor  variations  and  limitations;  include  relevant  additional 
information and revisions, other than those requested by Landscape Architect and District on previous 
submittals. Indicate by highlighting on each submittal or noting on attached separate sheet. 

D. Paper Submittals: 
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1. Place a permanent label or title block on each submittal item for identification; include name of 
firm or entity that prepared submittal. 

2. Provide a space approximately 4 by 6 inches on label or beside title block to record Contractor's 
review and approval markings and action taken by Landscape Architect and/or District. 

3. Action  Submittals:  Submit  two  paper  copies  of  each  submittal  unless  otherwise  indicated. 
Landscape  Architect, through  District,  will  return  one  copy.    Electronic  submittals  will  be 
accepted in a PDF format and must be separated into each individual submittal number. 

4. Informational Submittals: Submit two paper copies of each submittal unless otherwise indicated. 
Landscape Architect and District will not return copies.   

5. Additional Copies: Unless additional copies are required for final submittal, and unless Landscape 
Architect or District observes noncompliance with provisions  in the Contract Documents,  initial 
submittal may serve as final submittal. 

6. Transmittal  for  Submittals:  Assemble  each  submittal  individually  and  appropriately  for 
transmittal and handling. Transmit each submittal using transmittal form. 

E. PDF Submittals: Prepare submittals as PDF package, incorporating complete information into each PDF 
file. Name PDF file with submittal number. 

1.6 SUBMITTAL PROCEDURES 

A. Prepare  and  submit  submittals  required  by  individual  Specification  Sections.  Types  of  submittals  are 
indicated in individual Specification Sections. 

1. Email:  Prepare  submittals  as  PDF  package,  and  transmit  to  Landscape  Architect  through  the 
District by sending via email. Include PDF transmittal form. Include  information  in email subject 
line as requested by District and Landscape Architect. 

a. Landscape Architect, through District, will return annotated file. Annotate and retain one 
copy of file as a digital Project Record Document file. 

2. Paper: Prepare submittals in paper form, and deliver to Landscape Architect through District. 

B. Coordination: Coordinate preparation and processing of  submittals with performance of  construction 
activities. 

1. Coordinate each submittal with  fabrication, purchasing,  testing, delivery, other submittals, and 
related activities that require sequential activity. 

2. Submit  all  submittal  items  required  for  each  Specification  Section  concurrently  unless  partial 
submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit  action  submittals  and  informational  submittals  required  by  the  same  Specification 
Section as separate packages under separate transmittals. 

4. Coordinate transmittal of submittals for related parts of the Work specified in different Sections 
so  processing  will  not  be  delayed  because  of  need  to  review  submittals  concurrently  for 
coordination. 

a. Landscape  Architect  and  District  reserve  the  right  to  withhold  action  on  a  submittal 
requiring coordination with other submittals until related submittals are received. 

C. Processing Time: Allow time for submittal review,  including time for resubmittals, as follows. Time for 
review  shall  commence on District's  receipt of  submittal. No  extension of  the Contract  Time will  be 
authorized  because  of  failure  to  transmit  submittals  enough  in  advance  of  the  Work  to  permit 
processing, including resubmittals. 
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1. Initial  Review:  Allow  15  days  for  initial  review  of  each  submittal.  Allow  additional  time  if 
coordination with  subsequent  submittals  is  required.  Landscape  Architect  and/or  District will 
advise Contractor when a submittal being processed must be delayed for coordination. 

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as initial 
submittal. 

3. Resubmittal Review: Allow 10 days for review of each resubmittal. 
4. Sequential Review: Where sequential review of submittals by Landscape Architect's consultants, 

District, or other parties is indicated, allow 21 days for initial review of each submittal. 
5. Concurrent Consultant Review: Where the Contract Documents  indicate that submittals may be 

transmitted  simultaneously  to  Landscape  Architect  and  to  Landscape  Architect's  consultants, 
allow  15  days  for  review  of  each  submittal.  Submittal  will  be  returned  to  District,  through 
Landscape Architect, before being returned to Contractor. 

a. Submit one copy of submittal to concurrent reviewer  in addition to specified number of 
copies to Landscape Architect and District. 

D. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of revision. 
3. Resubmit  submittals  until  they  are  marked  with  approval  notation  from  Landscape 

Architect's and/or District's action stamp. 

E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, 
installers,  authorities  having  jurisdiction,  and  others  as  necessary  for  performance  of  construction 
activities. Show distribution on transmittal forms. 

F. Use  for  Construction:  Retain  complete  copies  of  submittals  on  Project  site.  Use  only  final  action 
submittals  that  are marked  with  approval  notation  from  Landscape  Architect's and  District's  action 
stamp. 

1.7 SUBMITTAL REQUIREMENTS 

A. Product Data: Collect  information  into a single submittal for each element of construction and type of 
product or equipment. 

1. If  information must  be  specially  prepared  for  submittal  because  standard  published  data  are 
unsuitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams that show factory‐installed wiring. 
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b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances  required  to  other  construction,  if  not  indicated  on  accompanying  Shop 

Drawings. 

5. Submit Product Data before Shop Drawings, and before or concurrent with Samples. 

B. Shop  Drawings:  Prepare  Project‐specific  information,  drawn  accurately  to  scale.  Do  not  base  Shop 
Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation:  Fully  illustrate  requirements  in  the  Contract  Documents.  Include  the  following 
information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

2. Paper  Sheet  Size:  Except  for  templates,  patterns,  and  similar  full‐size  Drawings,  submit  Shop 
Drawings on sheets at least 8‐1/2 by 11 inches, but no larger than 24 by 36 inches. 

a. Two opaque  (bond)  copies of each  submittal.  Landscape Architect, through District, will 
return one copy. 

C. Samples:  Submit  Samples  for  review  of  kind,  color,  pattern,  and  texture  for  a  check  of  these 
characteristics with other materials. 

1. Transmit Samples that contain multiple, related components such as accessories together in one 
submittal package. 

2. Identification:  Permanently  attach  label  on  unexposed  side  of  Samples  that  includes  the 
following: 

a. Project name and submittal number. 
b. Generic description of Sample. 
c. Product name and name of manufacturer. 
d. Sample source. 
e. Number and title of applicable Specification Section. 
f. Specification paragraph number and generic name of each item. 

3. Email  Transmittal:  Provide  PDF  transmittal.  Include  digital  image  file  illustrating  Sample 
characteristics, and identification information for record. 

4. Web‐Based Project Software: Prepare submittals in PDF form, and upload to web‐based Project 
software website. Enter required data in web‐based software site to fully identify submittal. 

5. Paper Transmittal: Include paper transmittal including complete submittal information indicated. 
6. Disposition: Maintain  sets  of  approved  Samples  at  Project  site,  available  for  quality‐control 

comparisons  throughout  the  course  of  construction  activity.  Sample  sets  may  be  used  to 
determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual Specification 
Sections. Such Samples must be in an undamaged condition at time of use. 



 
 
 

 
 
 

ROBERTSON PARK ARENA 
INFRASTRUCTURE IMPROVEMENT PROJECT 

 

PROJECT NO. 4918‐729a 
01/25/2022 

013300  6  SUBMITTAL PROCEDURES 

b. Samples not  incorporated  into  the Work, or otherwise designated as District's property, 
are the property of Contractor. 

7. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or sections of 
units showing the full range of colors, textures, and patterns available. 

a. Number  of  Samples:  Submit  one  full  set(s)  of  available  choices  where  color,  pattern, 
texture, or similar characteristics are required to be selected from manufacturer's product 
line. Landscape Architect, through District, will return submittal with options selected. 

8. Samples for Verification: Submit full‐size units or Samples of size indicated, prepared from same 
material to be used for the Work, cured and finished in manner specified, and physically identical 
with  material  or  product  proposed  for  use,  and  that  show  full  range  of  color  and  texture 
variations expected.  Samples  include, but are not  limited  to,  the  following: partial  sections of 
manufactured or fabricated components; small cuts or containers of materials; complete units of 
repetitively used materials; swatches showing color, texture, and pattern; color range sets; and 
components used for independent testing and inspection. 

a. Number of Samples: Submit 2 sets of Samples. Landscape Architect and District will retain 
1 Sample sets; remainder will be returned. Mark up and retain one returned Sample set as 
a project record Sample. 

1) Submit  a  single  Sample  where  assembly  details,  workmanship,  fabrication 
techniques,  connections,  operation,  and  other  similar  characteristics  are  to  be 
demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in material 
or product  represented by  a  Sample,  submit  at  least 2  sets of paired units  that 
show approximate limits of variations. 

D. Product Schedule: As required in individual Specification Sections, prepare a written summary indicating 
types of products required for the Work and their intended location. Include the following information 
in tabular form: 

1. Type of product. Include unique identifier for each product indicated in the Contract Documents 
or assigned by Contractor if none is indicated. 

2. Manufacturer and product name, and model number if applicable. 
3. Number and name of room or space. 
4. Location within room or space. 

E. Qualification Data: Prepare written information that demonstrates capabilities and experience of firm or 
person.  Include  lists of completed projects with project names and addresses, contact  information of 
Landscape Architects and Districts, and other information specified. 

F. Design Data: Prepare and submit written and graphic information indicating compliance with indicated 
performance  and  design  criteria  in  individual  Specification  Sections.  Include  list  of  assumptions  and 
summary of  loads.  Include  load diagrams  if applicable. Provide name and version of  software,  if any, 
used for calculations. Number each page of submittal. 

G. Certificates: 

1. Certificates and Certifications Submittals: Submit a  statement  that  includes  signature of entity 
responsible for preparing certification. Certificates and certifications shall be signed by an officer 
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or other  individual authorized  to  sign documents on behalf of  that entity. Provide a notarized 
signature where indicated. 

2. Installer  Certificates:  Submit  written  statements  on manufacturer's  letterhead  certifying  that 
Installer  complies  with  requirements  in  the  Contract  Documents  and,  where  required,  is 
authorized by manufacturer for this specific Project. 

3. Manufacturer  Certificates:  Submit written  statements  on manufacturer's  letterhead  certifying 
that manufacturer complies with requirements  in the Contract Documents.  Include evidence of 
manufacturing experience where required. 

4. Material  Certificates:  Submit written  statements  on manufacturer's  letterhead  certifying  that 
material complies with requirements in the Contract Documents. 

5. Product  Certificates:  Submit  written  statements  on manufacturer's  letterhead  certifying  that 
product complies with requirements in the Contract Documents. 

6. Welding  Certificates:  Prepare  written  certification  that  welding  procedures  and  personnel 
comply  with  requirements  in  the  Contract  Documents.  Submit  record  of Welding  Procedure 
Specification  and  Procedure Qualification  Record  on  AWS  forms.  Include  names  of  firms  and 
personnel certified. 

H. Test and Research Reports: 

1. Compatibility  Test  Reports:  Submit  reports  written  by  a  qualified  testing  agency,  on  testing 
agency's  standard  form,  indicating  and  interpreting  results  of  compatibility  tests  performed 
before  installation  of  product.  Include  written  recommendations  for  primers  and  substrate 
preparation needed for adhesion. 

2. Field  Test  Reports:  Submit  written  reports  indicating  and  interpreting  results  of  field  tests 
performed either during  installation of product or after product  is  installed  in  its  final  location, 
for compliance with requirements in the Contract Documents. 

3. Material Test Reports: Submit reports written by a qualified testing agency, on testing agency's 
standard  form,  indicating  and  interpreting  test  results  of  material  for  compliance  with 
requirements in the Contract Documents. 

4. Preconstruction Test Reports:  Submit  reports written by a qualified  testing  agency, on  testing 
agency's standard form, indicating and interpreting results of tests performed before installation 
of product, for compliance with performance requirements in the Contract Documents. 

5. Product  Test  Reports:  Submit  written  reports  indicating  that  current  product  produced  by 
manufacturer  complies  with  requirements  in  the  Contract  Documents.  Base  reports  on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or 
on comprehensive tests performed by a qualified testing agency. 

6. Research  Reports:  Submit  written  evidence,  from  a  model  code  organization  acceptable  to 
authorities  having  jurisdiction,  that  product  complies with  building  code  in  effect  for  Project. 
Include the following information: 

a. Name of evaluation organization. 
b. Date of evaluation. 
c. Time period when report is in effect. 
d. Product and manufacturers' names. 
e. Description of product. 
f. Test procedures and results. 
g. Limitations of use. 
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1.8 DELEGATED‐DESIGN SERVICES 

A. Performance  and  Design  Criteria:  Where  professional  design  services  or  certifications  by  a  design 
professional are specifically  required of Contractor by  the Contract Documents, provide products and 
systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are insufficient to perform services or certification required, submit a written 
request for additional information to Landscape Architect. 

B. Delegated‐Design Services Certification: In addition to Shop Drawings, Product Data, and other required 
submittals,  submit  digitally  signed  PDF  file  copy  of  certificate,  signed  and  sealed  by  the  responsible 
design professional, for each product and system specifically assigned to Contractor to be designed or 
certified by a design professional. 

1. Indicate that products and systems comply with performance and design criteria in the Contract 
Documents. Include list of codes, loads, and other factors used in performing these services. 

1.9 CONTRACTOR'S REVIEW 

A. Action Submittals and Informational Submittals: Review each submittal and check for coordination with 
other Work of the Contract and for compliance with the Contract Documents. Note corrections and field 
dimensions. Mark with approval stamp before submitting to Landscape Architect and District. 

B. Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform approval stamp. 
Include name of  reviewer, date of Contractor's approval, and  statement  certifying  that  submittal has 
been reviewed, checked, and approved for compliance with the Contract Documents. 

1. Landscape Architect and District will not review submittals received from Contractor that do not 
have Contractor's review and approval. 

1.10 LANDSCAPE ARCHITECT'S AND DISTRICT'S REVIEW 

A. Action Submittals: Landscape Architect and/or District will review each submittal, indicate corrections or 
revisions required, and return it. 

1. PDF  or  Paper  Submittals:  Landscape  Architect and  District  will  indicate,  via markup  on  each 
submittal, the appropriate action. 

a. No Exceptions Taken:  Contractor is advised that fabrication, manufacture, or construction 
may proceed, providing it complies with contract documents. 

b. Make  Corrections  Noted:    Contractor  is  advised  that  fabrication,  manufacture,  or 
construction may proceed, providing  it complies with Architect’s notations and contract 
documents. 

c. Amend and Resubmit or Rejected‐See Remarks:  Contractor is advised that no work shall 
be fabricated, manufactured, or constructed.  Contractor shall make a new submittal.   

B. Informational Submittals: Landscape Architect and District will review each submittal and will not return 
it, or will return it if it does not comply with requirements. Landscape Architect and District will forward 
each submittal to appropriate party. 

C. Partial submittals prepared  for a portion of  the Work will be reviewed when use of partial submittals 
has received prior approval from Landscape Architect and/or District. 
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D. Incomplete  submittals  are  unacceptable, will  be  considered  nonresponsive,  and will  be  returned  for 
resubmittal without review. 

E. Landscape Architect and District will return without review submittals received from sources other than 
Contractor. 

F. Submittals not  required by  the Contract Documents will be  returned by  Landscape Architect without 
action. 

PART 2 ‐ PRODUCTS (Not Used) 

PART 3 ‐ EXECUTION (Not Used) 

END OF SECTION 
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SECTION 015000 ‐ TEMPORARY FACILITIES AND CONTROLS 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section  includes  requirements  for  temporary  utilities,  support  facilities,  and  security  and  protection 
facilities. 

1.3 USE CHARGES 

A. General:  Installation and  removal of and use  charges  for  temporary  facilities  shall be  included  in  the 
Contract Sum unless otherwise indicated. Allow other entities engaged in the Project to use temporary 
services and facilities without cost, including, but not limited to, District's construction forces, Landscape 
Architect, occupants of Project, testing agencies, and authorities having jurisdiction. 

B. Water and Sewer Service from Existing System: Water from District's existing water system is available 
for use without metering and without payment of use charges. Provide connections and extensions of 
services as required for construction operations. 

C. Electric Power Service from Existing System: Electric power from District's existing system is available for 
use without metering  and without  payment  of  use  charges.  Provide  connections  and  extensions  of 
services as required for construction operations. 

1.4 INFORMATIONAL SUBMITTALS 

A. Site Utilization Plan: Show  temporary  facilities,  temporary utility  lines and connections, staging areas, 
construction site entrances, vehicle circulation, and parking areas for construction personnel. 

B. Implementation and Termination Schedule: Within 15 days of date established  for commencement of 
the Work, submit schedule indicating implementation and termination dates of each temporary utility. 

C. Project  Identification  and  Temporary  Signs:  Show  fabrication  and  installation details,  including plans, 
elevations, details, layouts, typestyles, graphic elements, and message content. 

D. Fire‐Safety  Program:  Show  compliance  with  requirements  of  NFPA 241  and  authorities  having 
jurisdiction. Indicate Contractor personnel responsible for management of fire‐prevention program. 

E. Moisture‐  and Mold‐Protection  Plan: Describe  procedures  and  controls  for  protecting materials  and 
construction from water absorption and damage and mold. 

F. Dust Control Plan: Submit coordination drawing and narrative that indicates the dust control measures 
proposed  for  use,  proposed  locations,  and  proposed  time  frame  for  their  operation.  Include  the 
following: 

1. Locations of dust‐control at each phase of work. 
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2. Other dust‐control measures. 

1.5 QUALITY ASSURANCE 

A. Electric  Service: Comply with NECA, NEMA,  and UL  standards  and  regulations  for  temporary  electric 
service. Install service to comply with NFPA 70. 

B. Tests  and  Inspections: Arrange  for  authorities having  jurisdiction  to  test  and  inspect each  temporary 
utility before use. Obtain required certifications and permits. 

C. Accessible  Temporary  Egress:  Comply with  applicable  provisions  in  the United  States Access Board's 
ADA‐ABA Accessibility Guidelines. 

1.6 PROJECT CONDITIONS 

A. Temporary  Use  of  Permanent  Facilities:  Engage  Installer  of  each  permanent  service  to  assume 
responsibility for operation, maintenance, and protection of each permanent service during its use as a 
construction facility before District's acceptance, regardless of previously assigned responsibilities. 

PART 2 ‐ PRODUCTS 

2.1 MATERIALS 

A. Portable  Chain‐Link  Fencing:  Minimum  2‐inch,  0.148‐inch‐thick,  galvanized‐steel,  chain‐link  fabric 
fencing; minimum 6 feet high with galvanized‐steel pipe posts and frames. 

B. Dust‐Control Adhesive‐Surface Walk‐Off Mats: Provide mats minimum 36 by 60 inches. 

C. Insulation:  Unfaced  mineral‐fiber  blanket,  manufactured  from  glass,  slag  wool,  or  rock  wool;  with 
maximum flame‐spread and smoke‐developed indexes of 25 and 50, respectively. 

2.2 TEMPORARY FACILITIES 

A. Field Offices, General: Prefabricated or mobile units with serviceable finishes, temperature controls, and 
foundations adequate for normal loading, if provided.  

B. Storage and Fabrication Sheds: Provide sheds sized, furnished, and equipped to accommodate materials 
and equipment for construction operations. 

1. Store combustible materials apart from building. 

2.3 EQUIPMENT 

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by  locations and 
classes of fire exposures. 

PART 3 ‐ EXECUTION 

3.1 TEMPORARY FACILITIES, GENERAL 

A. Conservation:  Coordinate  construction  and  use  of  temporary  facilities  with  consideration  given  to 
conservation of energy, water, and materials. Coordinate use of temporary utilities to minimize waste. 
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1. Salvage materials and equipment involved in performance of, but not actually incorporated into, 
the  Work.  See  other  Sections  for  disposition  of  salvaged  materials  that  are  designated  as 
District's property. 

3.2 INSTALLATION, GENERAL 

A. Locate  facilities where  they will  serve  Project  adequately  and  result  in minimum  interference with 
performance of the Work. Relocate and modify facilities as required by progress of the Work. 

B. Provide each  facility  ready  for use when needed  to avoid delay. Do not  remove until  facilities are no 
longer needed or are replaced by authorized use of completed permanent facilities. 

3.3 TEMPORARY UTILITY INSTALLATION 

A. General: Install temporary service or connect to existing service. 

1. Arrange  with  utility  company,  District,  and  existing  users  for  time  when  service  can  be 
interrupted, if necessary, to make connections for temporary services. 

B. Sewers and Drainage: Provide temporary utilities to remove effluent lawfully. 

1. Connect  temporary  sewers  to  private  system  indicated  as  directed  by  authorities  having 
jurisdiction. 

C. Water Service: Connect  to District's existing water  service  facilities. Clean and maintain water  service 
facilities  in  a  condition  acceptable  to  District.  At  Substantial  Completion,  restore  these  facilities  to 
condition existing before  initial use.   Confirm  that no  cross  connections occur with existing  irrigation 
system 

D. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use of construction 
personnel.  Comply  with  requirements  of  authorities  having  jurisdiction  for  type,  number,  location, 
operation, and maintenance of fixtures and facilities. 

E. Temporary  Heating  and  Cooling:  Provide  temporary  heating  and  cooling  required  by  construction 
activities  for  curing or drying of  completed  installations or  for protecting  installed  construction  from 
adverse effects of  low  temperatures or high humidity. Select equipment  that will not have a harmful 
effect on completed installations or elements being installed. 

1. Provide  temporary dehumidification  systems when  required  to  reduce  ambient  and  substrate 
moisture  levels to  level required to allow  installation or application of finishes and their proper 
curing or drying. 

F. Isolation of Work Areas  in Occupied Facilities: Prevent dust, fumes, and odors from entering occupied 
areas. 

1. Maintain dust partitions during the Work. Use vacuum collection attachments on dust‐producing 
equipment. Isolate limited work within occupied areas using portable dust‐containment devices. 

2. Perform  daily  construction  cleanup  and  final  cleanup  using  approved,  HEPA‐filter‐equipped 
vacuum equipment. 

G. Electric Power  Service: Connect  to District's existing electric power  service. Maintain equipment  in  a 
condition acceptable to District. 
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H. Telephone Numbers: Provide telephone number on‐site at all times and in common‐use facilities for use 
by all construction personnel. At a minimum of one location on‐site, post a list of important telephone 
numbers. 

a. Police and fire departments. 
b. Ambulance service. 
c. Contractor's home office. 
d. Contractor's emergency after‐hours telephone number. 
e. Landscape Architect's office. 
f. Engineers' offices. 
g. District's office. 
h. Principal subcontractors' field and home offices. 

3.4 SUPPORT FACILITIES INSTALLATION 

A. Traffic Controls: Comply with requirements of authorities having jurisdiction. 

1. Protect existing site improvements to remain including curbs, pavement, and utilities. 
2. Maintain access for fire‐fighting equipment and access to fire hydrants. 

B. Parking:  Use designated areas of District's existing parking areas for construction personnel. 

C. Dewatering Facilities and Drains: Comply with requirements of authorities having jurisdiction. Maintain 
Project site, excavations, and construction free of water. 

1. Dispose  of  rainwater  in  a  lawful manner  that will  not  result  in  flooding  Project  or  adjoining 
properties or endanger permanent Work or temporary facilities. 

2. Remove snow and ice as required to minimize accumulations. 

D. Project Signs: Provide Project signs as indicated. Unauthorized signs are not permitted. 

1. Identification  Signs:  Provide  Temporary  Construction  Area  identification  signs  as  indicated  on 
Drawings. 

2. Temporary  Signs:  Provide  other  signs  as  indicated  and  as  required  to  inform  public  and 
individuals seeking entrance to Project. 

a. Provide temporary, directional signs for construction personnel and visitors. 

3. Maintain and touch up signs so they are legible at all times. 

E. Waste Disposal Facilities: Provide waste‐collection containers  in sizes adequate  to handle waste  from 
construction operations. Comply with requirements of authorities having jurisdiction.  

F. Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel. 

1. Truck  cranes  and  similar  devices  used  for  hoisting  materials  are  considered  "tools  and 
equipment" and not temporary facilities. 

3.5 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and other 
improvements  at  Project  site  and  on  adjacent  properties,  except  those  indicated  to  be  removed  or 
altered. Repair damage to existing facilities. 
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1. Where access to adjacent properties is required in order to affect protection of existing facilities, 
obtain written permission from adjacent property owner to access property for that purpose. 

B. Environmental Protection: Provide protection, operate temporary facilities, and conduct construction as 
required  to  comply  with  environmental  regulations  and  that minimize  possible  air,  waterway,  and 
subsoil contamination or pollution or other undesirable effects. 

C. Temporary Erosion and Sedimentation Control: Comply with requirements of EPA Construction General 
Permit  or  authorities  having  jurisdiction, whichever  is more  stringent  and  requirements  specified  in 
Section 311000 "Site Clearing." 

D. Temporary Erosion and Sedimentation Control: Provide measures to prevent soil erosion and discharge 
of  soil‐bearing water  runoff  and  airborne  dust  to  undisturbed  areas  and  to  adjacent  properties  and 
walkways, according to temporary erosion and sedimentation‐control Drawings. 

1. Verify  that  flows  of  water  redirected  from  construction  areas  or  generated  by  construction 
activity do not enter or cross tree‐ or plant‐protection zones. 

2. Inspect, repair, and maintain erosion‐ and sedimentation‐control measures during construction 
until permanent vegetation has been established. 

3. Clean, repair, and restore adjoining properties and roads affected by erosion and sedimentation 
from Project site during the course of Project. 

4. Remove  erosion  and  sedimentation  controls  and  restore  and  stabilize  areas  disturbed  during 
removal. 

E. Stormwater Control: Comply with  requirements of  authorities having  jurisdiction.  Provide barriers  in 
and around excavations and subgrade construction  to prevent  flooding by  runoff of stormwater  from 
heavy rains. 

F. Tree and Plant Protection: Comply with requirements specified in Section 015639 "Temporary Tree and 
Plant Protection." 

G. Tree and Plant Protection: Install temporary fencing located as indicated or outside the drip line of trees 
to  protect  vegetation  from  damage  from  construction  operations.  Protect  tree  root  systems  from 
damage, flooding, and erosion. 

H. Pest Control: Engage pest‐control service to recommend practices to minimize attraction and harboring 
of rodents, roaches, and other pests and to perform extermination and control procedures at regular 
intervals so Project will be free of pests and their residues at Substantial Completion. Perform control 
operations lawfully, using materials approved by authorities having jurisdiction. 

I. Site Enclosure Fence:  Before construction operations begin, furnish and install site enclosure fence in a 
manner that will prevent people from easily entering site except by entrance gates. 

1. Extent of Fence:  As indicated on Drawings. 
2. Maintain  security  by  limiting  number  of  keys  and  restricting  distribution  to  authorized 

personnel. Furnish one set of keys to District. 

J. Security  Enclosure  and  Lockup:  Install  temporary  enclosure  around  partially  completed  areas  of 
construction.  Provide  lockable  entrances  to  prevent  unauthorized  entrance,  vandalism,  theft,  and 
similar violations of security. Lock entrances at end of each workday. 

K. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having  jurisdiction  for 
erecting structurally adequate barricades, including warning signs and lighting. 
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L. Temporary  Egress: Maintain  temporary  egress  from  existing  occupied  facilities  as  indicated  and  as 
required by authorities having jurisdiction. 

M. Temporary  Enclosures:  Provide  temporary  enclosures  for protection of  construction,  in progress  and 
completed, from exposure, foul weather, other construction operations, and similar activities. Provide 
temporary weathertight enclosure for building exterior. 

3.6 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline  in use of temporary facilities. To minimize waste and abuse,  limit 
availability of temporary facilities to essential and intended uses. 

B. Maintenance: Maintain facilities in good operating condition until removal. 

C. Termination and Removal: Remove each temporary facility when need for its service has ended, when it 
has been replaced by authorized use of a permanent facility, or no  later than Substantial Completion. 
Complete  or,  if  necessary,  restore  permanent  construction  that may  have  been  delayed  because  of 
interference  with  temporary  facility.  Repair  damaged  Work,  clean  exposed  surfaces,  and  replace 
construction that cannot be satisfactorily repaired. 

1. Materials  and  facilities  that  constitute  temporary  facilities  are property of Contractor. District 
reserves right to take possession of Project identification signs. 

2. At  Substantial  Completion,  repair,  renovate,  and  clean  permanent  facilities  used  during 
construction  period.  Comply  with  final  cleaning  requirements  specified  in  Section 017700 
"Closeout Procedures." 

END OF SECTION 
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SECTION 015639 ‐ TEMPORARY TREE AND PLANT PROTECTION 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section  includes  general  protection  and  pruning  of  existing  trees  and  plants  that  are  affected  by 
execution of the Work, whether temporary or permanent construction. 

B. Related Requirements: 

1. Section 015000 "Temporary Facilities and Controls" for temporary site fencing. 
2. Section 311000 "Site Clearing" for removing existing trees and shrubs. 

1.3 DEFINITIONS 

A. Caliper: Diameter of a  trunk measured by a diameter  tape at a height 6  inches above  the ground  for 
trees up to and including 4‐inch size at this height and as measured at a height of 12 inches above the 
ground for trees larger than 4‐inch size. 

B. Caliper (DBH): Diameter breast height; diameter of a trunk as measured by a diameter tape at a height 
54 inches above the ground line. 

C. Plant‐Protection Zone: Area surrounding individual trees, groups of trees, shrubs, or other vegetation to 
be protected during construction and indicated on Drawings. 

D. Tree‐Protection  Zone:  Area  surrounding  individual  trees  or  groups  of  trees  to  be  protected  during 
construction and indicated on Drawings. 

E. Vegetation: Trees, shrubs, groundcovers, grass, and other plants. 

1.4 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1. Review methods and procedures related  to  temporary  tree and plant protection  including, but 
not limited to, the following: 

a. Tree‐service firm's personnel, and equipment needed to make progress and avoid delays. 
b. Arborist's responsibilities. 
c. Quality‐control program. 
d. Coordination of Work and equipment movement with the locations of protection zones. 
e. Trenching by hand or with air spade within protection zones. 
f. Field quality control. 
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1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: 

1. Include  plans,  elevations,  sections,  and  locations  of  protection‐zone  fencing  and  signage, 
showing relation of equipment‐movement routes and material storage locations with protection 
zones. 

2. Detail fabrication and assembly of protection‐zone fencing and signage. 
3. Indicate extent of trenching by hand or with air spade within protection zones. 

C. Samples: For each type of the following: 

1. Organic Mulch:  1‐quart volume of organic mulch; in sealed plastic bags labeled with composition 
of materials by percentage of weight and source of mulch. 

2. Protection‐Zone  Fencing: Assembled  Samples of manufacturer's  standard  size made  from  full‐
size components. 

3. Protection‐Zone Signage: Full‐size Samples of each size and text, ready for installation. 

D. Tree Pruning Schedule: Written schedule detailing scope and extent of pruning of trees to remain that 
interfere with or are affected by construction. 

1. Species and size of tree. 
2. Location on site plan. Include unique identifier for each. 
3. Reason for pruning. 
4. Description of pruning to be performed. 
5. Description of maintenance following pruning. 

1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For arborist and tree service firm. 

B. Certification:  From  arborist,  certifying  that  trees  indicated  to  remain  have  been  protected  during 
construction according to recognized standards and that trees were promptly and properly treated and 
repaired when damaged. 

C. Maintenance  Recommendations:  From  arborist,  for  care  and  protection  of  trees  affected  by 
construction during and after completing the Work. 

D. Existing  Conditions:  Documentation  of  existing  trees  and  plantings  indicated  to  remain,  which 
establishes preconstruction conditions  that might be misconstrued as damage caused by construction 
activities. 

1. Use sufficiently detailed photographs or video recordings. 
2. Include plans and notations to  indicate specific wounds and damage conditions of each tree or 

other plants designated to remain. 

E. Quality‐control program. 
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1.7 QUALITY ASSURANCE 

A. Arborist  Qualifications:  Certified  Arborist  as  certified  by  ISA,  Licensed  arborist  in  jurisdiction where 
Project is located. 

B. Tree  Service  Firm  Qualifications:  An  experienced  tree  service  firm  that  has  successfully  completed 
temporary tree and plant protection work similar to that required for this Project and that will assign an 
experienced, qualified arborist to Project site during execution of the Work. 

C. Quality‐Control  Program:  Prepare  a  written  program  to  systematically  demonstrate  the  ability  of 
personnel to properly follow procedures and handle materials and equipment during the Work without 
damaging trees and plantings. Include dimensioned diagrams for placement of protection zone fencing 
and signage, the arborist's and tree‐service firm's responsibilities,  instructions given to workers on the 
use and care of protection zones, and enforcement of requirements for protection zones. 

1.8 FIELD CONDITIONS 

A. The following practices are prohibited within protection zones: 

1. Storage of construction materials, debris, or excavated material. 
2. Moving or parking vehicles or equipment. 
3. Foot traffic. 
4. Erection of sheds or structures. 
5. Impoundment of water. 
6. Excavation or other digging unless otherwise indicated. 
7. Attachment of signs to or wrapping materials around trees or plants unless otherwise indicated. 

B. Do not direct vehicle or equipment exhaust toward protection zones. 

C. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones and organic 
mulch. 

PART 2 ‐ PRODUCTS 

2.1 MATERIALS 

A. Backfill Soil:  Stockpiled soil from location shown on Drawings of suitable moisture content and granular 
texture for placing around tree; free of stones, roots, plants, sod, clods, clay  lumps, pockets of coarse 
sand, concrete slurry, concrete layers or chunks, cement, plaster, building debris, and other extraneous 
materials harmful to plant growth. 

B. Organic Mulch:  Free  from deleterious materials  and  suitable  as  a  top dressing  for  trees  and  shrubs, 
consisting of one of the following: 

1. Type:  Ground or shredded bark. 
2. Size Range:  2 inches maximum, 1/2 inch minimum. 
3. Color: Dark Brown 

C. Protection‐Zone Fencing: Fencing fixed in position and meeting one of the following requirements: 
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1. Temporary  Chain‐Link  Protection‐Zone  Fencing:    Galvanized‐steel  fencing  fabricated  from 
minimum 2‐inch opening, 0.148‐inch‐diameter wire chain‐link fabric; with pipe posts and frame 
with tie wires, hog ring ties, and other accessories for a complete fence system. 

a. Height:  72 inches. 

2. Plastic  Protection‐Zone  Fencing:  Plastic  construction  fencing  constructed  of  high‐density 
extruded  and  stretched  polyethylene  fabric  with  2‐inch  maximum  opening  in  pattern  and 
weighing a minimum of 0.4  lb/ft.;  remaining  flexible  from minus 60  to plus 200 deg F;  inert  to 
most  chemicals  and  acids; minimum  tensile  yield  strength  of  2000  psi  and  ultimate  tensile 
strength of 2680 psi; secured with plastic bands or galvanized‐steel or stainless‐steel wire  ties; 
and  supported  by  tubular  or  T‐shape  galvanized‐steel  posts  spaced  not more  than  96  inches 
apart. 

a. Height:  48 inches. 
b. Color: High‐visibility orange, nonfading. 

3. Gates:    Single  swing  access  gates matching material  and  appearance  of  fencing,  to  allow  for 
maintenance activities within protection zones; leaf width as required. 

D. Protection‐Zone  Signage:  Shop‐fabricated,  rigid  plastic  or  metal  sheet  with  attachment  holes 
prepunched and reinforced; legibly printed with nonfading lettering and as follows: 

1. Size and Text:  As indicated on Drawings. 
2. Lettering:  3‐inch‐ high minimum, black characters on white background. 

PART 3 ‐ EXECUTION 

3.1 EXAMINATION 

A. Temporary Erosion and Sedimentation Control: Examine the site to verify that temporary erosion and 
sedimentation control measures are  in place. Verify  that  flows of water  redirected  from construction 
areas or generated by construction activity do not enter or cross protection zones. 

B. Prepare written report, endorsed by arborist, listing conditions detrimental to tree and plant protection. 

3.2 PREPARATION 

A. Locate and clearly  identify  trees, shrubs, and other vegetation  to  remain. Tie a 1‐inch blue vinyl  tape 
around each tree trunk at 54 inches above the ground. 

B. Protect tree root systems from damage caused by runoff or spillage of noxious materials while mixing, 
placing,  or  storing  construction materials.  Protect  root  systems  from  ponding,  eroding,  or  excessive 
wetting caused by dewatering operations. 

C. Tree‐Protection Zones: Do not allow vehicles or machinery inside tree‐protection zones and other areas 
indicated.  

3.3 PROTECTION ZONES 

A. Protection‐Zone  Fencing:  Install  protection‐zone  fencing  along  edges  of  protection  zones before 
materials or equipment are brought on the site and construction operations begin in a manner that will 
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prevent people from easily entering protected areas except by entrance gates. Construct fencing so as 
not  to obstruct  safe passage or visibility at vehicle  intersections where  fencing  is  located adjacent  to 
pedestrian walkways or in close proximity to street intersections, drives, or other vehicular circulation. 

B. Protection‐Zone  Signage:  Install  protection‐zone  signage  in  visibly  prominent  locations  in  a manner 
approved by  Landscape Architect.  Install one  sign  spaced approximately every 35  feet on protection‐
zone fencing, but no fewer than 2 signs with each facing a different direction. 

C. Maintain protection zones free of weeds and trash. 

D. Maintain protection‐zone  fencing and signage  in good condition as acceptable  to Landscape Architect 
and  remove when construction operations are complete and equipment has been  removed  from  the 
site. 

1. Do  not  remove  protection‐zone  fencing,  even  temporarily,  to  allow  deliveries  or  equipment 
access through the protection zone. 

2. Temporary  access  is  permitted  subject  to  preapproval  in writing  by  arborist  if  a  root  buffer 
effective against soil compaction  is constructed as directed by arborist. Maintain root buffer so 
long as access is permitted. 

3.4 EXCAVATION 

A. General:  Excavate  at  edge  of  protection  zones  and  for  trenches  indicated  within  protection  zones 
according to requirements in Section 312000 "Earth Moving" unless otherwise indicated. 

B. Trenching  within  Protection  Zones:  Where  utility  trenches  are  required  within  protection  zones, 
excavate under or around  tree  roots by hand or with air spade, or  tunnel under  the  roots by drilling, 
auger boring, or pipe jacking. Do not cut main lateral tree roots or taproots; cut only smaller roots that 
interfere with installation of utilities. Cut roots as required for root pruning. If excavating by hand, use 
narrow‐tine spading forks to comb soil and expose roots. 

C. Redirect  roots  in backfill areas where possible.  If encountering  large, main  lateral  roots, expose  roots 
beyond  excavation  limits  as  required  to  bend  and  redirect  them  without  breaking.  If  encountered 
immediately  adjacent  to  location  of  new  construction  and  redirection  is  not  practical,  cut  roots 
approximately 3 inches back from new construction and as required for root pruning. 

D. Do not allow exposed roots to dry out before placing permanent backfill. Provide temporary earth cover 
or pack with peat moss and wrap with burlap. Water and maintain  in a moist condition. Temporarily 
support and protect roots from damage until they are permanently relocated and covered with soil. 

3.5 ROOT PRUNING 

A. Prune tree roots that are affected by temporary and permanent construction. Prune roots as follows: 

1. Cut  roots  manually  by  digging  a  trench  and  cutting  exposed  roots  with  sharp  pruning 
instruments;  do  not  break,  tear,  chop,  or  slant  the  cuts.  Do  not  use  a  backhoe  or  other 
equipment that rips, tears, or pulls roots. 

2. Cut Ends:  Coat cut ends of roots more than 1‐1/2 inches in diameter with an emulsified asphalt 
or other coating formulated for use on damaged plant tissues and that is acceptable to arborist. 

3. Temporarily support and protect roots from damage until they are permanently redirected and 
covered with soil. 

4. Cover exposed roots with burlap and water regularly. 
5. Backfill as soon as possible according to requirements in Section 312000 "Earth Moving." 
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B. Root Pruning within Protection Zone: Clear and excavate by hand or with air spade to the depth of the 
required excavation  to minimize damage to  tree root systems.  If excavating by hand, use narrow‐tine 
spading forks to comb soil to expose roots. Cleanly cut roots as close to excavation as possible. 

3.6 CROWN PRUNING 

A. Prune  branches  that  are  affected  by  temporary  and  permanent  construction.  Prune  branches  as 
directed by arborist. 

1. Prune  to  remove only injured, broken, dying, or dead branches unless otherwise  indicated. Do 
not prune for shape unless otherwise indicated. 

2. Do not  remove or  reduce  living branches  to  compensate  for  root  loss  caused by damaging or 
cutting root system. 

3. Pruning Standards: Prune trees according to ANSI A300 (Part 1). 

a. Type of Pruning:  Cleaning where indicated. 
b. Specialty Pruning:  Structural where indicated. 

B. Unless otherwise directed by arborist and acceptable to Landscape Architect, do not cut tree leaders. 

C. Cut branches with sharp pruning instruments; do not break or chop. 

D. Do not paint or apply sealants to wounds. 

E. Provide subsequent maintenance pruning during Contract period as recommended by arborist. 

F. Chip removed branches and dispose of off‐site. 

3.7 REGRADING 

A. Lowering Grade: Where new  finish grade  is  indicated below existing grade around  trees,  slope grade 
beyond the protection zone. Maintain existing grades within the protection zone. 

B. Lowering  Grade  within  Protection  Zone: Where  new  finish  grade  is  indicated  below  existing  grade 
around trees, slope grade away from trees as recommended by arborist unless otherwise indicated. 

1. Root Pruning: Prune tree roots exposed by lowering the grade. Do not cut main  lateral roots or 
taproots; cut only smaller roots. Cut roots as required for root pruning. 

C. Raising Grade: Where  new  finish  grade  is  indicated  above  existing  grade  around  trees,  slope  grade 
beyond the protection zone. Maintain existing grades within the protection zone. 

D. Minor Fill within Protection Zone: Where existing grade  is  six  inches or  less below elevation of  finish 
grade,  fill with backfill  soil. Place backfill  soil  in  layers not exceeding  three  inches and hand grade  to 
required finish elevations. 

3.8 FIELD QUALITY CONTROL 

A. Inspections:  Engage  a  qualified  arborist  to  direct  plant‐protection measures  in  the  vicinity  of  trees, 
shrubs, and other vegetation indicated to remain and to prepare inspection reports. 
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3.9 REPAIR AND REPLACEMENT 

A. General: Repair or  replace  trees, shrubs, and other vegetation  indicated  to  remain or  to be  relocated 
that are damaged by construction operations, in a manner approved by Landscape Architect. 

1. Submit details of proposed pruning and repairs. 
2. Perform repairs of damaged trunks, branches, and roots within 24 hours according to arborist's 

written instructions. 

B. Soil  Aeration:  Where  directed  by  Landscape  Architect,  aerate  surface  soil  compacted  during 
construction. Aerate 10 feet beyond drip line and no closer than 36 inches to tree trunk.  

3.10 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Disposal: Remove excess excavated material, displaced  trees,  trash, and debris and  legally dispose of 
them off District's property. 

END OF SECTION 
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SECTION 017700 ‐ CLOSEOUT PROCEDURES 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section  includes administrative and procedural  requirements  for contract closeout,  including, but not 
limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 
5. Repair of the Work. 

B. Related Requirements: 

1. Section 017839  "Project  Record  Documents"  for  submitting  Record  Drawings,  Record 
Specifications, and Record Product Data. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of cleaning agent. 

B. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion. 

C. Certified List of Incomplete Items: Final submittal at final completion. 

1.4 CLOSEOUT SUBMITTALS 

A. Certificates of Release: From authorities having jurisdiction. 

B. Certificate of Insurance: For continuing coverage. 

C. Field Report: For pest control inspection. 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Schedule of Maintenance Material  Items: For maintenance material submittal  items specified  in other 
Sections. 

1.6 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and corrected 
(Contractor's punch  list),  indicating  the  value  of  each  item  on  the  list  and  reasons why  the Work  is 
incomplete. 
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B. Submittals  Prior  to  Substantial  Completion:  Complete  the  following  a minimum  of  10  days  prior  to 
requesting  inspection  for  determining  date  of  Substantial  Completion.  List  items  below  that  are 
incomplete at time of request. 

1. Certificates  of  Release:  Obtain  and  submit  releases  from  authorities  having  jurisdiction 
permitting  District  unrestricted  use  of  the Work  and  access  to  services  and  utilities.  Include 
occupancy permits, operating certificates, and similar releases. 

2. Submit  closeout  submittals  specified  in  other  Division 01  Sections,  including  project  record 
documents,  operation  and  maintenance  manuals,  damage  or  settlement  surveys,  property 
surveys, and similar final record information. 

3. Submit  closeout  submittals  specified  in  individual  Sections,  including  specific  warranties, 
workmanship  bonds,  maintenance  service  agreements,  final  certifications,  and  similar 
documents. 

4. Submit maintenance material  submittals  specified  in  individual  Sections,  including  tools,  spare 
parts, extra materials, and similar items, and deliver to location designated by District. Label with 
manufacturer's name and model number. 

a. Schedule of Maintenance Material  Items: Prepare and  submit  schedule of maintenance 
material  submittal  items,  including  name  and  quantity  of  each  item  and  name  and 
number  of  related  Specification  Section.  Obtain  District's  signature  for  receipt  of 
submittals. 

5. Submit testing, adjusting, and balancing records. 
6. Submit sustainable design submittals not previously submitted. 
7. Submit changeover information related to District's occupancy, use, operation, and maintenance. 

C. Procedures  Prior  to  Substantial  Completion:  Complete  the  following  a minimum  of  10  days  prior  to 
requesting  inspection  for  determining  date  of  Substantial  Completion.  List  items  below  that  are 
incomplete at time of request. 

1. Advise District of pending insurance changeover requirements. 
2. Make final changeover of permanent locks and deliver keys to District. Advise District's personnel 

of changeover in security provisions. 
3. Complete startup and testing of systems and equipment. 
4. Perform preventive maintenance on equipment used prior to Substantial Completion. 
5. Instruct District's personnel in operation, adjustment, and maintenance of products, equipment, 

and systems.  
6. Advise District of changeover in utility services. 
7. Participate  with  District  in  conducting  inspection  and  walkthrough  with  local  emergency 

responders. 
8. Terminate and remove temporary facilities from Project site, along with mockups, construction 

tools, and similar elements. 
9. Complete final cleaning requirements. 
10. Touch up paint  and otherwise  repair  and  restore marred  exposed  finishes  to  eliminate  visual 

defects. 

D. Inspection: Submit a written request for inspection to determine Substantial Completion a minimum of 
10 days prior to date the Work will be completed and ready for final inspection and tests. On receipt of 
request,  Landscape Architect  and District will  either  proceed with  inspection  or  notify  Contractor  of 
unfulfilled  requirements.  Landscape  Architect will  prepare  the  Certificate  of  Substantial  Completion 
after  inspection  or  will  notify  Contractor  of  items,  either  on  Contractor's  list  or  additional  items 
identified by Landscape Architect, that must be completed or corrected before certificate will be issued. 
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1. Request  reinspection  when  the  Work  identified  in  previous  inspections  as  incomplete  is 
completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final completion. 

1.7 FINAL COMPLETION PROCEDURES 

A. Submittals  Prior  to  Final  Completion:  Before  requesting  final  inspection  for  determining  final 
completion, complete the following: 

1. Submit a final Application for Payment according to General Provisions. 
2. Certified  List  of  Incomplete  Items:  Submit  certified  copy  of  Landscape  Architect's  Substantial 

Completion  inspection  list  of  items  to  be  completed  or  corrected  (punch  list),  endorsed  and 
dated  by  Landscape  Architect.  Certified  copy  of  the  list  shall  state  that  each  item  has  been 
completed or otherwise resolved for acceptance. 

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage complying with 
insurance requirements. 

4. Submit pest‐control final inspection report. 
5. Submit final completion photographic documentation. 

B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 10 days 
prior to date the work will be completed and ready for final inspection and tests. On receipt of request, 
Landscape Architect and District will either proceed with  inspection or notify Contractor of unfulfilled 
requirements. Landscape Architect will prepare a  final Certificate  for Payment after  inspection or will 
notify Contractor of construction that must be completed or corrected before certificate will be issued. 

1. Request  reinspection  when  the  Work  identified  in  previous  inspections  as  incomplete  is 
completed or corrected. 

1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List:  Include name and  identification of each space and area affected by construction 
operations for incomplete items and items needing correction including, if necessary, areas disturbed by 
Contractor that are outside the limits of construction. 

1. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of District. 
d. Name of Landscape Architect. 
e. Name of Contractor. 
f. Page number. 

2. Submit list of incomplete items in the following format: 

a. PDF electronic file. Landscape Architect, through District, will return annotated file. 

1.9 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal: Submit written warranties on request of Landscape Architect for designated portions 
of  the Work where warranties  are  indicated  to  commence  on  dates  other  than  date  of  Substantial 
Completion, or when delay in submittal of warranties might limit District's rights under warranty. 
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B. Partial Occupancy:  Submit properly  executed warranties within 15 days of  completion of designated 
portions of the Work that are completed and occupied or used by District during construction period by 
separate agreement with Contractor. 

C. Organize  warranty  documents  into  an  orderly  sequence  based  on  the  table  of  contents  of  Project 
Manual. 

D. Warranty Electronic File: Provide warranties and bonds in PDF format. Assemble complete warranty and 
bond  submittal package  into a  single electronic PDF  file with bookmarks enabling navigation  to each 
item. Provide bookmarked table of contents at beginning of document. 

1. Submit on digital media acceptable to District. 

E. Warranties in Paper Form: 

1. Bind warranties and bonds in heavy‐duty, three‐ring, vinyl‐covered, loose‐leaf binders, thickness 
as necessary to accommodate contents, and sized to receive 8‐1/2‐by‐11‐inch paper. 

2. Provide heavy paper dividers with plastic‐covered tabs for each separate warranty. Mark tab to 
identify  the product or  installation. Provide  a  typed description of  the product or  installation, 
including the name of the product and the name, address, and telephone number of Installer. 

3. Identify  each  binder  on  the  front  and  spine  with  the  typed  or  printed  title  "WARRANTIES," 
Project name, and name of Contractor. 

F. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 ‐ PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator of the 
surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or property or 
that might damage finished surfaces. 

1. Use  cleaning products  that  comply with Green  Seal's GS‐37, or  if GS‐37  is not  applicable, use 
products that comply with the California Code of Regulations maximum allowable VOC levels. 

PART 3 ‐ EXECUTION 

3.1 FINAL CLEANING 

A. General: Perform  final cleaning. Conduct cleaning and waste‐removal operations  to comply with  local 
laws and ordinances and Federal and local environmental and antipollution regulations. 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each surface or 
unit  to  condition  expected  in  an  average  public  space  and  maintenance  program.  Comply  with 
manufacturer's written instructions. 

1. Complete  the  following  cleaning  operations  before  requesting  inspection  for  certification  of 
Substantial Completion for entire Project or for a designated portion of Project: 
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a. Clean  Project  site,  yard,  and  grounds,  in  areas  disturbed  by  construction  activities, 
including  landscape  development  areas,  of  rubbish,  waste  material,  litter,  and  other 
foreign substances. 

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other  foreign 
deposits. 

c. Rake  grounds  that  are  not  planted,  mulched,  or  paved  to  a  smooth,  even‐textured 
surface. 

d. Remove tools, construction equipment, machinery, and surplus material from Project site. 
e. Clean exposed exterior hard‐surfaced finishes to a dirt‐free condition, free of stains, films, 

and similar  foreign substances. Avoid disturbing natural weathering of exterior surfaces. 
Restore reflective surfaces to their original condition. 

f. Sweep concrete floors broom clean in unoccupied areas. 
g. Remove labels that are not permanent. 
h. Wipe  surfaces  of  site  furnishings  and  play  equipment  and  similar  equipment.  Remove 

excess lubrication, paint and mortar droppings, and other foreign substances. 
i. Leave Project clean and ready for occupancy. 

C. Pest  Control:  Comply  with  pest  control  requirements  in  Section 015000  "Temporary  Facilities  and 
Controls." Prepare written report. 

D. Construction Waste Disposal: Comply with waste disposal requirements  in Section 015000 "Temporary 
Facilities and Controls." 

3.2 REPAIR OF THE WORK 

A. Complete  repair  and  restoration  operations  before  requesting  inspection  for  determination  of 
Substantial Completion. 

B. Repair,  or  remove  and  replace,  defective  construction.  Repairing  includes  replacing  defective  parts, 
refinishing damaged  surfaces,  touching up with matching materials, and properly adjusting operating 
equipment. Where  damaged  or worn  items  cannot  be  repaired  or  restored,  provide  replacements. 
Remove and replace operating components that cannot be repaired. Restore damaged construction and 
permanent facilities used during construction to specified condition. 

1. Remove  and  replace  chipped,  scratched,  and  broken  glass,  reflective  surfaces,  and  other 
damaged transparent materials. 

2. Touch up  and otherwise  repair  and  restore marred or exposed  finishes  and  surfaces. Replace 
finishes and surfaces that that already show evidence of repair or restoration. 

a. Do not paint over "UL" and other required labels and identification, including mechanical 
and electrical nameplates. Remove paint applied to required labels and identification. 

3. Replace parts subject to operating conditions during construction that may impede operation or 
reduce longevity. 

END OF SECTION 
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SECTION 017839 ‐ PROJECT RECORD DOCUMENTS 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section  includes administrative and procedural  requirements  for project  record documents,  including 
the following: 

1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 
4. Miscellaneous record submittals. 

B. Related Requirements: 

1. Section 017700 "Closeout Procedures" for general closeout procedures. 

1.3 CLOSEOUT SUBMITTALS 

A. Record Drawings: Comply with the following: 

1. Number of Copies: Submit one set(s) of marked‐up record prints. 
2. Number of Copies: Submit copies of record Drawings as follows: 

a. Initial Submittal: 

1) Submit one paper‐copy set(s) of marked‐up record prints. 
2) Submit PDF electronic files of scanned record prints. 
3) Submit record digital data files and one set(s) of plots. 
4) Landscape  Architect will  indicate whether  general  scope  of  changes,  additional 

information recorded, and quality of drafting are acceptable. 

b. Final Submittal: 

1) Submit one paper‐copy set(s) of marked‐up record prints. 
2) Submit record digital data files and one set(s) of record digital data file plots. 
3) Plot each drawing  file, whether or not  changes and additional  information were 

recorded. 

B. Record  Specifications:  Submit  annotated  PDF  electronic  files  of  Project's  Specifications,  including 
addenda and contract modifications. 

C. Record Product Data: Submit annotated PDF electronic files and directories of each submittal. 
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1. Where record Product Data are required as part of operation and maintenance manuals, submit 
duplicate marked‐up Product Data as a component of manual. 

D. Miscellaneous  Record  Submittals:  See  other  Specification  Sections  for miscellaneous  record‐keeping 
requirements and submittals  in connection with various construction activities. Submit annotated PDF 
electronic files and directories of each submittal. 

E. Reports: Submit written report indicating items incorporated into project record documents concurrent 
with progress of the Work, including revisions, concealed conditions, field changes, product selections, 
and other notations incorporated. 

1.4 RECORD DRAWINGS 

A. Record  Prints:  Maintain  one  set  of  marked‐up  paper  copies  of  the  Contract  Drawings  and  Shop 
Drawings, incorporating new and revised drawings as modifications are issued. 

1. Preparation: Mark  record prints  to  show  the  actual  installation where  installation  varies  from 
that shown originally. Require individual or entity who obtained record data, whether individual 
or entity  is  Installer, subcontractor, or similar entity,  to provide  information  for preparation of 
corresponding marked‐up record prints. 

a. Give particular attention to information on concealed elements that would be difficult to 
identify or measure and record later. 

b. Accurately record information in an acceptable drawing technique. 
c. Record data as soon as possible after obtaining it. 
d. Record and check the markup before enclosing concealed installations. 
e. Cross‐reference record prints to corresponding photographic documentation. 

2. Content: Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Depths of foundations. 
d. Locations and depths of underground utilities. 
e. Revisions to routing of piping and conduits. 
f. Revisions to electrical circuitry. 
g. Actual equipment locations. 
h. Duct size and routing. 
i. Locations of concealed internal utilities. 
j. Changes made by Change Order or Construction Change Directive. 
k. Changes made following Landscape Architect's written orders. 
l. Details not on the original Contract Drawings. 
m. Field records for variable and concealed conditions. 
n. Record information on the Work that is shown only schematically. 

3. Mark  the  Contract  Drawings  and  Shop  Drawings  completely  and  accurately.  Use  personnel 
proficient at recording graphic information in production of marked‐up record prints. 

4. Mark  record  sets with  erasable,  red‐colored  pencil.  Use  other  colors  to  distinguish  between 
changes for different categories of the Work at same location. 

5. Mark  important  additional  information  that was  either  shown  schematically  or  omitted  from 
original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, and 
similar identification, where applicable. 
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B. Record  Digital  Data  Files:  Immediately  before  inspection  for  Certificate  of  Substantial  Completion, 
review marked‐up record prints with Landscape Architect and District. When authorized, prepare a full 
set of corrected digital data files of the Contract Drawings, as follows: 

1. Format:  Same  digital  data  software  program,  version,  and  operating  system  as  the  original 
Contract Drawings. 

2. Format:  DWG , Microsoft Windows operating system. 
3. Format: Annotated PDF electronic file with comment function enabled. 
4. Incorporate  changes  and  additional  information  previously marked  on  record  prints.  Delete, 

redraw, and add details and notations where applicable. 
5. Refer instances of uncertainty to Landscape Architect through District for resolution. 
6. Landscape  Architect will  furnish  Contractor with  one  set  of  digital  data  files  of  the  Contract 

Drawings for use in recording information. 

a. See Section 013100 "Project Management and Coordination" for requirements related to 
use of Landscape Architect's digital data files. 

C. Format: Identify and date each record Drawing;  include the designation "PROJECT RECORD DRAWING" 
in a prominent location. 

1. Record Prints: Organize  record prints  into manageable  sets. Bind each  set with durable paper 
cover sheets. Include identification on cover sheets. 

2. Format: Annotated PDF electronic file with comment function enabled. 
3. Record Digital Data  Files: Organize  digital  data  information  into  separate  electronic  files  that 

correspond to each sheet of the Contract Drawings. Name each file with the sheet identification. 
Include identification in each digital data file. 

4. Identification: As follows: 

a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of District. 
e. Name of Landscape Architect. 
f. Name of Contractor. 

1.5 RECORD SPECIFICATIONS 

A. Preparation: Mark  Specifications  to  indicate  the  actual  product  installation where  installation  varies 
from that indicated in Specifications, addenda, and contract modifications. 

1. Give particular attention to  information on concealed products and  installations that cannot be 
readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, and equipment 
furnished, including substitutions and product options selected. 

3. Record the name of manufacturer, supplier, Installer, and other information necessary to provide 
a record of selections made. 

4. For  each  principal  product,  indicate  whether  record  Product  Data  has  been  submitted  in 
operation and maintenance manuals instead of submitted as record Product Data. 

5. Note related Change Orders, record Product Data, and record Drawings where applicable. 

B. Format: Submit record Specifications as annotated PDF electronic file. 
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1.6 RECORD PRODUCT DATA 

A. Recording: Maintain  one  copy  of  each  submittal  during  the  construction  period  for  project  record 
document purposes. Post changes and revisions to project record documents as they occur; do not wait 
until end of Project. 

B. Preparation: Mark  Product  Data  to  indicate  the  actual  product  installation where  installation  varies 
substantially from that indicated in Product Data submittal. 

1. Give particular attention to  information on concealed products and  installations that cannot be 
readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in manufacturer's 
written instructions for installation. 

3. Note related Change Orders, record Specifications, and record Drawings where applicable. 

C. Format: Submit record Product Data as annotated PDF electronic file. 

1. Include  record  Product  Data  directory  organized  by  Specification  Section  number  and  title, 
electronically linked to each item of record Product Data. 

1.7 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble  miscellaneous  records  required  by  other  Specification  Sections  for  miscellaneous  record 
keeping and submittal  in connection with actual performance of  the Work. Bind or  file miscellaneous 
records and identify each, ready for continued use and reference. 

B. Format: Submit miscellaneous record submittals as PDF electronic file. 

1. Include miscellaneous record submittals directory organized by Specification Section number and 
title, electronically linked to each item of miscellaneous record submittals. 

1.8 MAINTENANCE OF RECORD DOCUMENTS 

A. Maintenance of Record Documents: Store record documents in the field office apart from the Contract 
Documents  used  for  construction.  Do  not  use  project  record  documents  for  construction  purposes. 
Maintain  record  documents  in  good  order  and  in  a  clean,  dry,  legible  condition,  protected  from 
deterioration  and  loss.  Provide  access  to  project  record  documents  for  Landscape  Architect's and 
District’s reference during normal working hours. 

PART 2 ‐ PRODUCTS (Not Used) 

PART 3 ‐ EXECUTION (Not Used) 

END OF SECTION 
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SECTION 024119 ‐ SELECTIVE DEMOLITION 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 
1. Section Includes: Demolition and removal of selected site elements. 

B. Related Requirements: 

1. Section 015639 "Temporary Tree and Plant Protection" for temporary protection of existing trees 
and plants that are affected by selective demolition. 

2. Section 311000  "Site  Clearing"  for  site  clearing  and  removal  of  above  and  below‐grade 
improvements not part of selective demolition. 

1.3 DEFINITIONS 

A. Remove: Detach  items  from existing construction and dispose of  them off‐site unless  indicated  to be 
salvaged or reinstalled. 

B. Remove  and  Salvage: Detach  items  from  existing  construction,  in  a manner  to prevent damage,  and 
deliver to District ready for reuse. 

C. Remove  and  Reinstall:  Detach  items  from  existing  construction,  in  a  manner  to  prevent  damage, 
prepare for reuse, and reinstall where indicated. 

D. Existing  to  Remain:  Leave  existing  items  that  are  not  to  be  removed  and  that  are  not  otherwise 
indicated to be salvaged or reinstalled. 

E. Dismantle: To remove by disassembling or detaching an item from a surface, using gentle methods and 
equipment  to  prevent  damage  to  the  item  and  surfaces;  disposing  of  items  unless  indicated  to  be 
salvaged or reinstalled. 

1.4 MATERIALS OWNERSHIP 

A. Unless otherwise indicated, demolition waste becomes property of Contractor. 

B. Historic items, relics, antiques, and similar objects including, but not limited to, cornerstones and their 
contents, commemorative plaques and tablets, and other items of interest or value to District that may 
be uncovered during demolition remain the property of District. 

1. Carefully salvage in a manner to prevent damage and promptly return to District. 

1.5 PREINSTALLATION MEETINGS 

A. Pre‐demolition Conference: Conduct conference at Project site. 
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1. Inspect and discuss condition of construction to be selectively demolished. 
2. Review of existing shed/structure. 
3. Review and finalize selective demolition schedule and verify availability of materials, demolition 

personnel, equipment, and facilities needed to make progress and avoid delays. 
4. Review  requirements  of work  performed  by  other  trades  that  rely  on  substrates  exposed  by 

selective demolition operations. 
5. Review areas where existing construction is to remain and requires protection. 

1.6 INFORMATIONAL SUBMITTALS 

A. Proposed  Protection  Measures:  Submit  report,  including  Drawings,  that  indicates  the  measures 
proposed  for  protecting  individuals  and  property, for  dust  control  and, for  noise  control.  Indicate 
proposed locations and construction of barriers. 

B. Schedule of Selective Demolition Activities: Indicate the following: 

1. Detailed sequence of selective demolition and removal work, with starting and ending dates for 
each activity. Ensure District's other tenants' on‐site operations are uninterrupted. 

2. Interruption of utility services. Indicate how long utility services will be interrupted. 
3. Coordination for shutoff, capping, and continuation of utility services. 
4. Coordination of District's continuing occupancy of portions of existing building and of District's 

partial occupancy of completed Work. 

C. Pre‐demolition  Photographs  or  Video:  Show  existing  conditions  of  adjoining  construction,  including 
finish surfaces that might be misconstrued as damage caused by demolition operations. Submit before 
Work begins. 

D. Warranties:  Documentation  indicating  that  existing warranties  are  still  in  effect  after  completion  of 
selective demolition. 

1.7 CLOSEOUT SUBMITTALS 

A. Inventory: Submit a list of items that have been removed and salvaged. 

1.8 FIELD CONDITIONS 

A. Conditions existing  at  time of  inspection  for bidding purpose will be maintained by District  as  far  as 
practical. 

1. Before selective demolition, District will remove items intended for re‐use. 

B. Notify  Landscape  Architect  of  discrepancies  between  existing  conditions  and  Drawings  before 
proceeding with selective demolition. 

C. Hazardous Materials: It is not expected that hazardous materials will be encountered in the Work. 

1. Hazardous materials will be removed by District before start of the Work. 
2. If  suspected hazardous materials are encountered, do not disturb;  immediately notify District. 

Hazardous materials will be removed by District under a separate contract. 

D. Hazardous Materials: Present  in buildings and structures to be selectively demolished. A report on the 
presence  of  hazardous materials  is  on  file  for  review  and  use.  Examine  report  to  become  aware  of 
locations where hazardous materials are present. 
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1. Hazardous material remediation is specified elsewhere in the Contract Documents. 
2. Do not disturb hazardous materials or items suspected of containing hazardous materials except 

under procedures specified elsewhere in the Contract Documents. 

E. Existing Trees:  All existing trees as indicated on drawings shall have protection installed prior to start of 
demolition.     See Section 015639 "Temporary Tree and Plant Protection” for additional  information on 
protection.  

F. Storage or sale of removed items or materials on‐site is not permitted. 

G. Utility  Service:  Maintain  existing  utilities  indicated  to  remain  in  service  and  protect  them  against 
damage during selective demolition operations. 

1. Maintain fire‐protection facilities in service during selective demolition operations. 

1.9 COORDINATION 

A. Arrange selective demolition schedule so as not to interfere with District's operations. 

PART 2 ‐ PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Regulatory  Requirements:  Comply  with  governing  EPA  notification  regulations  before  beginning 
selective demolition. Comply with hauling and disposal regulations of authorities having jurisdiction. 

B. Standards: Comply with ASSE A10.6 and NFPA 241. 

PART 3 ‐ EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped before starting selective demolition operations. 

B. Review Project Record Documents of existing  construction or other existing  condition and hazardous 
material information provided by District. District does not guarantee that existing conditions are same 
as those indicated in Project Record Documents. 

C. Survey  of  Existing  Conditions:  Record  existing  conditions  by  use  of  preconstruction  photographs  or 
video. 

1. Inventory and record the condition of items to be removed and salvaged. Provide photographs or 
video of conditions that might be misconstrued as damage caused by salvage operations. 

2. Before selective demolition or removal of existing building elements that will be reproduced or 
duplicated in final Work, make permanent record of measurements, materials, and construction 
details required to make exact reproduction. 

3.2 UTILITY SERVICES AND ELECTRICAL SYSTEMS 

A. Existing Services/Systems to Remain: Maintain services/systems  indicated to remain and protect them 
against damage. 



 
 
 

 
 
 

ROBERTSON PARK ARENA 
INFRASTRUCTURE IMPROVEMENT PROJECT  

 

PROJECT NO. 4918‐729a 
01/25/2022 

 

024119  4  SELECTIVE DEMOLITION 

B. Existing Services/Systems  to Be Removed, Relocated, or Abandoned: Locate,  identify, disconnect, and 
seal  or  cap  off  utility  services  and  mechanical/electrical  systems  serving  areas  to  be  selectively 
demolished. 

1. District will arrange to shut off indicated services/systems when requested by Contractor. 
2. Arrange to shut off utilities with utility companies. 
3. If  services/systems  are  required  to  be  removed,  relocated,  or  abandoned,  provide  temporary 

services/systems  that  bypass  area  of  selective  demolition  and  that  maintain  continuity  of 
services/systems to other parts of building. 

4. Disconnect,  demolish,  and  remove  plumbing,  equipment,  and  components  indicated  on 
Drawings to be removed. 

a. Piping to Be Removed: Remove portion of piping indicated to be removed and cap or plug 
remaining piping with same or compatible piping material. 

b. Piping  to  Be  Abandoned  in  Place:  Drain  piping  and  cap  or  plug  piping  with  same  or 
compatible piping material and leave in place. 

c. Equipment to Be Removed: Disconnect and cap services and remove equipment. 
d. Equipment  to  Be  Removed  and  Reinstalled:  Disconnect  and  cap  services  and  remove, 

clean, and store equipment; when appropriate, reinstall, reconnect, and make equipment 
operational. 

e. Equipment  to  Be  Removed  and  Salvaged:  Disconnect  and  cap  services  and  remove 
equipment and deliver to District. 

3.3 PROTECTION 

A. Temporary Protection: Provide temporary barricades and other protection required to prevent injury to 
people and damage to adjacent buildings and facilities to remain. 

1. Provide protection to ensure safe passage of people around selective demolition area and to and 
from occupied portions of building. 

2. Provide temporary weather protection, during  interval between selective demolition of existing 
construction on exterior surfaces and new construction, to prevent water leakage and damage to 
structure and interior areas. 

3. Protect  exterior walls  and  other  existing  finish work  that  are  to  remain  or  that  are  exposed 
during selective demolition operations. 

4. Cover and protect furniture, furnishings, and equipment that have not been removed. 
5. Comply with requirements for temporary enclosures, dust control, heating, and cooling specified 

in Section 015000 "Temporary Facilities and Controls." 

B. Temporary Shoring: Design, provide, and maintain shoring, bracing, and structural supports as required 
to  preserve  stability  and  prevent movement,  settlement,  or  collapse  of  construction  and  finishes  to 
remain,  and  to  prevent  unexpected  or  uncontrolled  movement  or  collapse  of  construction  being 
demolished. 

1. Strengthen or add new supports when required during progress of selective demolition. 

C. Remove temporary barricades and protections where hazards no longer exist. 

3.4 SELECTIVE DEMOLITION, GENERAL 

A. General: Demolish and  remove existing construction only  to  the extent  required by new construction 
and  as  indicated.  Use  methods  required  to  complete  the  Work  within  limitations  of  governing 
regulations and as follows: 
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1. Proceed with selective demolition systematically, from higher to lower level. Complete selective 
demolition  operations  above  each  floor or  tier  before disturbing  supporting members  on  the 
next lower level. 

2. Neatly  cut  openings  and  holes  plumb,  square,  and  true  to  dimensions  required.  Use  cutting 
methods least likely to damage construction to remain or adjoining construction. Use hand tools 
or small power tools designed for sawing or grinding, not hammering and chopping. Temporarily 
cover openings to remain. 

3. Cut or drill  from the exposed or  finished side  into concealed surfaces to avoid marring existing 
finished surfaces. 

4. Do  not  use  cutting  torches  until  work  area  is  cleared  of  flammable materials.  At  concealed 
spaces,  such as duct and pipe  interiors,  verify  condition and  contents of hidden  space before 
starting  flame‐cutting  operations.  Maintain  portable  fire‐suppression  devices  during  flame‐
cutting operations. 

5. Maintain adequate ventilation when using cutting torches. 
6. Remove decayed, vermin‐infested, or otherwise dangerous or unsuitable materials and promptly 

dispose of off‐site. 
7. Locate  selective demolition  equipment  and  remove debris  and materials  so  as not  to  impose 

excessive loads on supporting walls, floors, or framing. 
8. Dispose of demolished items and materials promptly 

B. Site Access  and  Temporary Controls:  Conduct  selective demolition  and  debris‐removal  operations  to 
ensure minimum  interference with  roads,  streets, walks, walkways, and other adjacent occupied and 
used facilities. 

C. Removed and Salvaged Items: 

1. Clean salvaged items. 
2. Store items in a secure area until delivery to District. 
3. Transport items to District's storage area designated by District. 
4. Protect items from damage during transport and storage. 

D. Removed and Reinstalled Items: 

1. Clean and repair items to functional condition adequate for intended reuse. 
2. Pack or crate items after cleaning and repairing. Identify contents of containers. 
3. Protect items from damage during transport and storage. 
4. Reinstall  items  in  locations  indicated. Comply with  installation  requirements  for new materials 

and equipment. Provide connections, supports, and miscellaneous materials necessary to make 
item functional for use indicated. 

E. Existing  Items  to Remain: Protect construction  indicated  to  remain against damage and soiling during 
selective  demolition. When permitted  by  Landscape Architect,  items may  be  removed  to  a  suitable, 
protected  storage  location  during  selective  demolition and  cleaned  and  reinstalled  in  their  original 
locations after selective demolition operations are complete. 

3.5 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS 

A. Concrete: Demolish in sections. Cut concrete full depth at junctures with construction to remain and at 
regular intervals using power‐driven saw, and then remove concrete between saw cuts. 

B. Concrete Slabs‐on‐Grade: Saw‐cut perimeter of area to be demolished, and then break up and remove. 
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3.6 DISPOSAL OF DEMOLISHED MATERIALS 

A. Remove  demolition  waste  materials  from  Project  site  and  dispose  of  them  in  an  EPA‐approved 
construction and demolition waste landfill acceptable to authorities having jurisdiction. 

1. Do not allow demolished materials to accumulate on‐site. 
2. Remove  and  transport debris  in  a manner  that will prevent  spillage on  adjacent  surfaces  and 

areas. 

B. Burning: Do not burn demolished materials. 

3.7 CLEANING 

A. Clean adjacent  structures and  improvements of dust, dirt, and debris  caused by  selective demolition 
operations. Return adjacent areas to condition existing before selective demolition operations began. 

3.8 SELECTIVE DEMOLITION SCHEDULE 

A. Remove: As indicated on Drawings. 

B. Remove and Salvage: As indicated on Drawings. 

C. Remove and Reinstall: As indicated on Drawings. 

D. Existing to Remain: As indicated on Drawings. 

END OF SECTION 
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SECTION 033000 ‐ CAST‐IN‐PLACE CONCRETE 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes cast‐in‐place concrete, including formwork, reinforcement, concrete materials, mixture 
design, placement procedures, and finishes. 

B. Related Requirements: 

1. Section 312000 "Earth Moving" for drainage fill under slabs‐on‐grade. 
2. Section 321313 "Concrete Paving" for concrete pavement and walks. 
3. Geo‐technical Report: 18 – 453.1 (dated 04.13.2018) 

1.3 DEFINITIONS 

A. Cementitious Materials: Portland cement alone or  in combination with one or more of  the  following: 
blended hydraulic cement,  fly ash, slag cement, other pozzolans, and silica  fume; materials subject  to 
compliance with requirements. 

B. W/C Ratio: The ratio by weight of water to cementitious materials. 

1.4 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1. Before submitting design mixtures, review concrete design mixture and examine procedures for 
ensuring quality of concrete materials. Require representatives of each entity directly concerned 
with cast‐in‐place concrete to attend, including the following: 

a. Contractor's superintendent. 
b. Independent testing agency responsible for concrete design mixtures. 
c. Ready‐mix concrete manufacturer. 
d. Concrete Subcontractor. 
e. Special concrete finish Subcontractor. 

2. Review special inspection and testing and inspecting agency procedures for field quality control, 
concrete finishes and finishing, cold‐ and hot‐weather concreting procedures, curing procedures, 
construction  contraction  and  isolation  joints,  and  joint‐filler  strips,  steel  reinforcement 
installation, and concrete protection. 

1.5 ACTION SUBMITTALS & MOCKUP REQUIREMENTS 

A. Product Data: For each type of product. 
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B. Design Mixtures: For each concrete mixture. Submit alternate design mixtures when characteristics of 
materials, Project conditions, weather, test results, or other circumstances warrant adjustments. 

1. Indicate amounts of mixing water to be withheld for later addition at Project site. 

C. Steel Reinforcement Shop Drawings: Placing Drawings that detail fabrication, bending, and placement. 
Include  bar  sizes,  lengths,  material,  grade,  bar  schedules,  stirrup  spacing,  bent  bar  diagrams,  bar 
arrangement,  splices  and  laps, mechanical  connections,  tie  spacing,  hoop  spacing,  and  supports  for 
concrete reinforcement. 

D. Construction  Joint  Layout:  Indicate  proposed  construction  joints  required  to  construct  the  concrete 
surfacing. 

1. Location of construction joints is subject to approval of the District. 

E. Mockup Requirements: Per drawings, contractor to provide a 6’ x 6’ poured concrete mockup, including 
finishing and jointing to district for review and approval prior to installation.  

1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For Installer. 

B. Welding certificates.   

C. Material Certificates: For each of the following, signed by manufacturers: 

1. Cementitious materials. 
2. Admixtures. 
3. Form materials and form‐release agents. 
4. Steel reinforcement and accessories. 
5. Curing compounds. 
6. Adhesives. 
7. Joint‐filler strips. 
8. Repair materials. 

D. Field quality‐control reports. 

E. Minutes of preinstallation conference. 

1.7 QUALITY ASSURANCE 

A. Installer Qualifications: A qualified installer who employs on Project personnel qualified as ACI‐certified 
Flatwork Technician and Finisher and a supervisor who is an ACI‐certified Concrete Flatwork Technician. 

B. Manufacturer Qualifications: A  firm experienced  in manufacturing ready‐mixed concrete products and 
that complies with ASTM C 94/C 94M requirements for production facilities and equipment. 

1. Manufacturer certified according to NRMCA's "Certification of Ready Mixed Concrete Production 
Facilities." 

C. Testing  Agency  Qualifications:  An  independent  agency, acceptable  to  authorities  having  jurisdiction, 
qualified according to ASTM C 1077 and ASTM E 329 for testing indicated. 

1. Personnel  conducting  field  tests  shall  be  qualified  as  ACI  Concrete  Field‐Testing  Technician, 
Grade 1, according to ACI CP‐1 or an equivalent certification program. 
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2. Personnel performing laboratory tests shall be ACI‐certified Concrete Strength Testing Technician 
and Concrete Laboratory Testing Technician, Grade I. Testing agency  laboratory supervisor shall 
be an ACI‐certified Concrete Laboratory Testing Technician, Grade II. 

D. Welding Qualifications: Qualify procedures and personnel according to AWS D1.4/D 1.4M. 

E. Mockups: Cast concrete slab‐on‐grade and formed‐surface panels to demonstrate typical joints, surface 
finish, texture, tolerances, floor treatments, and standard of workmanship. 

1. Build  panel  approximately  20sq.  ft.  for  slab‐on‐grade  and  2  ln.  ft.  for  formed  surface  in  the 
location indicated or, if not indicated, as directed by Landscape Architect. 

2. Subject to compliance with requirements, approved mockups may become part of the completed 
Work if undisturbed at time of Substantial Completion. 

1.8 PRECONSTRUCTION TESTING 

A. Preconstruction Testing Service: Engage a qualified testing agency to perform preconstruction testing on 
concrete mixtures. 

1.9 DELIVERY, STORAGE, AND HANDLING 

A. Steel Reinforcement: Deliver, store, and handle steel reinforcement to prevent bending and damage. 

1.10 FIELD CONDITIONS 

A. Cold‐Weather Placement: Comply with ACI 306.1 and as  follows. Protect concrete work  from physical 
damage or reduced strength that could be caused by frost, freezing actions, or low temperatures. 

1. When average high and low temperature is expected to fall below 40 deg F for three successive 
days, maintain delivered concrete mixture temperature within the temperature range required 
by ACI 301. 

2. Do not use frozen materials or materials containing ice or snow. Do not place concrete on frozen 
subgrade or on subgrade containing frozen materials. 

3. Do not use  calcium  chloride,  salt, or other materials  containing  antifreeze  agents or  chemical 
accelerators unless otherwise specified and approved in mixture designs. 

B. Hot‐Weather Placement: Comply with ACI 301 and as follows: 

1. Maintain  concrete  temperature below 90 deg F at  time of placement. Chilled mixing water or 
chopped ice may be used to control temperature, provided water equivalent of ice is calculated 
to total amount of mixing water. Using liquid nitrogen to cool concrete is Contractor's option. 

2. Fog‐spray forms, steel reinforcement, and subgrade just before placing concrete. Keep subgrade 
uniformly moist without standing water, soft spots, or dry areas. 

PART 2 ‐ PRODUCTS 

2.1 CONCRETE, GENERAL 

A. ACI  Publications:  Comply  with  the  following  unless  modified  by  requirements  in  the  Contract 
Documents: 

1. ACI 117. 
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2.2 FORM‐FACING MATERIALS 

A. Smooth‐Formed  Finished  Concrete:  Form‐facing  panels  that  provide  continuous,  true,  and  smooth 
concrete surfaces. Furnish in largest practicable sizes to minimize number of joints. 

1. Plywood, metal, or other approved panel materials. 
2. Exterior‐grade  plywood  panels,  suitable  for  concrete  forms,  complying with DOC PS 1,  and  as 

follows: 

a. High‐density overlay, Class 1 or better. 
b. Medium‐density overlay, Class 1 or better; mill‐release agent treated and edge sealed. 
c. Structural 1, B‐B or better; mill oiled and edge sealed. 
d. B‐B (Concrete Form), Class 1 or better; mill oiled and edge sealed. 

3. Overlaid Finish birch plywood. 

B. Rough‐Formed  Finished  Concrete:  Plywood,  lumber,  metal,  or  another  approved  material.  Provide 
lumber dressed on at least two edges and one side for tight fit. 

C. Chamfer Strips: Wood, metal, PVC, or rubber strips, 3/4 by 3/4 inch, minimum. 

D. Form‐Release Agent: Commercially  formulated  form‐release agent  that does not bond with,  stain, or 
adversely affect concrete surfaces and does not impair subsequent treatments of concrete surfaces. 

1. Formulate form‐release agent with rust inhibitor for steel form‐facing materials. 

E. Form  Ties:  Factory‐fabricated,  removable or  snap‐off  glass‐fiber‐reinforced plastic or metal  form  ties 
designed  to  resist  lateral pressure of  fresh concrete on  forms and  to prevent  spalling of concrete on 
removal. 

1. Furnish units that leave no corrodible metal closer than 1 inch to the plane of exposed concrete 
surface. 

2. Furnish  ties  that, when  removed,  leave  holes  no  larger  than  1  inch  in  diameter  in  concrete 
surface. 

3. Furnish  ties with  integral water‐barrier  plates  to walls  indicated  to  receive  damp  proofing  or 
waterproofing. 

2.3 STEEL REINFORCEMENT 

A. Reinforcing Bars: ASTM A 615/A 615M, Grade 60, deformed. 

B. Epoxy‐Coated Reinforcing Bars:   ASTM A 615/A 615M, Grade 60, deformed bars, ASTM A 775/A 775M, 
epoxy coated, with less than 2 percent damaged coating in each 12‐inch bar length. 

2.4 REINFORCEMENT ACCESSORIES 

A. Joint Dowel Bars: ASTM A 615/A 615M, Grade 60, plain‐steel bars, cut true to  length with ends square 
and free of burrs. 

B. Epoxy‐Coated  Joint Dowel Bars: ASTM A 615/A 615M, Grade 60, plain‐steel bars, ASTM A 775/A 775M 
epoxy coated. 

C. Epoxy  Repair  Coating:  Liquid,  two‐part,  epoxy  repair  coating;  compatible  with  epoxy  coating  on 
reinforcement and complying with ASTM A 775/A 775M. 
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D. Zinc Repair Material: ASTM A 780/A 780M. 

E. Bar  Supports:  Bolsters,  chairs,  spacers,  and  other  devices  for  spacing,  supporting,  and  fastening 
reinforcing bars  and welded‐wire  reinforcement  in place. Manufacture bar  supports  from  steel wire, 
plastic, or precast concrete according to CRSI's "Manual of Standard Practice," of greater compressive 
strength than concrete and as follows: 

1. For concrete surfaces exposed to view, where legs of wire bar supports contact forms, use CRSI 
Class 1 plastic‐protected steel wire or CRSI Class 2 stainless‐steel bar supports. 

2. For epoxy‐coated reinforcement, use epoxy‐coated or other dielectric‐polymer‐coated wire bar 
supports. 

3. For  zinc‐coated  reinforcement,  use  galvanized  wire  or  dielectric‐polymer‐coated  wire  bar 
supports. 

2.5 CONCRETE MATERIALS 

A. Source Limitations: Obtain each type or class of cementitious material of the same brand from the same 
manufacturer's plant, obtain aggregate  from  single  source, and obtain admixtures  from  single  source 
from single manufacturer. 

B. Cementitious Materials: 

1. Portland Cement: ASTM C 150/C 150M, Type I/II,. 
2. Fly Ash: ASTM C 618, Class F. 
3. Slag Cement: ASTM C 989/C 989M, Grade 100 or 120. 
4. Blended Hydraulic Cement: ASTM C 595/C 595M, Type IP, portland‐pozzolan cement. 
5. Silica Fume: ASTM C 1240, amorphous silica. 

C. Normal‐Weight  Aggregates:  ASTM C 33/C 33M,  Class 3S  coarse  aggregate  or  better,  graded.  Provide 
aggregates from a single source. 

1. Maximum Coarse‐Aggregate Size:  1 inch nominal. 
2. Fine Aggregate: Free of materials with deleterious reactivity to alkali in cement. 

D. Lightweight Aggregate: ASTM C 330/C 330M, 1/2‐inch nominal maximum aggregate size. 

E. Air‐Entraining Admixture: ASTM C 260/C 260M. 

F. Chemical Admixtures: Certified by manufacturer  to be compatible with other admixtures and  that do 
not contribute water‐soluble chloride ions exceeding those permitted in hardened concrete. Do not use 
calcium chloride or admixtures containing calcium chloride. 

1. Water‐Reducing Admixture: ASTM C 494/C 494M, Type A. 
2. Retarding Admixture: ASTM C 494/C 494M, Type B. 
3. Water‐Reducing and Retarding Admixture: ASTM C 494/C 494M, Type D. 
4. High‐Range, Water‐Reducing Admixture: ASTM C 494/C 494M, Type F. 
5. High‐Range, Water‐Reducing and Retarding Admixture: ASTM C 494/C 494M, Type G. 
6. Plasticizing and Retarding Admixture: ASTM C 1017/C 1017M, Type II. 

G. Set‐Accelerating  Corrosion‐Inhibiting  Admixture:  Commercially  formulated,  anodic  inhibitor  or mixed 
cathodic and anodic inhibitor; capable of forming a protective barrier and minimizing chloride reactions 
with steel reinforcement in concrete and complying with ASTM C 494/C 494M, Type C. 
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H. Non‐Set‐Accelerating  Corrosion‐Inhibiting  Admixture:  Commercially  formulated,  non‐set‐accelerating, 
anodic  inhibitor or mixed  cathodic  and  anodic  inhibitor;  capable of  forming  a protective barrier  and 
minimizing chloride reactions with steel reinforcement in concrete. 

I. Color  Pigment:  ASTM C 979/C 979M,  synthetic  mineral‐oxide  pigments  or  colored  water‐reducing 
admixtures; color stable, nonfading, and resistant to lime and other alkalis. 

1. Manufacturers: Subject to compliance with requirements, provide products by the  following or 
equal: 

a. BASF Corporation; Admixture Systems. 
b. Davis Colors inc. 

2. Color:  As indicated on Drawings. 

J. Water: ASTM C 94/C 94M and potable. 

2.6 CURING MATERIALS 

A. Evaporation Retarder: Waterborne, monomolecular film forming, manufactured for application to fresh 
concrete. 

B. Absorptive  Cover:  AASHTO M 182,  Class 2,  burlap  cloth  made  from  jute  or  kenaf,  weighing 
approximately 9 oz./sq. yd. when dry. 

C. Moisture‐Retaining Cover: ASTM C 171, polyethylene film or white burlap‐polyethylene sheet. 

D. Water: Potable. 

E. Clear, Waterborne, Membrane‐Forming Curing Compound: ASTM C 309, Type 1, Class B, dissipating. 

1. Manufacturers: Subject to compliance with requirements, provide products by the following: 

a. W. R. Meadows, Inc. or approved equal. 

2.7 RELATED MATERIALS 

A. Expansion‐ and Isolation‐Joint‐Filler Strips:  ASTM D 1751, asphalt‐saturated cellulosic fiber. 

B. Semirigid  Joint Filler: Two‐component,  semirigid, 100 percent  solids, epoxy  resin with a Type A  shore 
durometer hardness of 80 according to ASTM D 2240. 

C. Bonding  Agent:  ASTM C 1059/C 1059M,  Type II,  non‐redispersible,  acrylic  emulsion  or  styrene 
butadiene. 

D. Epoxy  Bonding  Adhesive:  ASTM C 881,  two‐component  epoxy  resin,  capable  of  humid  curing  and 
bonding  to  damp  surfaces,  of  class  suitable  for  application  temperature  and  of  grade  to  suit 
requirements, and as follows:  

1. Types I and  II, non‐load bearing,  for bonding hardened or  freshly mixed  concrete  to hardened 
concrete. 

E. Reglets:  Fabricate  reglets of not  less  than 0.022‐inch‐thick,  galvanized‐steel  sheet. Temporarily  fill or 
cover face opening of reglet to prevent intrusion of concrete or debris. 
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F. Dovetail  Anchor  Slots:  Hot‐dip  galvanized‐steel  sheet,  not  less  than  0.034  inch  thick, with  bent  tab 
anchors. Temporarily fill or cover face opening of slots to prevent intrusion of concrete or debris. 

2.8 CONCRETE MIXTURES, GENERAL 

A. Prepare design mixtures for each type and strength of concrete, proportioned on the basis of laboratory 
trial mixture or field test data, or both, according to ACI 301. 

1. Use  a  qualified  independent  testing  agency  for  preparing  and  reporting  proposed  mixture 
designs based on laboratory trial mixtures. 

B. Cementitious Materials: Limit  percentage,  by weight,  of  cementitious materials  other  than  portland 
cement in concrete as follows: 

1. Fly Ash: 25 percent. 
2. Combined Fly Ash and Pozzolan: 25 percent. 
3. Slag Cement: 50 percent. 
4. Combined Fly Ash or Pozzolan and Slag Cement: 50 percent portland cement minimum, with fly 

ash or pozzolan not exceeding 25 percent. 
5. Silica Fume: 10 percent. 
6. Combined Fly Ash, Pozzolans, and Silica Fume: 35 percent with fly ash or pozzolans not exceeding 

25 percent and silica fume not exceeding 10 percent. 
7. Combined  Fly  Ash  or  Pozzolans,  Slag  Cement,  and  Silica  Fume:  50  percent  with  fly  ash  or 

pozzolans not exceeding 25 percent and silica fume not exceeding 10 percent. 

C. Limit water‐soluble, chloride‐ion content in hardened concrete to 0.15 percent by weight of cement. 

D. Admixtures: Use admixtures according to manufacturer's written instructions. 

1. Use water‐reducing admixture in concrete, as required, for placement and workability. 
2. Use  water‐reducing  and  ‐retarding  admixture  when  required  by  high  temperatures,  low 

humidity, or other adverse placement conditions. 
3. Use water‐reducing admixture  in pumped concrete, concrete for heavy‐use  industrial slabs and 

parking structure slabs, concrete required to be watertight, and concrete with a w/c ratio below 
0.50. 

4. Use corrosion‐inhibiting admixture in concrete mixtures where indicated. 

E. Color Pigment: Add color pigment to concrete mixture according to manufacturer's written instructions 
and to result in hardened concrete color consistent with approved mockup. 

2.9 CONCRETE MIXTURES FOR BUILDING ELEMENTS 

A. Footings: Normal‐weight concrete. 

1. Mixture:  Indicated on drawings. 

B. Slabs‐on‐Grade: Normal‐weight concrete. 

1. Mixture:  Indicated on drawings. 

2.10 FABRICATING REINFORCEMENT 

A. Fabricate steel reinforcement according to CRSI's "Manual of Standard Practice." 
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2.11 CONCRETE MIXING 

A. Ready‐Mixed Concrete: Measure, batch, mix, and deliver concrete according to ASTM C 94/C 94M and 
ASTM C 1116/C 1116M, and furnish batch ticket information. 

1. When air temperature is between 85 and 90 deg F, reduce mixing and delivery time from 1‐1/2 
hours to 75 minutes; when air temperature is above 90 deg F, reduce mixing and delivery time to 
60 minutes. 

B. Project‐Site  Mixing:  Measure,  batch,  and  mix  concrete  materials  and  concrete  according  to 
ASTM C 94/C 94M. Mix concrete materials in appropriate drum‐type batch machine mixer. 

1. For mixer capacity of 1 cu. yd. or smaller, continue mixing at least 1‐1/2 minutes, but not more 
than 5 minutes after ingredients are in mixer, before any part of batch is released. 

2. For mixer capacity larger than 1 cu. yd., increase mixing time by 15 seconds for each additional 1 
cu. yd. 

3. Provide  batch  ticket  for  each  batch  discharged  and  used  in  the  Work,  indicating  Project 
identification  name  and  number,  date, mixture  type, mixture  time,  quantity,  and  amount  of 
water added. Record approximate location of final deposit in structure. 

PART 3 ‐ EXECUTION 

3.1 FORMWORK INSTALLATION 

A. Design, erect, shore, brace, and maintain  formwork, according to ACI 301,  to support vertical,  lateral, 
static, and dynamic loads, and construction loads that might be applied, until structure can support such 
loads. 

B. Construct formwork so concrete members and structures are of size, shape, alignment, elevation, and 
position indicated, within tolerance limits of ACI 117. 

C. Limit concrete surface irregularities, designated by ACI 347 as abrupt or gradual, as follows:  

1. Class A, 1/8 inch for smooth‐formed finished surfaces. 
2. Class B, 1/4 inch for rough‐formed finished surfaces. 

D. Construct forms tight enough to prevent loss of concrete mortar. 

E. Construct forms for easy removal without hammering or prying against concrete surfaces. Provide crush 
or wrecking plates where stripping may damage cast‐concrete surfaces. Provide top forms for  inclined 
surfaces steeper than 1.5 horizontal to 1 vertical. 

1. Install keyways, reglets, recesses, and the like, for easy removal. 
2. Do not use rust‐stained steel form‐facing material. 

F. Set edge forms, bulkheads, and intermediate screed strips for slabs to achieve required elevations and 
slopes  in  finished  concrete  surfaces. Provide and  secure units  to  support  screed  strips; use  strike‐off 
templates or compacting‐type screeds. 

G. Provide  temporary  openings  for  cleanouts  and  inspection  ports where  interior  area  of  formwork  is 
inaccessible. Close openings with panels  tightly  fitted  to  forms and securely braced  to prevent  loss of 
concrete mortar. Locate temporary openings in forms at inconspicuous locations. 

H. Chamfer exterior corners and edges of permanently exposed concrete or as indicated on the Drawings. 
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I. Form openings, chases, offsets, sinkages, keyways, reglets, blocking, screeds, and bulkheads required in 
the Work. Determine sizes and locations from trades providing such items. 

J. Clean  forms and adjacent surfaces to receive concrete. Remove chips, wood, sawdust, dirt, and other 
debris just before placing concrete. 

K. Retighten forms and bracing before placing concrete, as required, to prevent mortar leaks and maintain 
proper alignment. 

L. Coat  contact  surfaces  of  forms  with  form‐release  agent,  according  to  manufacturer's  written 
instructions, before placing reinforcement. 

3.2 EMBEDDED ITEM INSTALLATION 

A. Place  and  secure  anchorage  devices  and  other  embedded  items  required  for  adjoining work  that  is 
attached  to  or  supported  by  cast‐in‐place  concrete.  Use  setting  drawings,  templates,  diagrams, 
instructions, and directions furnished with items to be embedded. 

1. Install anchor rods, accurately  located, to elevations required and complying with tolerances  in 
Section 7.5 of AISC 303. 

2. Install  reglets  to  receive waterproofing  and  to  receive  through‐wall  flashings  in  outer  face  of 
concrete  frame  at  exterior walls,  where  flashing  is  shown  at  lintels,  shelf  angles,  and  other 
conditions. 

3. Install dovetail anchor slots in concrete structures as indicated. 

3.3 REMOVING AND REUSING FORMS 

A. General:  Formwork  for  sides of beams, walls,  columns,  and  similar parts of  the Work  that does not 
support weight of concrete may be removed after cumulatively curing at not  less than 50 deg F for 24 
hours  after  placing  concrete.  Concrete  has  to  be  hard  enough  to  not  be  damaged  by  form‐removal 
operations, and curing and protection operations need to be maintained. 

1. Leave formwork for beam soffits, joists, slabs, and other structural elements that support weight 
of  concrete  in  place  until  concrete  has  achieved at  least  70  percent  of  its  28‐day  design 
compressive strength. 

2. Remove forms only if shores have been arranged to permit removal of forms without loosening 
or disturbing shores. 

B. Clean and repair surfaces of  forms  to be reused  in  the Work. Split,  frayed, delaminated, or otherwise 
damaged form‐facing material are not acceptable for exposed surfaces. Apply new form‐release agent. 

C. When forms are reused, clean surfaces, remove fins and laitance, and tighten to close joints. Align and 
secure joints to avoid offsets. Do not use patched forms for exposed concrete surfaces unless approved 
by District. 

3.4 STEEL REINFORCEMENT INSTALLATION 

A. General:  Comply with  CRSI's  "Manual  of  Standard  Practice"  for  fabricating,  placing,  and  supporting 
reinforcement. 

1. Do not cut or puncture vapor retarder. Repair damage and reseal vapor retarder before placing 
concrete. 
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B. Clean  reinforcement of  loose  rust  and mill  scale,  earth,  ice,  and other  foreign materials  that  reduce 
bond to concrete. 

C. Accurately  position,  support,  and  secure  reinforcement  against  displacement.  Locate  and  support 
reinforcement  with  bar  supports  to maintain minimum  concrete  cover.  Do  not  tack  weld  crossing 
reinforcing bars. 

1. Weld reinforcing bars according to AWS D1.4/D 1.4M, where indicated. 

D. Set wire ties with ends directed into concrete, not toward exposed concrete surfaces. 

E. Install welded‐wire  reinforcement  in  longest practicable  lengths on bar  supports  spaced  to minimize 
sagging. Lap edges and ends of adjoining sheets at least one mesh spacing. Offset laps of adjoining sheet 
widths to prevent continuous laps in either direction. Lace overlaps with wire. 

F. Epoxy‐Coated  Reinforcement:  Repair  cut  and  damaged  epoxy  coatings  with  epoxy  repair  coating 
according  to  ASTM D 3963/D 3963M.  Use  epoxy‐coated  steel wire  ties  to  fasten  epoxy‐coated  steel 
reinforcement. 

G. Zinc‐Coated Reinforcement: Repair cut and damaged zinc coatings with zinc repair material according to 
ASTM A 780/A 780M. Use galvanized‐steel wire ties to fasten zinc‐coated steel reinforcement. 

3.5 JOINTS 

A. General: Construct joints true to line with faces perpendicular to surface plane of concrete. 

B. Construction  Joints:  Install  so  strength  and  appearance  of  concrete  are  not  impaired,  at  locations 
indicated or as approved by District. 

1. Place  joints perpendicular  to main  reinforcement. Continue  reinforcement across  construction 
joints  unless  otherwise  indicated.  Do  not  continue  reinforcement  through  sides  of  strip 
placements of floors and slabs. 

2. Form keyed joints as indicated. Embed keys at least 1‐1/2 inches into concrete. 
3. Locate  joints  for beams,  slabs,  joists, and girders  in  the middle  third of  spans. Offset  joints  in 

girders a minimum distance of twice the beam width from a beam‐girder intersection. 
4. Locate horizontal joints in walls and columns at underside of floors, slabs, beams, and girders and 

at the top of footings or floor slabs. 
5. Space  vertical  joints  in walls  as  indicated.  Locate  joints  beside  piers  integral with walls,  near 

corners, and in concealed locations where possible. 
6. Use a bonding agent at  locations where  fresh  concrete  is placed against hardened or partially 

hardened concrete surfaces. 
7. Use  epoxy‐bonding  adhesive  at  locations where  fresh  concrete  is  placed  against hardened  or 

partially hardened concrete surfaces. 

C. Contraction Joints in Slabs‐on‐Grade: Form weakened‐plane contraction joints, sectioning concrete into 
areas  as  indicated. Construct  contraction  joints  for  a depth  equal  to  at  least one‐fourth of  concrete 
thickness as follows: 

1. Tooled Control Joints: Form contraction joints after initial floating by grooving and finishing each 
edge of joint to a radius of 1/8 inch. Repeat grooving of contraction joints after applying surface 
finishes. Eliminate tool marks on concrete surfaces. 

2. Sawed Joints: Form contraction  joints with power saws equipped with shatterproof abrasive or 
diamond‐rimmed blades. Cut 1/8‐inch‐wide  joints  into  concrete when  cutting  action does not 



 
 
 

 
 
 

PROJECT NO. 4918‐729a 
01/25/2022 

ROBERTSON PARK ARENA 
INFRASTRUCTURE IMPROVEMENT PLANS 

 

CAST‐IN‐PLACE CONCRETE  11  033000 

tear,  abrade, or otherwise damage  surface  and before  concrete develops  random  contraction 
cracks. 

D. Isolation  Joints  in  Slabs‐on‐Grade: After  removing  formwork,  install  joint‐filler  strips  at  slab  junctions 
with vertical surfaces, such as column pedestals, foundation walls, grade beams, and other locations, as 
indicated. 

1. Extend  joint‐filler  strips  full width and depth of  joint,  terminating  flush with  finished  concrete 
surface unless otherwise indicated. 

2. Terminate full‐width  joint‐filler strips not  less than 1/2  inch or more than 1  inch below finished 
concrete surface where joint sealants, specified in Section 079200 "Joint Sealants," are indicated. 

3. Install joint‐filler strips in lengths as long as practicable. Where more than one length is required, 
lace or clip sections together. 

E. Doweled Joints: Install dowel bars and support assemblies at joints where indicated. Lubricate or asphalt 
coat one‐half of dowel length to prevent concrete bonding to one side of joint. 

3.6 CONCRETE PLACEMENT 

A. Before placing  concrete,  verify  that  installation of  formwork,  reinforcement,  and  embedded  items  is 
complete and that required inspections are completed. 

B. Do not add water to concrete during delivery, at Project site, or during placement unless approved by 
District.  

C. Before test sampling and placing concrete, water may be added at Project site, subject to limitations of 
ACI 301. 

1. Do not add water to concrete after adding high‐range water‐reducing admixtures to mixture. 

D. Deposit  concrete  continuously  in  one  layer  or  in  horizontal  layers  of  such  thickness  that  no  new 
concrete  is placed on concrete  that has hardened enough  to cause seams or planes of weakness.  If a 
section  cannot  be placed  continuously,  provide  construction  joints  as  indicated. Deposit  concrete  to 
avoid segregation. 

1. Deposit concrete in horizontal layers of depth not to exceed formwork design pressures and in a 
manner to avoid inclined construction joints. 

2. Consolidate placed concrete with mechanical vibrating equipment according to ACI 301. 
3. Do not use vibrators to transport concrete inside forms. Insert and withdraw vibrators vertically 

at  uniformly  spaced  locations  to  rapidly  penetrate  placed  layer  and  at  least  6  inches  into 
preceding  layer. Do not  insert vibrators  into  lower  layers of  concrete  that have begun  to  lose 
plasticity. At each insertion, limit duration of vibration to time necessary to consolidate concrete 
and complete embedment of reinforcement and other embedded items without causing mixture 
constituents to segregate. 

E. Deposit  and  consolidate  concrete  for  floors  and  slabs  in  a  continuous  operation,  within  limits  of 
construction joints, until placement of a panel or section is complete. 

1. Consolidate  concrete  during  placement  operations,  so  concrete  is  thoroughly worked  around 
reinforcement and other embedded items and into corners. 

2. Maintain reinforcement in position on chairs during concrete placement. 
3. Screed slab surfaces with a straightedge and strike off to correct elevations. 
4. Slope surfaces uniformly to drains where required. 
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5. Begin  initial  floating using bull  floats or darbies  to  form  a uniform  and open‐textured  surface 
plane, before excess bleed water appears on  the  surface. Do not  further disturb  slab  surfaces 
before starting finishing operations. 

3.7 FINISHING FORMED SURFACES 

A. Smooth Sack Finish: Apply the following to smooth‐formed‐finished as‐cast concrete where indicated: 

1. Smooth‐Rubbed Finish: Not  later  than one day after  form  removal, moisten  concrete  surfaces 
and rub with carborundum brick or another abrasive until producing a uniform color and texture. 
Do not apply cement grout other than that created by the rubbing process. 

B. Related Unformed Surfaces: At tops of walls, horizontal offsets, and similar unformed surfaces adjacent 
to  formed  surfaces,  strike  off  smooth  and  finish with  a  texture matching  adjacent  formed  surfaces. 
Continue final surface treatment of formed surfaces uniformly across adjacent unformed surfaces unless 
otherwise indicated. 

3.8 MISCELLANEOUS CONCRETE ITEM INSTALLATION 

A. Filling  In:  Fill  in holes  and openings  left  in  concrete  structures  after work of other  trades  is  in place 
unless  otherwise  indicated.  Mix,  place,  and  cure  concrete,  as  specified,  to  blend  with  in‐place 
construction. Provide other miscellaneous concrete filling indicated or required to complete the Work. 

B. Curbs: Provide monolithic finish to interior curbs by stripping forms while concrete is still green and by 
steel‐troweling  surfaces  to  a  hard,  dense  finish with  corners,  intersections,  and  terminations  slightly 
rounded. 

C. Equipment Bases, footings and Foundations: 

1. Coordinate sizes and locations of concrete bases with actual equipment provided. 
2. Construct  concrete bases 12  inches high unless otherwise  indicated, and extend base not  less 

than 6 inches in each direction beyond the maximum dimensions of supported equipment unless 
otherwise indicated or unless required for seismic anchor support. 

3. Minimum Compressive Strength:  As indicated on Drawings. 
4. Install dowel rods to connect concrete base to concrete floor. Unless otherwise indicated, install 

dowel rods on 18‐inch centers around the full perimeter of concrete base. 
5. For supported equipment,  install epoxy‐coated anchor bolts that extend through concrete base 

and anchor into structural concrete substrate. 
6. Prior to pouring concrete, place and secure anchorage devices. Use setting drawings, templates, 

diagrams, instructions, and directions furnished with items to be embedded. 
7. Cast  anchor‐bolt  insert  into  bases.  Install  anchor  bolts  to  elevations  required  for  proper 

attachment to supported equipment. 

D. Steel Pan Stairs: Provide concrete fill for steel pan stair treads,  landings, and associated  items. Cast‐in 
inserts and accessories as shown on Drawings. Screed, tamp, and trowel finish concrete surfaces. 

3.9 CONCRETE PROTECTING AND CURING 

A. General: Protect freshly placed concrete from premature drying and excessive cold or hot temperatures. 
Comply  with  ACI 306.1  for  cold‐weather  protection  and  ACI  301  for  hot‐weather  protection  during 
curing. 

B. Evaporation Retarder: Apply evaporation retarder to unformed concrete surfaces  if hot, dry, or windy 
conditions  cause moisture  loss  approaching 0.2  lb/sq.  ft.  x h before  and during  finishing operations. 
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Apply  according  to manufacturer's written  instructions  after  placing,  screeding,  and  bull  floating  or 
darbying concrete, but before float finishing. 

C. Formed Surfaces: Cure  formed concrete surfaces,  including underside of beams, supported slabs, and 
other  similar  surfaces.  If  forms  remain  during  curing  period,  moist  cure  after  loosening  forms.  If 
removing forms before end of curing period, continue curing for remainder of curing period. 

D. Unformed  Surfaces:  Begin  curing  immediately  after  finishing  concrete.  Cure  unformed  surfaces, 
including floors and slabs, concrete floor toppings, and other surfaces. 

E. Cure concrete according to ACI 308.1, by one or a combination of the following methods: 

1. Moisture  Curing:  Keep  surfaces  continuously  moist  for  not  less  than  seven  days  with  the 
following materials: 

a. Water. 
b. Continuous water‐fog spray. 
c. Absorptive  cover, water  saturated, and  kept  continuously wet. Cover  concrete  surfaces 

and edges with 12‐inch lap over adjacent absorptive covers. 

2. Curing Compound: Apply uniformly in continuous operation by power spray or roller according to 
manufacturer's written instructions. Recoat areas subjected to heavy rainfall within three hours 
after initial application. Maintain continuity of coating and repair damage during curing period. 

a. Removal: After  curing period has elapsed,  remove  curing  compound without damaging 
concrete  surfaces  by method  recommended  by  curing  compound manufacturer unless 
manufacturer certifies curing compound does not interfere with bonding of floor covering 
used on Project. 

3.10 JOINT FILLING 

A. Prepare, clean, and install joint filler according to manufacturer's written instructions. 

1. Defer joint filling until concrete has aged at least one month. Do not fill joints until construction 
traffic has permanently ceased. 

B. Remove dirt, debris,  saw  cuttings,  curing  compounds, and  sealers  from  joints;  leave  contact  faces of 
joints clean and dry. 

C. Install semirigid joint filler full depth in saw‐cut joints and at least 2 inches deep in formed joints. Overfill 
joint and trim joint filler flush with top of joint after hardening. 

3.11 CONCRETE SURFACE REPAIRS 

A. Defective Concrete: Repair and patch defective areas when approved by District. Remove and replace 
concrete that cannot be repaired and patched to District’s approval. 

B. Patching Mortar: Mix dry‐pack patching mortar, consisting of 1 part portland cement to 2‐1/2 parts fine 
aggregate passing a No. 16 sieve, using only enough water for handling and placing. 

C. Repairing  Formed  Surfaces:  Surface defects  include  color  and  texture  irregularities,  cracks,  spalls,  air 
bubbles, honeycombs,  rock pockets,  fins  and other projections on  the  surface,  and  stains  and other 
discolorations that cannot be removed by cleaning. 
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1. Immediately after  form  removal,  cut out honeycombs,  rock pockets, and voids more  than 1/2 
inch  in  any  dimension  to  solid  concrete.  Limit  cut  depth  to  3/4  inch.  Make  edges  of  cuts 
perpendicular  to  concrete  surface. Clean, dampen with water, and brush‐coat holes and voids 
with bonding agent. Fill and compact with patching mortar before bonding agent has dried. Fill 
form‐tie voids with patching mortar or cone plugs secured in place with bonding agent. 

2. Repair defects on  surfaces  exposed  to  view by blending white portland  cement  and  standard 
portland cement so that, when dry, patching mortar matches surrounding color. Patch a test area 
at  inconspicuous  locations  to verify mixture and color match before proceeding with patching. 
Compact mortar in place and strike off slightly higher than surrounding surface. 

3. Repair  defects  on  concealed  formed  surfaces  that  affect  concrete's  durability  and  structural 
performance as determined by District. 

D. Perform structural repairs of concrete, subject to District’s approval, using epoxy adhesive and patching 
mortar. 

E. Repair materials  and  installation  not  specified  above may  be  used,  subject  to  Landscape  Architect's 
approval. 

3.12 FIELD QUALITY CONTROL 

A. Testing Agency: Contractor  to engage a qualified  testing and  inspecting agency  to perform  tests and 
inspections and to submit reports. 

B. Inspections: 

1. Steel reinforcement placement. 
2. Verification of use of required design mixture. 
3. Concrete placement, including conveying and depositing. 
4. Curing procedures and maintenance of curing temperature. 
5. Verification of concrete strength before removal of shores and forms from beams and slabs. 

C. Concrete  Tests:  Testing  of  composite  samples  of  fresh  concrete  obtained  according  to 
ASTM C 172/C 172M shall be performed according to the following requirements: 

1. Testing Frequency: Obtain one composite sample for each day's pour of each concrete mixture 
exceeding 5 cu. yd., but less than 25 cu. yd., plus one set for each additional 50 cu. yd. or fraction 
thereof. 

2. Testing Frequency: Obtain at least one composite sample for each 100 cu. yd. or fraction thereof 
of each concrete mixture placed each day. 

a. When frequency of testing provides fewer than five compressive‐strength tests for each 
concrete mixture, testing shall be conducted from at least five randomly selected batches 
or from each batch if fewer than five are used. 

3. Slump: ASTM C 143/C 143M; one test at point of placement for each composite sample, but not 
less than one test for each day's pour of each concrete mixture. Perform additional tests when 
concrete consistency appears to change. 

4. Air Content: ASTM C 231/C 231M, pressure method,  for normal‐weight  concrete;  ]one  test  for 
each composite sample, but not less than one test for each day's pour of each concrete mixture. 

5. Concrete Temperature: ASTM C 1064/C 1064M; one test hourly when air temperature is 40 deg F 
and below or 80 deg F and above, and one test for each composite sample. 



 
 
 

 
 
 

PROJECT NO. 4918‐729a 
01/25/2022 

ROBERTSON PARK ARENA 
INFRASTRUCTURE IMPROVEMENT PLANS 

 

CAST‐IN‐PLACE CONCRETE  15  033000 

6. Unit Weight: ASTM C 567/C 567M, fresh unit weight of structural  lightweight concrete; one test 
for  each  composite  sample,  but  not  less  than  one  test  for  each  day's  pour  of  each  concrete 
mixture. 

7. Compression Test Specimens: ASTM C 31/C 31M. 

a. Cast and laboratory cure two sets of two standard cylinder specimens for each composite 
sample. 

b. Cast  and  field  cure  two  sets  of  two  standard  cylinder  specimens  for  each  composite 
sample. 

8. Compressive‐Strength Tests: ASTM C 39/C 39M; test one set of two  laboratory‐cured specimens 
at 7 days and one set of two specimens at 28 days. 

a. Test one set of two field‐cured specimens at 7 days and one set of two specimens at 28 
days. 

b. A compressive‐strength test shall be the average compressive strength from a set of two 
specimens obtained from same composite sample and tested at age indicated. 

9. When  strength of  field‐cured  cylinders  is  less  than 85 percent of  companion  laboratory‐cured 
cylinders, Contractor shall evaluate operations and provide corrective procedures for protecting 
and curing in‐place concrete. 

10. Strength of each concrete mixture will be satisfactory  if every average of any three‐consecutive 
compressive‐strength  tests  equals  or  exceeds  specified  compressive  strength  and  no 
compressive‐strength test value falls below specified compressive strength by more than 500 psi. 

11. Test results shall be reported in writing to District, concrete manufacturer, and Contractor within 
48  hours  of  testing.  Reports  of  compressive‐strength  tests  shall  contain  Project  identification 
name and number, date of concrete placement, name of concrete testing and inspecting agency, 
location of  concrete batch  in Work, design  compressive  strength at 28 days, concrete mixture 
proportions and materials, compressive breaking strength, and type of break for both 7‐ and 28‐
day tests. 

12. Nondestructive  Testing:  Impact  hammer,  sonoscope,  or  other  nondestructive  device may  be 
permitted by District but will not be used as sole basis for approval or rejection of concrete. 

13. Additional Tests: Testing and inspecting agency shall make additional tests of concrete when test 
results indicate that slump, air entrainment, compressive strengths, or other requirements have 
not  been  met,  as  directed  by  District.  Testing  and  inspecting  agency  may  conduct  tests  to 
determine  adequacy  of  concrete  by  cored  cylinders  complying  with  ASTM C 42/C 42M  or  by 
other methods as directed by District. 

14. Additional  testing  and  inspecting,  at  Contractor's  expense,  will  be  performed  to  determine 
compliance of replaced or additional work with specified requirements. 

15. Correct deficiencies  in  the Work  that  test  reports and  inspections  indicate do not comply with 
the Contract Documents. 

D. Measure floor and slab flatness and levelness according to ASTM E 1155 within 24 hours of finishing. 

END OF SECTION 
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SECTION 055000 ‐ METAL FABRICATIONS 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 QUALITY ASSURANCE 

A. Welding Qualifications:    Qualify procedures and personnel according to AWS D1.1/D1.1M, "Structural 
Welding Code ‐ Steel." 

B. Welding Qualifications:    Qualify procedures and personnel according to the following: 

1. AWS D1.1/D1.1M, "Structural Welding Code ‐ Steel." 

1.3 PROJECT CONDITIONS 

A. Field Measurements:    Verify actual locations of pavement, stairs etc. and other construction contiguous 
with metal fabrications by field measurements before fabrication. 

1.4 COORDINATION 

A. Coordinate selection of shop primers with topcoats to be applied over them. Comply with paint and coating 
manufacturers' written recommendations to ensure that shop primers and topcoats are compatible with 
one another. 

1.5 COORDINATION 

A. Coordinate selection of shop primers with topcoats to be applied over them. Comply with paint and coating 
manufacturers' written  recommendations  to ensure  that  shop primers  and  topcoats  are  compatible with 
one another. 

B. Coordinate installation of metal fabrications that are anchored to or that receive other work. Furnish setting 
drawings,  templates,  and  directions  for  installing  anchorages,  including  sleeves,  concrete  inserts,  anchor 
bolts, and items with integral anchors, that are to be embedded in concrete or masonry. Deliver such items 
to Project site in time for installation. 

 

1.6 ACTION SUBMITTALS & MOCKUP REQUIREMENTS 

A. Product Data: For the following: 
1. Metal nosings and treads. 
2. Paint products. 
3. Grout. 
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B. Shop Drawings: Show fabrication and installation details.    Include plans, elevations, sections, and details of 
metal fabrications and their connections.    Show all anchorage and accessory items. Provide complete Shop 
Drawings for the following: 

1. Steel Handrails. 

2. Steel Guardrails. 

C. Samples for Initial Selection: For each type of exposed finish. 
1. Manufacturer's finish charts. 
2. Include Samples of accessories involving color & finish selection. 

 

D. Mockup requirements: 
1. Per drawings, contractor to provide a 4’ x 8’ mockup of typ. guardrail panel for district review and 

approval. 
2. Contractor to also provide a typ. sample of complete stair handrail including posts for district review 

and approval.   
3. Subject  to  compliance with  requirements,  approved mockups may become part of  the  completed 

Work if undisturbed at time of Substantial Completion. 
 

1.7 INFORMATIONAL SUBMITTALS 

A. Product Certificates:    For each type of site equipment. 

B. Material Certificates:    For shop finishes. 

C. Field quality‐control reports. 

D. Sample Warranty:    For manufacturer's special warranties. 

1.8 CLOSEOUT SUBMITTALS 

A. Maintenance Data:    For site furnishings and finishes to include in maintenance manuals. 

B. Parts List:    Provide a list of parts for each site furnishing.     

C. Contact Information:    Provide installation contractor and manufacturer name and address for repairs and 
servicing.   

1.9 WARRANTY 

A.  Special Warranty:    Manufacturer's standard form in which manufacturer agrees to repair or replace 
components of equipment that fail in materials or workmanship within specified warranty period. 

1.  Failures include, but are not limited to, the following: 

a.  Structural failures. 
b.  Deterioration of metals, metal finishes, and other materials beyond normal weathering. 

2.  Warranty Period:    Minimum of 2 years from date of Substantial Completion. 
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PART 2 ‐ PRODUCTS 

2.1 METALS, GENERAL 

A. Metal Surfaces, General:    Provide materials with smooth, flat surfaces unless otherwise indicated.    For 
metal fabrications exposed to view in the completed Work, provide materials without seam marks, roller 
marks, rolled trade names, or blemishes. 

2.2 FERROUS METALS 

A. Steel Plates, Shapes, and Bars:    ASTM A 36/A 36M. 

2.3 NONFERROUS METALS 

A. Bronze Plate, Sheet, Strip, and Bars:    ASTM B 36/B 36M, Alloy UNS No. C28000 (muntz metal, 60 percent 
copper). 

2.4 FASTENERS 

A. General:    Unless otherwise indicated, provide Type 304 stainless‐steel fasteners for exterior use and 
zinc‐plated fasteners with coating complying with ASTM B 633 or ASTM F 1941, Class Fe/Zn 5, at exterior 
walls.    Select fasteners for type, grade, and class required. 

B. Steel Bolts and Nuts:    Regular hexagon‐head bolts, ASTM A 307, Grade A; with hex nuts, ASTM A 563; and, 
where indicated, flat washers. 

C. Steel Bolts and Nuts:    Regular hexagon‐head bolts, ASTM A 325, Type 3; with hex nuts, ASTM A 563, Grade 
C3; and, where indicated, flat washers. 

D. Stainless‐Steel Bolts and Nuts:    Regular hexagon‐head annealed stainless‐steel bolts, ASTM F 593; with hex 
nuts, ASTM F 594; and, where indicated, flat washers; Alloy Group 2. 

E. Eyebolts:    ASTM A 489. 

F. Machine Screws:    ASME B18.6.3. 

G. Lag Screws:    ASME B18.2.1. 

H. Wood Screws:    Flat head, ASME B18.6.1. 

I. Plain Washers:    Round, ASME B18.22.1. 

J. Lock Washers:    Helical, spring type, ASME B18.21.1. 

2.5 MISCELLANEOUS MATERIALS 

A. Welding Rods and Bare Electrodes:    Select according to AWS specifications for metal alloy welded. 

B. Bituminous Paint:    Cold‐applied asphalt emulsion complying with ASTM D 1187. 
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2.6 FABRICATION, GENERAL 

A. Shop Assembly:    Preassemble items in the shop to greatest extent possible.    Disassemble units only as 
necessary for shipping and handling limitations.    Use connections that maintain structural value of joined 
pieces.    Clearly mark units for reassembly and coordinated installation. 

B. Cut, drill, and punch metals cleanly and accurately.    Remove burrs and ease edges to a radius of 
approximately 1/32 inch unless otherwise indicated.    Remove sharp or rough areas on exposed surfaces. 

C. Form bent‐metal corners to smallest radius possible without causing grain separation or otherwise 
impairing work. 

D. Form exposed work with accurate angles and surfaces and straight edges. 

E. Weld corners and seams continuously to comply with the following: 

1. Use materials and methods that minimize distortion and develop strength and corrosion resistance of 
base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
4. At exposed connections, finish exposed welds and surfaces smooth and blended so no roughness 

shows after finishing and contour of welded surface matches that of adjacent surface. 

F. Form exposed connections with hairline joints, flush and smooth, using concealed fasteners or welds where 
possible.    Where exposed fasteners are required, use Phillips flat‐head (countersunk) fasteners unless 
otherwise indicated.    Locate joints where least conspicuous. 

G. Fabricate seams and other connections that will be exposed to weather in a manner to exclude water.   
Provide weep holes where water may accumulate. 

H. Cut, reinforce, drill, and tap metal fabrications as indicated to receive finish hardware, screws, and similar 
items. 

I. Provide for anchorage of type indicated; coordinate with supporting structure.    Space anchoring devices to 
secure metal fabrications rigidly in place and to support indicated loads. 

1. Where units are indicated to be cast into concrete or built into masonry, equip with integrally welded 
steel strap anchors, 1/8 by 1‐1/2 inches, with a minimum 6‐inch embedment and 2‐inch hook, not 
less than 8 inches from ends and corners of units and 24 inches o.c., unless otherwise indicated. 

2.7 MISCELLANEOUS FRAMING AND SUPPORTS 

A. General:    Provide steel framing and supports not specified in other Sections as needed to complete the 
Work. 

B. Fabricate units from steel shapes, plates, and bars of welded construction unless otherwise indicated.   
Fabricate to sizes, shapes, and profiles indicated and as necessary to receive adjacent construction. 

C. Prime miscellaneous framing and supports with where indicated. 

2.8 FINISHES, GENERAL 

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for recommendations 
for applying and designating finishes. 
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B. Finish metal fabrications after assembly. 

C. Finish exposed surfaces to remove tool and die marks and stretch lines, and to blend into surrounding 
surface. 

D. Powder‐Coating:    Baked‐Enamel, Powder‐Coat Finish: Manufacturer's standard and custom, baked, 
polyester, powder‐coat finish complying with finish manufacturer's written instructions for surface 
preparation, including pretreatment, application, baking, and minimum dry film thickness. 

2.9 STEEL FINISHES 

A. Powder  Coating:  Immediately  after  cleaning,  apply  two‐coat  finish  consisting  of  epoxy  primer  and  TGIC 

polyester  topcoat, with  a minimum  total dry  film  thickness of not  less  than 8 mils.  Comply with  coating 
manufacturer's written instructions. 

1. Color and Gloss:    As indicated by manufacturer's designations. 

B. Primer Application: Apply zinc‐rich epoxy primer immediately after cleaning, to provide a minimum dry film 
thickness of 2 mils per applied  coat,  to  surfaces  that are exposed after assembly and  installation, and  to 
concealed surfaces. 

C. High‐Performance Coating: Apply intermediate and polyurethane topcoats to prime‐coated surfaces. Comply 
with  coating manufacturer's written  instructions  and with  requirements  in  SSPC‐PA 1,  "Paint  Application 
Specification No. 1: Shop, Field, and Maintenance Painting of Steel,"  for shop painting. Apply at spreading 
rates recommended by coating manufacturer. 

1. Match approved Samples for color, texture, and coverage. Remove and refinish, or recoat work that 
does not comply with specified requirements. 

2.10   GENERAL FINISH REQUIREMENTS 

A.  Appearance of Finished Work:    Noticeable variations in same piece are not acceptable.    Variations in 
appearance of adjoining components are acceptable if they are within the range of approved Samples and 
are assembled or installed to minimize contrast. 

PART 3 ‐ EXECUTION 

3.1 EXAMINATION 

A. Examine  areas  and  conditions, with  Installer present,  for  compliance with  requirements  for  site  clearing, 
earthwork, pavement work, construction layout, and other conditions affecting performance of the Work. 

B. Do  not  begin  installation  before  final  grading  is  completed  unless  otherwise  permitted  by  Landscape 
Architect. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Stake  locations of posts. Do not exceed  intervals of 50 feet between stakes. Indicate locations of utilities, , 
benchmarks, and property monuments. 
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1. Construction layout and field engineering shall be reviewed and approved by the District. 

3.3 GUARDRAILS & HANDRAILS INSTALLATION 

A. Install guardrails and handrails according to manufacturer's written instructions. 

B. Install guardrails and handrails by setting posts as indicated and fastening rails and infill panels to posts. 

C. Post Excavation: Drill or hand‐excavate holes for posts in firm, undisturbed soil. Excavate holes to a diameter 
of not  less  than 4  times post  size and a depth of not  less  than 24  inches  plus 3  inches  for each  foot  or 
fraction of a foot that fence height exceeds 4 feet 

D. Post Setting: Set posts in concrete at indicated spacing into firm, undisturbed soil. 

1. Verify that posts are set plumb, aligned, and at correct height and spacing, and hold in position during 
setting with concrete or mechanical devices. 

2. Concrete  Fill:  Place  concrete  around  posts  and  vibrate  or  tamp  for  consolidation,  per  drawings. 
Protect aboveground portion of posts from concrete splatter. 

a. Exposed Concrete: Extend 2  inches above grade. Finish and slope top surface to drain water 
away from post. 

b. Concealed Concrete: Top below grade as indicated on Drawings to allow covering with surface 
material. Slope top surface of concrete to drain water away from post. 

3. Posts Set  in Concrete: Extend post  to within 6  inches of specified excavation depth, but not closer 
than 3 inches to bottom of concrete. 

4. Space posts uniformly per plans.   

3.4 INSTALLATION, GENERAL 

A. Cutting, Fitting, and Placement:    Perform cutting, drilling, and fitting required for installing metal 
fabrications.    Set metal fabrications accurately in location, alignment, and elevation; with edges and 
surfaces level, plumb, true, and free of rack; and measured from established lines and levels. 

B. Fit exposed connections accurately together to form hairline joints.    Weld connections that are not to be 
left as exposed joints but cannot be shop welded because of shipping size limitations.    Do not weld, cut, or 
abrade surfaces of exterior units that have been hot‐dip galvanized after fabrication and are for bolted or 
screwed field connections. 

C. Field Welding:    Comply with the following requirements: 

1. Use materials and methods that minimize distortion and develop strength and corrosion resistance of 
base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
4. At exposed connections, finish exposed welds and surfaces smooth and blended so no roughness 

shows after finishing and contour of welded surface matches that of adjacent surface. 

D. Fastening to In‐Place Construction:    Provide anchorage devices and fasteners where metal fabrications are 
required to be fastened to in‐place construction.    Provide threaded fasteners for use with concrete and 
masonry inserts, toggle bolts, through bolts, lag screws, wood screws, and other connectors. 

E. Provide temporary bracing or anchors in formwork for items that are to be built into concrete, masonry, or 
similar construction. 
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END OF SECTION   
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SECTION 311000 ‐ SITE CLEARING 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Protecting existing vegetation to remain. 
2. Removing existing vegetation. 
3. Clearing and grubbing. 
4. Stripping and stockpiling topsoil. 
5. Removing above and below grade site improvements. 
6. Disconnecting, capping or sealing, and removing site utilities. 
7. Temporary erosion and sedimentation control. 

B. Related Requirements: 

1. Section 015000 "Temporary Facilities and Controls"  for  temporary erosion‐ and sedimentation‐
control measures. 

1.3 DEFINITIONS 

A. Subsoil: Soil beneath the  level of subgrade; soil beneath the topsoil  layers of a naturally occurring soil 
profile, typified by less than 1 percent organic matter and few soil organisms. 

B. Surface Soil: Soil that is present at the top layer of the existing soil profile. In undisturbed areas, surface 
soil is typically called "topsoil," but in disturbed areas such as urban environments, the surface soil can 
be subsoil. 

C. Topsoil:  Top  layer  of  the  soil  profile  consisting  of  existing  native  surface  topsoil  or  existing  in‐place 
surface soil; the zone where plant roots grow. 

D. Topsoil:  Top  layer  of  the  soil  profile  consisting  of  existing  native  surface  topsoil  or  existing  in‐place 
surface soil; the zone where plant roots grow. Its appearance is generally friable, pervious, and black or 
a darker shade of brown, gray, or  red  than underlying subsoil;  reasonably  free of subsoil, clay  lumps, 
gravel, and other objects larger than 2 inches in diameter; and free of weeds, roots, toxic materials, or 
other nonsoil materials. 

E. Plant Protection Zone: Area surrounding individual trees, groups of trees, shrubs, or other vegetation to 
be protected during construction and indicated on Drawings. 

F. Tree  Protection  Zone:  Area  surrounding  individual  trees  or  groups  of  trees  to  be  protected  during 
construction and indicated on Drawings. 

G. Vegetation: Trees, shrubs, groundcovers, grass, and other plants. 
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1.4 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1.5 MATERIAL OWNERSHIP 

A. Except for materials indicated to be stockpiled or otherwise remain District’s property, cleared materials 
shall become Contractor's property and shall be removed from Project site. 

1.6 INFORMATIONAL SUBMITTALS 

A. Existing  Conditions:  Documentation  of  existing  trees  and  plantings,  adjoining  construction,  and  site 
improvements  that  establishes  preconstruction  conditions  that  might  be  misconstrued  as  damage 
caused by site clearing. 

1. Use sufficiently detailed photographs or video recordings. 
2. Include plans and notations to  indicate specific wounds and damage conditions of each tree or 

other plant designated to remain. 

B. Topsoil stripping and stockpiling program. 

C. Record Drawings: Identifying and accurately showing locations of capped utilities and other subsurface 
structural, electrical, and mechanical conditions. 

D. Burning: Documentation of compliance with burning requirements and permitting of authorities having 
jurisdiction. Identify location(s) and conditions under which burning will be performed. 

1.7 QUALITY ASSURANCE 

A. Topsoil Stripping and Stockpiling Program: Prepare a written program to systematically demonstrate the 
ability  of  personnel  to  properly  follow  procedures  and  handle materials  and  equipment  during  the 
Work. Include dimensioned diagrams for placement and protection of stockpiles. 

B. Rock  Stockpiling  Program:  Prepare  a  written  program  to  systematically  demonstrate  the  ability  of 
personnel to properly follow procedures and handle materials and equipment during the Work. Include 
dimensioned diagrams for placement and protection of stockpiles. 

1.8 FIELD CONDITIONS 

A. Traffic: Minimize interference with adjoining roads, streets, walks, and other adjacent occupied or used 
facilities during site‐clearing operations. 

1. Do  not  close  or  obstruct  streets, walks,  or  other  adjacent  occupied  or  used  facilities without 
permission from District and authorities having jurisdiction. 

2. Provide  alternate  routes  around  closed  or  obstructed  trafficways  if  required  by  District  or 
authorities having jurisdiction. 

B. Improvements  on  Adjoining  Property:  Authority  for  performing  site  clearing  indicated  on  property 
adjoining District's property will be obtained by District before award of Contract. 

1. Do not proceed with work on adjoining property until directed by District. 

C. Utility Locator Service: Notify Call Before You Dig for area where Project is located before site clearing. 
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D. Do  not  commence  site  clearing  operations  until  temporary  erosion‐  and  sedimentation‐control and 
plant‐protection measures are in place. 

E. Tree and Plant Protection Zones: Protect according to requirements in Section 015639 "Temporary Tree 
and Plant Protection." 

F. Soil Stripping, Handling, and Stockpiling: Perform only when the soil is dry or slightly moist. 

PART 2 ‐ PRODUCTS 

2.1 MATERIALS 

A. Satisfactory  Soil Material: Requirements  for  satisfactory  soil material  are  specified  in  Section 312000 
"Earth Moving." 

1. Obtain approved borrow soil material off‐site when satisfactory soil material is not available on‐
site. 

PART 3 ‐ EXECUTION 

3.1 PREPARATION 

A. Protect and maintain benchmarks and survey control points from disturbance during construction. 

B. Verify that trees, shrubs, and other vegetation to remain or to be relocated have been flagged and that 
protection  zones  have  been  identified  and  enclosed  according  to  requirements  in  Section 015639 
"Temporary Tree and Plant Protection." 

C. Protect existing site improvements to remain from damage during construction. 

1. Restore damaged improvements to their original condition, as acceptable to District. 

3.2 TEMPORARY EROSION AND SEDIMENTATION CONTROL 

A. Provide temporary erosion and sedimentation control measures to prevent soil erosion and discharge of 
soil‐bearing water runoff or airborne dust to adjacent properties and walkways, according to erosion‐ 
and sedimentation‐control Drawings and requirements of authorities having jurisdiction. 

B. Verify that flows of water redirected from construction areas or generated by construction activity do 
not enter or cross protection zones. 

C. Inspect, maintain,  and  repair  erosion  and  sedimentation  control measures  during  construction  until 
permanent vegetation has been established. 

D. Remove erosion and sedimentation controls, and restore and stabilize areas disturbed during removal. 

3.3 TREE AND PLANT PROTECTION 

A. Protect  trees  and plants  remaining  on‐site  according  to  requirements  in  Section 015639  "Temporary 
Tree and Plant Protection." 
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B. Repair  or  replace  trees,  shrubs,  and  other  vegetation  indicated  to  remain  or  be  relocated  that  are 
damaged by construction operations according to requirements in Section 015639 "Temporary Tree and 
Plant Protection." 

3.4 EXISTING UTILITIES 

A. District will arrange for disconnecting and sealing indicated utilities that serve existing structures before 
site clearing, when requested by Contractor. 

1. Verify that utilities have been disconnected and capped before proceeding with site clearing. 

B. Locate, identify, disconnect, and seal or cap utilities indicated to be removed. 

1. Arrange with utility companies to shut off indicated utilities. 
2. District will arrange to shut off indicated utilities when requested by Contractor. 

C. Locate, identify, and disconnect utilities indicated to be abandoned in place. 

D. Interrupting Existing Utilities: Do not  interrupt utilities serving  facilities occupied by District or others, 
unless permitted under  the  following  conditions  and  then only  after  arranging  to provide  temporary 
utility services according to requirements indicated: 

1. Notify District not less than two days in advance of proposed utility interruptions. 
2. Do not proceed with utility interruptions without District's written permission. 

E. Excavate for and remove underground utilities indicated to be removed. 

F. Removal of any underground utilities  is  included  in earthwork sections;  in applicable  fire suppression, 
plumbing, HVAC, electrical, communications, electronic safety and security, and utilities sections; and in   
Section 024119 "Selective Demolition." 

3.5 CLEARING AND GRUBBING 

A. Remove obstructions, trees, shrubs, and other vegetation to permit installation of new construction. 

1. Do not remove trees, shrubs, and other vegetation indicated to remain or to be relocated. 
2. Grind down stumps and remove roots larger than 2 inches in diameter, obstructions, and debris 

to a depth of 18 inches below exposed subgrade, unless otherwise indicated on Drawings. 
3. Use only hand methods or air spade for grubbing within protection zones. 

B. Fill depressions caused by clearing and grubbing operations with satisfactory soil material unless further 
excavation or earthwork is indicated. 

1. Place fill material in horizontal layers not exceeding a loose depth of 8 inches, and compact each 
layer to a density equal to adjacent original ground. 

3.6 TOPSOIL STRIPPING 

A. Remove sod and grass before stripping topsoil. 

B. Strip  topsoil  to depth 2  inches  in a manner  to prevent  intermingling with underlying  subsoil or other 
waste materials. 
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1. Remove  subsoil  and  nonsoil  materials  from  topsoil,  including  clay  lumps,  gravel,  and  other 
objects larger than 2 inches in diameter; trash, debris, weeds, and other waste materials. 

2. Prior to removal of tree roots, Landscape Architect and District shall review to determine if roots 
shall remain and Contractor shall work around said roots.   

C. Stockpile  topsoil away  from edge of excavations without  intermixing with  subsoil or other materials. 
Grade and  shape  stockpiles  to drain  surface water. Cover  to prevent windblown dust and erosion by 
water. 

1. Limit height of topsoil stockpiles to 48 inches. 
2. Do not stockpile topsoil within protection zones. 
3. Dispose  of  surplus  topsoil.  Surplus  topsoil  is  that  which  exceeds  quantity  indicated  to  be 

stockpiled or reused. 
4. Stockpile surplus topsoil to allow for re‐spreading deeper topsoil. 

3.7 SITE IMPROVEMENTS 

A. Remove  existing  above  and below  grade  improvements  as  indicated  and necessary  to  facilitate new 
construction. 

B. Remove slabs, paving, curbs, gutters, and aggregate base as indicated. 

1. Unless  existing  full‐depth  joints  coincide with  line  of  demolition,  neatly  saw‐cut  along  line  of 
existing  pavement  to  remain  before  removing  adjacent  existing  pavement.  Saw‐cut  faces 
vertically. 

2. Paint cut ends of steel reinforcement  in concrete to remain with two coats of antirust coating, 
following  coating manufacturer's written  instructions. Keep paint off  surfaces  that will  remain 
exposed. 

3.8 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Remove  surplus  soil  material,  unsuitable  topsoil,  obstructions,  demolished  materials,  and  waste 
materials including trash and debris, and legally dispose of them off District’s property. 

B. Burning  tree,  shrub, and other vegetation waste  is permitted according  to burning  requirements and 
permitting of  authorities having  jurisdiction. Control  such burning  to produce  the  least  smoke or  air 
pollutants  and minimum  annoyance  to  surrounding properties. Burning of other waste  and debris  is 
prohibited. 

C. Separate recyclable materials produced during site clearing from other nonrecyclable materials. Store or 
stockpile without  intermixing with other materials,  and  transport  them  to  recycling  facilities. Do not 
interfere with other Project work. 

END OF SECTION 
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SECTION 312000 ‐ EARTH MOVING 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Excavating and filling for rough grading the Site. 
2. Preparing subgrades for pavements. 
3. Excavating and backfilling for structures. 
4. Drainage course for concrete slabs‐on‐grade. 
5. Subbase course for concrete pavements. 
6. Excavating and backfilling trenches for utilities and pits for buried utility structures. 
7. Excavating well hole to accommodate elevator‐cylinder assembly. 

B. Related Requirements: 

1. Section 033000  "Cast‐in‐Place Concrete"  for granular  course  if placed over  vapor  retarder and 
beneath the slab‐on‐grade. 

2. Section 311000 "Site Clearing" for site stripping, grubbing, stripping and stockpiling topsoil, and 
removal of above‐ and below‐grade improvements and utilities. 

3. Section 329300 "Plants" for finish grading in planting areas and tree and shrub pit excavation and 
planting. 

4. Geo‐technical Report: 18 – 453.1 (dated 04.13.2018) 

1.3 DEFINITIONS 

A. Backfill: Soil material or controlled low‐strength material used to fill an excavation. 

1. Initial Backfill: Backfill placed beside and over pipe  in a  trench,  including haunches  to  support 
sides of pipe. 

2. Final Backfill: Backfill placed over initial backfill to fill a trench. 

B. Base Course: Aggregate layer placed between the subbase course and pavement or play surfacing. 

C. Bedding Course: Aggregate layer placed over the excavated subgrade in a trench before laying pipe. 

D. Borrow Soil: Satisfactory soil imported from off‐site for use as fill or backfill. 

E. Drainage  Course: Aggregate  layer  supporting  the  slab‐on‐grade  that  also minimizes  upward  capillary 
flow of pore water. 

F. Excavation: Removal of material encountered above subgrade elevations and  to  lines and dimensions 
indicated. 
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1. Authorized  Additional  Excavation:  Excavation  below  subgrade  elevations  or  beyond  indicated 
lines and dimensions as directed by Landscape Architect. Authorized additional excavation and 
replacement material will be paid for according to Contract provisions for changes in the Work. 

2. Unauthorized Excavation: Excavation below  subgrade elevations or beyond  indicated  lines and 
dimensions without  direction  by  District.  Unauthorized  excavation,  as well  as  remedial work 
directed by District, shall be without additional compensation. 

G. Fill: Soil materials used to raise existing grades. 

H. Structures:  Buildings,  footings,  foundations,  retaining  walls,  slabs,  tanks,  curbs,  mechanical  and 
electrical  appurtenances,  or  other  man‐made  stationary  features  constructed  above  or  below  the 
ground surface. 

I. Subbase  Course: Aggregate  layer  placed between  the  subgrade  and  base  course  for  aggregate  layer 
placed between the subgrade and a cement concrete pavement or a cement concrete or play surfacing 

J. Subgrade: Uppermost surface of an excavation or the top surface of a fill or backfill immediately below 
subbase, drainage fill, drainage course, or topsoil materials. 

K. Utilities: On‐site underground pipes, conduits, ducts, and cables as well as underground services within 
buildings. 

1.4 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct pre‐excavation conference at Project site. 

1. Review  methods  and  procedures  related  to  earthmoving,  including,  but  not  limited  to,  the 
following: 

a. Personnel and equipment needed to make progress and avoid delays. 
b. Coordination of Work with utility locator service. 
c. Coordination of Work and equipment movement with  the  locations of  tree‐ and plant‐

protection zones. 
d. Extent of trenching by hand or with air spade. 
e. Field quality control. 
f. Tree Protection. 

1.5 ACTION SUBMITTALS 

A. Product Data: For each type of the following manufactured products required: 
1. Controlled low‐strength material, including design mixture. 
2. Warning tapes. 

B. Samples for Verification: For the following products, in sizes indicated below: 
1. Warning Tape: 12 inches long; of each color. 

1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For qualified testing agency. 

B. Material Test Reports: For each on‐site and borrow soil material proposed for fill and backfill as follows: 

1. Classification according to ASTM D 2487. 
2. Laboratory compaction curve according to ASTM D 1557. 
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C. Pre‐excavation Photographs: Show existing conditions of adjoining construction and site improvements, 
including  finish  surfaces  that might be misconstrued  as damage  caused by  earth‐moving operations. 
Submit before earth moving begins. 

1.7 QUALITY ASSURANCE 

A. Geotechnical  Testing Agency Qualifications: Qualified  according  to ASTM E 329  and ASTM D 3740  for 
testing indicated. 

1.8 FIELD CONDITIONS 

A. Traffic: Minimize interference with adjoining roads, streets, walks, and other adjacent occupied or used 
facilities during earth‐moving operations. 

1. Do  not  close  or  obstruct  streets, walks,  or  other  adjacent  occupied  or  used  facilities without 
permission from District and authorities having jurisdiction. 

2. Provide  alternate  routes  around  closed  or  obstructed  traffic  ways  if  required  by  District  or 
authorities having jurisdiction. 

B. Improvements  on  Adjoining  Property:  Authority  for  performing  earth moving  indicated  on  property 
adjoining District's property will be obtained by Owner before award of Contract. 

1. Do not proceed with work on adjoining property until directed by Landscape Architect. 

C. Utility Locator Service: Notify "Call Before You Dig" for area where Project  is  located before beginning 
earth‐moving operations. 

D. Do not commence earth‐moving operations until temporary site fencing and erosion and sedimentation 
control measures  specified  in Section 015000  "Temporary Facilities and Controls" and Section 311000 
"Site Clearing" are in place. 

E. Do not commence earth‐moving operations until plant‐protection measures specified in Section 015639 
"Temporary Tree and Plant Protection" are in place. 

F. The following practices are prohibited within protection zones: 

1. Storage of construction materials, debris, or excavated material. 
2. Parking vehicles or equipment. 
3. Foot traffic. 
4. Erection of sheds or structures. 
5. Impoundment of water. 
6. Mechanical equipment excavation or other digging unless otherwise  indicated and approved by 

District. 
7. Attachment of signs to or wrapping materials around trees or plants unless otherwise indicated. 

G. Do not direct vehicle or equipment exhaust towards protection zones. 

H. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones. 
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PART 2 ‐ PRODUCTS 

2.1 SOIL MATERIALS 

A. General: Provide borrow soil materials when sufficient satisfactory soil materials are not available from 
excavations. 

B. Satisfactory Soils: Soil Classification Groups GW, GP, GM, SW, SP, and SM according to ASTM D 2487, or 
a combination of these groups; free of rock or gravel larger than 1 inch in any dimension, debris, waste, 
frozen materials, vegetation, and other deleterious matter. 

1. Liquid Limit: <40. 
2. Plasticity Index: <20. 

C. Unsatisfactory  Soils:  Soil  Classification Groups GC,  SC,  CL, ML, OL,  CH, MH, OH,  and  PT  according  to 
ASTM D 2487, or a combination of these groups. 

1. Unsatisfactory  soils also  include  satisfactory  soils not maintained within 2 percent of optimum 
moisture content at time of compaction. 

D. Subbase Material: Naturally or artificially graded mixture of natural or crushed gravel, crushed stone, 
and natural or crushed sand; ASTM D 2940/D 2940M; with at least 90 percent passing a 1‐1/2‐inch sieve 
and not more than 12 percent passing a No. 200 sieve. 

E. Base Course: Naturally or artificially graded mixture of natural or  crushed gravel,  crushed  stone, and 
natural or crushed  sand; ASTM D 294/D 2940M 0; with at  least 95 percent passing a 1‐1/2‐inch  sieve 
and not more than 8 percent passing a No. 200 sieve. 

F. Engineered Fill: Naturally or artificially graded mixture of natural or crushed gravel, crushed stone, and 
natural or crushed sand; ASTM D 2940/D 2940M; with at least 90 percent passing a 1‐1/2‐inch sieve and 
not more than 12 percent passing a No. 200 sieve. 

G. Bedding Course: Naturally or artificially graded mixture of natural or crushed gravel, crushed stone, and 
natural or crushed sand; ASTM D 2940/D 2940M; except with 100 percent passing a 1‐inch sieve and not 
more than 8 percent passing a No. 200 sieve. 

H. Drainage Course: Narrowly graded mixture of washed crushed stone, or crushed or uncrushed gravel; 
ASTM D 448; coarse‐aggregate grading Size 57; with 100 percent passing a 1‐1/2‐inch sieve and zero to 
5 percent passing a No. 8 sieve. 

I. Filter Material: Narrowly  graded mixture  of  natural  or  crushed  gravel, or  crushed  stone  and  natural 
sand; ASTM D 448; coarse‐aggregate grading Size 67; with 100 percent passing a 1‐inch sieve and zero to 
5 percent passing a No. 4 sieve. 

J. Sand: ASTM C 33/C 33M; fine aggregate. 

K. Impervious Fill: Clayey gravel and sand mixture capable of compacting to a dense state. 
 

2.2 ACCESSORIES 

A. Warning Tape: Acid‐ and alkali‐resistant, polyethylene film warning tape manufactured for marking and 
identifying  underground  utilities,  6  inches  wide  and  4  mils  thick,  continuously  inscribed  with  a 
description of the utility; colored as follows: 
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1. Red: Electric. 
2. Yellow: Gas, oil, steam, and dangerous materials. 
3. Orange: Telephone and other communications. 
4. Blue: Water systems. 
5. Green: Sewer systems. 

B. Detectable Warning Tape: Acid‐ and alkali‐resistant, polyethylene  film warning  tape manufactured  for 
marking  and  identifying  underground  utilities,  a  minimum  of  6  inches  wide  and  4  mils  thick, 
continuously inscribed with a description of the utility, with metallic core encased in a protective jacket 
for  corrosion  protection,  detectable  by metal  detector when  tape  is  buried  up  to  30  inches  deep; 
colored as follows: 

1. Red: Electric. 
2. Yellow: Gas, oil, steam, and dangerous materials. 
3. Orange: Telephone and other communications. 
4. Blue: Water systems. 
5. Green: Sewer systems. 

PART 3 ‐ EXECUTION 

3.1 PREPARATION 

A. Protect  structures,  utilities,  sidewalks,  pavements,  and  other  facilities  from  damage  caused  by 
settlement,  lateral  movement,  undermining,  washout,  and  other  hazards  created  by  earth‐moving 
operations. 

B. Protect and maintain erosion and sedimentation controls during earth‐moving operations. 

C. Protect  subgrades  and  foundation  soils  from  freezing  temperatures  and  frost.  Remove  temporary 
protection before placing subsequent materials. 

3.2 DEWATERING 

A. Prevent  surface  water  and  ground  water  from  entering  excavations,  from  ponding  on  prepared 
subgrades, and from flooding Project site and surrounding area. 

B. Protect subgrades from softening, undermining, washout, and damage by rain or water accumulation. 

1. Reroute surface water runoff away from excavated areas. Do not allow water to accumulate  in 
excavations. Do not use excavated trenches as temporary drainage ditches. 

3.3 EXPLOSIVES 

A. Explosives: Do not use explosives. 

3.4 EXCAVATION, GENERAL 

A. Unclassified  Excavation:  Excavate  to  subgrade  elevations  regardless  of  the  character  of  surface  and 
subsurface conditions encountered. Unclassified excavated materials may  include  rock,  soil materials, 
and  obstructions. No  changes  in  the  Contract  Sum  or  the  Contract  Time will  be  authorized  for  rock 
excavation or removal of obstructions. 
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1. If excavated materials intended for fill and backfill include unsatisfactory soil materials and rock, 
replace with satisfactory soil materials. 

B. Classified  Excavation:  Excavate  to  subgrade  elevations. Material  to be  excavated will be  classified  as 
earth  and  rock. Do  not  excavate  rock  until  it  has  been  classified  and  cross  sectioned  by  Landscape 
Architect. The Contract Sum will be adjusted for rock excavation according to unit prices included in the 
Contract Documents. Changes in the Contract Time may be authorized for rock excavation. 

1. Earth  excavation  includes  excavating  pavements  and  obstructions  visible  on  surface; 
underground structures, utilities, and other  items  indicated  to be  removed; and soil, boulders, 
and other materials not classified as rock or unauthorized excavation. 

3.5 EXCAVATION FOR STRUCTURES 

A. Excavate to indicated elevations and dimensions within a tolerance of plus or minus 1 inch. If applicable, 
extend excavations a sufficient distance  from structures  for placing and removing concrete  formwork, 
for installing services and other construction, and for inspections. 

1. Excavations  for  Footings  and  Foundations: Do  not  disturb  bottom  of  excavation.  Excavate  by 
hand to  final grade  just before placing concrete reinforcement. Trim bottoms  to required  lines 
and grades to leave solid base to receive other work. 

2. Excavation  for  Underground  Tanks,  Basins,  and  Mechanical  or  Electrical  Utility  Structures: 
Excavate to elevations and dimensions  indicated within a tolerance of plus or minus 1  inch. Do 
not disturb bottom of excavations intended as bearing surfaces. 

B. Excavations at Edges of Tree‐ and Plant‐Protection Zones: 

1. At  no  extra  cost,  excavate  by  hand  or  with  an  air  spade  to  indicated  lines,  cross  sections, 
elevations, and subgrades. If excavating by hand, use narrow‐tine spading forks to comb soil and 
expose roots. Do not break, tear, or chop exposed roots. Do not use mechanical equipment that 
rips, tears, or pulls roots. 

2. Cut and protect roots according to requirements  in Section 015639 "Temporary Tree and Plant 
Protection." 

3.6 EXCAVATION FOR WALKS AND PAVEMENTS 

A. Excavate  surfaces  under  walks  and  pavements  to  indicated  lines,  cross  sections,  elevations,  and 
subgrades. 

3.7 EXCAVATION FOR UTILITY TRENCHES 

A. Excavate trenches to indicated gradients, lines, depths, and elevations. 

1. Beyond building perimeter, excavate trenches to allow installation of top of pipe below frost line. 

B. Excavate trenches to uniform widths to provide the following clearance on each side of pipe or conduit. 
Excavate  trench walls  vertically  from  trench bottom  to 12  inches higher  than  top of pipe or  conduit 
unless otherwise indicated. 

1. Clearance:  As indicated on Drawings. 

C. Trench Bottoms: Excavate and shape trench bottoms to provide uniform bearing and support of pipes 
and conduit. Shape subgrade to provide continuous support for bells, joints, and barrels of pipes and for 
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joints,  fittings,  and  bodies  of  conduits.  Remove  projecting  stones  and  sharp  objects  along  trench 
subgrade. 

1. For pipes and conduit less than 6 inches in nominal diameter, hand‐excavate trench bottoms and 
support pipe and conduit on an undisturbed subgrade. 

2. For pipes and conduit 6 inches or larger in nominal diameter, shape bottom of trench to support 
bottom 90 degrees of pipe or conduit circumference. Fill depressions with tamped sand backfill. 

3. For  flat‐bottomed,  multiple‐duct  conduit  units,  hand‐excavate  trench  bottoms  and  support 
conduit on an undisturbed subgrade. 

4. Excavate  trenches 6  inches deeper  than elevation  required  in  rock or other unyielding bearing 
material to allow for bedding course. 

D. Trench Bottoms: Excavate trenches 4 inches deeper than bottom of pipe and conduit elevations to allow 
for bedding course. Hand‐excavate deeper for bells of pipe. 

1. Excavate  trenches 6  inches deeper  than elevation  required  in  rock or other unyielding bearing 
material to allow for bedding course. 

E. Trenches in Tree‐ and Plant‐Protection Zones: 

1. Hand‐excavate  to  indicated  lines,  cross  sections,  elevations,  and  subgrades.  Use  narrow‐tine 
spading forks to comb soil and expose roots. Do not break, tear, or chop exposed roots. Do not 
use mechanical equipment that rips, tears, or pulls roots. 

2. Do not cut main lateral roots or taproots; cut only smaller roots that interfere with installation of 
utilities. 

3. Cut and protect roots according to requirements  in Section 015639 "Temporary Tree and Plant 
Protection." 

3.8 SUBGRADE INSPECTION 

A. Notify District when excavations have reached required subgrade. 

B. If  District  determines  that  unsatisfactory  soil  is  present,  continue  excavation  and  replace  with 
compacted backfill or fill material as directed. 

C. Authorized  additional  excavation  and  replacement  material  will  be  paid  for  according  to  Contract 
provisions for changes in the Work. 

D. Reconstruct  subgrades  damaged  by  freezing  temperatures,  frost,  rain,  accumulated  water,  or 
construction activities, as directed by District, without additional compensation. 

3.9 UNAUTHORIZED EXCAVATION 

A. Fill  unauthorized  excavation  under  foundations  or  wall  footings  by  extending  bottom  elevation  of 
concrete foundation or footing to excavation bottom, without altering top elevation. Lean concrete fill, 
with 28‐day compressive strength of 2500 psi, may be used when approved by District. 

1. Fill unauthorized excavations under other construction, pipe, or conduit as directed by District. 

3.10 STORAGE OF SOIL MATERIALS 

A. Stockpile  borrow  soil materials  and  excavated  satisfactory  soil materials without  intermixing.  Place, 
grade, and shape stockpiles to drain surface water. Cover to prevent windblown dust. 
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1. Stockpile soil materials away from edge of excavations. Do not store within drip line of remaining 
trees. 

3.11 BACKFILL 

A. Place and compact backfill in excavations promptly, but not before completing the following: 

1. Construction  below  finish  grade  including,  where  applicable,  subdrainage,  dampproofing, 
waterproofing, and perimeter insulation. 

2. Surveying locations of underground utilities for Record Documents. 
3. Testing and inspecting underground utilities. 
4. Removing concrete formwork. 
5. Removing trash and debris. 
6. Removing temporary shoring, bracing, and sheeting. 
7. Installing permanent or temporary horizontal bracing on horizontally supported walls. 

B. Place backfill on subgrades free of mud, frost, snow, or ice. 

3.12 UTILITY TRENCH BACKFILL 

A. Place backfill on subgrades free of mud, frost, snow, or ice. 

B. Place and compact bedding course on  trench bottoms and where  indicated. Shape bedding course  to 
provide continuous support for bells,  joints, and barrels of pipes and  for  joints,  fittings, and bodies of 
conduits. 

C. Trenches under Footings: Backfill trenches excavated under footings and within 12 inches of bottom of 
footings with satisfactory soil; fill with concrete to elevation of bottom of footings. Concrete is specified 
in Section 033000 "Cast‐in‐Place Concrete." 

D. Backfill voids with satisfactory soil while removing shoring and bracing. 

E. Initial Backfill: 

1. Soil  Backfill:  Place  and  compact  initial backfill  of  subbase material  or  satisfactory  soil,  free  of 
particles larger than 1 inch in any dimension, to a height of 12 inches over the pipe or conduit. 

a. Carefully  compact  initial  backfill  under  pipe  haunches  and  compact  evenly  up  on both 
sides and along  the  full  length of piping or conduit  to avoid damage or displacement of 
piping or conduit. Coordinate backfilling with utilities testing. 

2. Controlled  Low‐Strength Material: Place  initial backfill of  controlled  low‐strength material  to a 
height of 12 inches over the pipe or conduit. Coordinate backfilling with utilities testing. 

F. Final Backfill: 

1. Soil Backfill: Place and compact final backfill of satisfactory soil to final subgrade elevation. 
2. Controlled Low‐Strength Material: Place final backfill of controlled low‐strength material to final 

subgrade elevation. 

G. Warning  Tape:  Install warning  tape directly  above utilities, 12  inches below  finished  grade,  except 6 
inches below subgrade under pavements and slabs. 
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3.13 SOIL FILL 

A. Plow, scarify, bench, or break up sloped surfaces steeper than 1 vertical to 4 horizontal so fill material 
will bond with existing material. 

B. Place and compact fill material in layers to required elevations as follows: 

1. Under grass and planted areas, use satisfactory soil material. 
2. Under walks and pavements, use satisfactory soil material. 
3. Under steps and ramps, use engineered fill. 
4. Under footings and foundations, use engineered fill. 

C. Place soil fill on subgrades free of mud, frost, snow, or ice. 

3.14 SOIL MOISTURE CONTROL 

A. Uniformly moisten or aerate subgrade and each subsequent fill or backfill soil layer before compaction 
to within 2 percent of optimum moisture content. 

1. Do not place backfill or fill soil material on surfaces that are muddy, frozen, or contain frost or 
ice. 

2. Remove  and  replace,  or  scarify  and  air  dry,  otherwise  satisfactory  soil material  that  exceeds 
optimum moisture content by 2 percent and is too wet to compact to specified dry unit weight. 

3.15 COMPACTION OF SOIL BACKFILLS AND FILLS 

A. Place  backfill  and  fill  soil  materials  in  layers  not  more  than  8  inches  in  loose  depth  for  material 
compacted by heavy  compaction equipment and not more  than 4  inches  in  loose depth  for material 
compacted by hand‐operated tampers. 

B. Place backfill and fill soil materials evenly on all sides of structures to required elevations and uniformly 
along the full length of each structure. 

C. Compact soil materials to not less than the following percentages of maximum dry unit weight according 
to ASTM D 1557: 

1. Under  structures,  steps,  and  pavements,  scarify  and  recompact  top  12  inches  of  existing 
subgrade and each layer of backfill or fill soil material at 95 percent. 

2. Under walkways, scarify and recompact top 6 inches below subgrade and compact each layer of 
backfill or fill soil material at 95 percent. 

3. Under turf or unpaved areas, scarify and recompact top 6  inches below subgrade and compact 
each layer of backfill or fill soil material at 85 percent. 

4. For utility trenches, compact each layer of initial and final backfill soil material at 90 percent. 

3.16 GRADING 

A. General: Uniformly  grade  areas  to  a  smooth  surface,  free  of  irregular  surface  changes.  Comply with 
compaction requirements and grade to cross sections, lines, and elevations indicated. 

1. Provide a smooth transition between adjacent existing grades and new grades. 
2. Cut out soft spots, fill low spots, and trim high spots to comply with required surface tolerances. 
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B. Site Rough Grading: Slope grades  to direct water away  from buildings and  to prevent ponding. Finish 
subgrades  to elevations  required  to achieve  indicated  finish elevations, within  the  following subgrade 
tolerances: 

1. Turf or Unpaved Areas: Plus or minus 1 inch. 
2. Walks: Plus or minus 1/2 inch. 
3. Pavements: Plus or minus 1/2 inch. 

C. Grading  inside Building  Lines:  Finish  subgrade  to a  tolerance of 1/2  inch when  tested with a 10‐foot 
straightedge. 

3.17 SUBBASE AND BASE COURSES UNDER PAVEMENTS AND WALKS 

A. Place subbase course and base course on subgrades free of mud, frost, snow, or ice. 

B. On prepared subgrade, place subbase course and base course under pavements and walks as follows: 

1. Place base course material over subbase course under pavement. 
2. Shape subbase course and base course to required crown elevations and cross‐slope grades. 
3. Place subbase course and base course 6 inches or less in compacted thickness in a single layer. 
4. Compact subbase course and base course at optimum moisture content to required grades, lines, 

cross sections, and thickness to not less than 95 percent of maximum dry unit weight according 
to ASTM D 1557. 

3.18 DRAINAGE COURSE UNDER CONCRETE SLABS‐ON‐GRADE 

A. Place drainage course on subgrades free of mud, frost, snow, or ice. 

B. On prepared subgrade, place and compact drainage course under cast‐in‐place concrete slabs‐on‐grade 
as follows: 

1. Install  subdrainage  geotextile  on  prepared  subgrade  according  to  manufacturer's  written 
instructions, overlapping sides and ends. 

2. Place drainage course 6 inches or less in compacted thickness in a single layer. 
3. Place drainage course that exceeds 6 inches in compacted thickness in layers of equal thickness, 

with no compacted layer more than 6 inches thick or less than 3 inches thick. 
4. Compact  each  layer of drainage  course  to  required  cross  sections  and  thicknesses  to not  less 

than 95 percent of maximum dry unit weight according to ASTM D 698. 

3.19 FIELD QUALITY CONTROL 

A. Special  Inspections: District will engage  a qualified  special  inspector  to perform  the  following  special 
inspections: 

1. Determine  prior  to  placement  of  fill  that  site  has  been  prepared  in  compliance  with 
requirements. 

2. Determine that fill material classification and maximum lift thickness comply with requirements. 
3. Determine, during placement and compaction,  that  in‐place density of compacted  fill complies 

with requirements. 

B. Testing Agency: District will engage a qualified geotechnical engineering testing agency to perform tests 
and inspections. 
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C. Allow  testing  agency  to  inspect  and  test  subgrades  and  each  fill  or  backfill  layer.  Proceed  with 
subsequent  earth  moving  only  after  test  results  for  previously  completed  work  comply  with 
requirements. 

D. Footing Subgrade: At footing subgrades, at least one test of each soil stratum will be performed to verify 
design  bearing  capacities.  Subsequent  verification  and  approval  of  other  footing  subgrades may  be 
based on a visual comparison of subgrade with tested subgrade when approved by Landscape Architect. 

E. Testing  agency  will  test  compaction  of  soils  in  place  according  to  ASTM D 1556,  ASTM D 2167, 
ASTM D 2937, and ASTM D 6938, as applicable. Tests will be performed at the  following  locations and 
frequencies: 

1. Trench Backfill: At each compacted  initial and  final backfill  layer, at  least one  test  for every 50 
feet or less of trench length but no fewer than two tests. 

F. When testing agency reports that subgrades, fills, or backfills have not achieved degree of compaction 
specified,  scarify  and  moisten  or  aerate,  or  remove  and  replace  soil  materials  to  depth  required; 
recompact and retest until specified compaction is obtained. 

3.20 PROTECTION 

A. Protecting Graded Areas: Protect newly graded areas  from  traffic,  freezing, and erosion. Keep  free of 
trash and debris. 

B. Repair and reestablish grades to specified tolerances where completed or partially completed surfaces 
become  eroded,  rutted,  settled,  or  where  they  lose  compaction  due  to  subsequent  construction 
operations or weather conditions. 

1. Scarify  or  remove  and  replace  soil  material  to  depth  as  directed  by  District;  reshape  and 
recompact. 

C. Where settling occurs before Project correction period elapses, remove finished surfacing, backfill with 
additional soil material, compact, and reconstruct surfacing. 

1. Restore  appearance, quality,  and  condition of  finished  surfacing  to match  adjacent work,  and 
eliminate evidence of restoration to greatest extent possible. 

3.21 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Remove surplus satisfactory soil and waste materials, including unsatisfactory soil, trash, and debris, and 
legally dispose of them off District's property. 

B. Transport surplus satisfactory soil to designated storage areas on District's property. Stockpile or spread 
soil as directed by District. 

1. Remove waste materials,  including unsatisfactory soil,  trash, and debris, and  legally dispose of 
them off District's property. 

END OF SECTION 
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SECTION 321313 ‐ CONCRETE PAVING 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes Concrete Paving Including the Following: 

1. Walks 
2. Concrete Headers 
3. Play Curbs 
4. Concrete Bands 

B. Related Requirements:  

1. Section 033000 "Cast‐in‐Place Concrete" for general building applications of concrete. 
2. Section 321373 "Concrete Paving Joint Sealants" for  joint sealants  in expansion and contraction 

joints  within  concrete  paving  and  in  joints  between  concrete  paving  and  asphalt  paving  or 
adjacent construction. 

3. Section 321723 "Pavement Markings." 
4. Geo‐technical Report: 18 – 453.1 (dated 04.13.2018) 

1.3 DEFINITIONS 

A. Cementitious  Materials:  Portland  cement  alone  or  in  combination  with  one  or  more  of  blended 
hydraulic cement, fly ash, slag cement, and other pozzolans. 

B. W/C Ratio: The ratio by weight of water to cementitious materials. 

1.4 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1. Review methods  and procedures  related  to  concrete paving,  including but not  limited  to,  the 
following: 

a. Concrete mixture design. 
b. Quality control of concrete materials and concrete paving construction practices. 
c. Samples. 

2. Require  representatives  of  each  entity  directly  concerned  with  concrete  paving  to  attend, 
including the following: 

a. Contractor's superintendent. 
b. Independent testing agency responsible for concrete design mixtures. 
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c. Ready‐mix concrete manufacturer. 
d. Concrete paving Subcontractor. 
e. Manufacturer's  representative  of  stamped  concrete  paving  system  used  for  stamped 

detectable warnings. 

1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Samples  for  Initial  Selection:  For  each  type  of  product,  ingredient,  or  admixture  requiring  color 
selection. 

C. Design  Mixtures:  For  each  concrete  paving  mixture.  Include  alternate  design  mixtures  when 
characteristics of materials, Project  conditions, weather,  test  results, or other  circumstances warrant 
adjustments. 

1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For qualified ready‐mix concrete manufacturer. 

B. Material Certificates: For the following, from manufacturer: 

1. Cementitious materials. 
2. Steel reinforcement and reinforcement accessories. 
3. Fiber reinforcement. 
4. Admixtures. 
5. Curing compounds. 
6. Applied finish materials. 
7. Bonding agent or epoxy adhesive. 
8. Joint fillers. 

C. Material Test Reports: For each of the following: 

1. Aggregates 

D. Field quality‐control reports. 

1.7 QUALITY ASSURANCE 

A. Ready‐Mix‐Concrete Manufacturer  Qualifications:  A  firm  experienced  in manufacturing  ready‐mixed 
concrete products and that complies with ASTM C 94/C 94M requirements for production facilities and 
equipment. 

1. Manufacturer certified according to NRMCA's "Certification of Ready Mixed Concrete Production 
Facilities" (Quality Control Manual ‐ Section 3, "Plant Certification Checklist"). 

B. Mockups:  Build  mockups  to  verify  selections  made  under  Sample  submittals  and  to  demonstrate 
aesthetic effects and set quality standards for materials and execution. 

1. Build mockups of full‐thickness sections of concrete paving to demonstrate typical joints; surface 
finish, texture, and color; curing; and standard of workmanship. 

2. Build mockups of concrete paving  in  the  location and of  the size  indicated or,  if not  indicated, 
build mockups where directed by District and as indicated on Drawings. 
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3. Approval of mockups does not constitute approval of deviations  from  the Contract Documents 
contained in mockups unless Landscape Architect specifically approves such deviations in writing. 

4. Subject to compliance with requirements, approved mockups may become part of the completed 
Work if undisturbed at time of Substantial Completion. 

1.8 PRECONSTRUCTION TESTING 

A. Preconstruction  Testing  Service:  Engage  a  qualified  independent  testing  agency  to  perform 
preconstruction testing on concrete paving mixtures. 

1.9 FIELD CONDITIONS 

A. Traffic Control: Maintain access  for vehicular and pedestrian  traffic as required  for other construction 
activities. 

B. Cold‐Weather Concrete Placement: Protect concrete work  from physical damage or  reduced  strength 
that could be caused by frost, freezing, or low temperatures. Comply with ACI 306.1 and the following: 

1. When air temperature has fallen to or  is expected to fall below 40 deg F, uniformly heat water 
and aggregates before mixing to obtain a concrete mixture temperature of not less than 50 deg F 
and not more than 80 deg F at point of placement. 

2. Do not use frozen materials or materials containing ice or snow. 
3. Do not use  calcium  chloride,  salt, or other materials  containing  antifreeze  agents or  chemical 

accelerators unless otherwise specified and approved in design mixtures. 

C. Hot‐Weather Concrete Placement: Comply with ACI 301 and as  follows when hot‐weather  conditions 
exist: 

1. Cool  ingredients  before mixing  to maintain  concrete  temperature  below  90  deg F  at  time  of 
placement. Chilled mixing water or chopped  ice may be used to control temperature, provided 
water equivalent of ice is calculated in total amount of mixing water. Using liquid nitrogen to cool 
concrete is Contractor's option. 

2. Cover  steel  reinforcement  with  water‐soaked  burlap,  so  steel  temperature  will  not  exceed 
ambient air temperature immediately before embedding in concrete. 

3. Fog‐spray forms, steel reinforcement, and subgrade just before placing concrete. Keep subgrade 
moisture uniform without standing water, soft spots, or dry areas. 

PART 2 ‐ PRODUCTS 

2.1 CONCRETE, GENERAL 

A. ACI Publications: Comply with ACI 301 unless otherwise indicated. 

2.2 FORMS 

A. Form Materials:  Plywood, metal, metal‐framed  plywood,  or  other  approved  panel‐type materials  to 
provide full‐depth, continuous, straight, and smooth exposed surfaces. 

1. Use  flexible or uniformly curved  forms  for curves with a  radius of 100  feet or  less. Do not use 
notched and bent forms. 

B. Form‐Release  Agent:  Commercially  formulated  form‐release  agent  that will  not  bond with,  stain,  or 
adversely affect concrete surfaces and that will not impair subsequent treatments of concrete surfaces. 
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2.3 STEEL REINFORCEMENT 

A. Reinforcing Bars: ASTM A 615/A 615M, Grade 60; deformed. 

B. Epoxy‐Coated,  Joint Dowel Bars: ASTM A 775/A 775M; with ASTM A 615/A 615M, Grade 60 plain‐steel 
bars. 

C. Tie Bars: ASTM A 615/A 615M, Grade 60; deformed. 

D. Hook Bolts: ASTM A 307, Grade A, internally and externally threaded. Design hook‐bolt joint assembly to 
hold coupling against paving form and in position during concreting operations, and to permit removal 
without damage to concrete or hook bolt. 

E. Epoxy  Repair  Coating:  Liquid,  two‐part,  epoxy  repair  coating,  compatible  with  epoxy  coating  on 
reinforcement. 

F. Zinc Repair Material: ASTM A 780/A 780M. 

2.4 CONCRETE MATERIALS 

A. Cementitious Materials: Use  the  following  cementitious materials,  of  same  type,  brand,  and  source 
throughout Project: 

1. Portland Cement: ASTM C 150/C 150M, gray portland cement Type I/II. 
2. Fly Ash: ASTM C 618, Class C. 
3. Slag Cement: ASTM C 989/C 989M, Grade 100 or 120. 
4. Blended Hydraulic Cement: ASTM C 595/C 595M, Type IP, portland‐pozzolan cement. 

B. Normal‐Weight Aggregates: ASTM C 33/C 33M, Class 4S, uniformly graded. Provide aggregates  from a 
single source. 

1. Maximum Coarse‐Aggregate Size:  1 inch nominal. 
2. Fine Aggregate: Free of materials with deleterious reactivity to alkali in cement. 

C. Air‐Entraining Admixture: ASTM C 260/C 260M. 

D. Chemical Admixtures: Admixtures  certified by manufacturer  to be  compatible with other  admixtures 
and to contain not more than 0.1 percent water‐soluble chloride ions by mass of cementitious material. 

1. Water‐Reducing Admixture: ASTM C 494/C 494M, Type A. 
2. Retarding Admixture: ASTM C 494/C 494M, Type B. 
3. Water‐Reducing and Retarding Admixture: ASTM C 494/C 494M, Type D. 
4. High‐Range, Water‐Reducing Admixture: ASTM C 494/C 494M, Type F. 
5. High‐Range, Water‐Reducing and Retarding Admixture: ASTM C 494/C 494M, Type G. 
6. Plasticizing and Retarding Admixture: ASTM C 1017/C 1017M, Type II. 

E. Color  Pigment:  ASTM C 979/C 979M,  synthetic  mineral‐oxide  pigments  or  colored  water‐reducing 
admixtures; color stable, nonfading, and resistant to lime and other alkalis. 

1. Manufacturers: Subject to compliance with requirements, provide products by the following: 

a. Davis Colors. 

2. Color: As indicated on the Drawings 
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F. Water: Potable and complying with ASTM C 94/C 94M. 

2.5 CURING MATERIALS 

A. Water: Potable. 

B. Evaporation Retarder: Waterborne, monomolecular, film forming, manufactured for application to fresh 
concrete. 

2.6 RELATED MATERIALS 

A. Joint Fillers:  ASTM D 1751, asphalt‐saturated cellulosic fiber in preformed strips. 

B. Slip‐Resistive Aggregate Finish: Factory‐graded, packaged, rustproof, nonglazing, abrasive aggregate of 
fused  aluminum‐oxide  granules  or  crushed  emery  aggregate  containing  not  less  than  50  percent 
aluminum  oxide  and  not  less  than  20  percent  ferric  oxide;  unaffected  by  freezing,  moisture,  and 
cleaning materials. 

C. Bonding  Agent:  ASTM C 1059/C 1059M,  Type II,  non‐redispersible,  acrylic  emulsion  or  styrene 
butadiene. 

D. Epoxy‐Bonding  Adhesive:  ASTM C 881/C 881M,  two‐component  epoxy  resin  capable  of  humid  curing 
and bonding  to damp surfaces; of class suitable  for application  temperature, of grade complying with 
requirements, and of the following types:  

1. Types I  and  II, nonload bearing,  for bonding hardened or  freshly mixed  concrete  to hardened 
concrete. 

2.7 CONCRETE MIXTURES 

A. Prepare  design mixtures,  proportioned  according  to  ACI 301,  for  each  type  and  strength  of  normal‐
weight concrete, and as determined by either laboratory trial mixtures or field experience. 

1. Use  a  qualified  independent  testing  agency  for  preparing  and  reporting  proposed  concrete 
design mixtures for the trial batch method. 

2. When automatic machine placement  is used, determine design mixtures and obtain  laboratory 
test results that comply with or exceed requirements. 

B. Cementitious Materials: Use  fly  ash, pozzolan,  slag  cement,  and  silica  fume  as needed  to  reduce  the 
total amount of portland cement, which would otherwise be used, by not less than 40 percent. 

C. Limit water‐soluble, chloride‐ion content in hardened concrete to 0.30 percent by weight of cement. 

D. Chemical Admixtures: Use admixtures according to manufacturer's written instructions. 

1. Use water‐reducing admixture in concrete as required for placement and workability. 
2. Use water‐reducing and retarding admixture when required by high temperatures, low humidity, 

or other adverse placement conditions. 

E. Color Pigment: Add color pigment to concrete mixture according to manufacturer's written instructions 
and to result in hardened concrete color consistent with approved mockup. 

F. Concrete Mixtures: Normal‐weight concrete. 

1. Compressive Strength (28 Days):  4000 psi. 
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2. Maximum W/C Ratio at Point of Placement:  0.45. 
3. Slump Limit:  4 inches, plus or minus 1 inch. 

2.8 CONCRETE MIXING 

A. Ready‐Mixed  Concrete:  Measure,  batch,  and  mix  concrete  materials  and  concrete  according  to 
ASTM C 94/C 94M. Furnish batch certificates for each batch discharged and used in the Work. 

1. When air temperature is between 85 and 90 deg F, reduce mixing and delivery time from 1‐1/2 
hours to 75 minutes; when air temperature is above 90 deg F, reduce mixing and delivery time to 
60 minutes. 

B. Project‐Site  Mixing:  Measure,  batch,  and  mix  concrete  materials  and  concrete  according  to 
ASTM C 94/C 94M. Mix concrete materials in appropriate drum‐type batch machine mixer. 

1. For concrete batches of 1 cu. yd. or smaller, continue mixing at least 1‐1/2 minutes, but not more 
than 5 minutes after ingredients are in mixer, before any part of batch is released. 

2. For concrete batches larger than 1 cu. yd., increase mixing time by 15 seconds for each additional 
1 cu. yd. 

3. Provide  batch  ticket  for  each  batch  discharged  and  used  in  the  Work,  indicating  Project 
identification name and number, date, mixture type, mixing time, quantity, and amount of water 
added. 

PART 3 ‐ EXECUTION 

3.1 EXAMINATION 

A. Examine exposed subgrades and subbase surfaces  for compliance with  requirements  for dimensional, 
grading, and elevation tolerances. 

B. Proof‐roll prepared subbase surface below concrete paving to identify soft pockets and areas of excess 
yielding. 

1. Completely proof‐roll subbase in one direction. Limit vehicle speed to 3 mph. 
2. Proof‐roll with a pneumatic‐tired and  loaded, 10‐wheel,  tandem‐axle dump  truck weighing not 

less than 15 tons. 
3. Correct  subbase with  soft  spots and areas of pumping or  rutting exceeding depth of 1/2  inch 

according to requirements in Section 312000 "Earth Moving." 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Remove loose material from compacted subbase surface immediately before placing concrete. 

3.3 EDGE FORMS AND SCREED CONSTRUCTION 

A. Set, brace, and secure edge forms, bulkheads, and intermediate screed guides to required lines, grades, 
and elevations. Install forms to allow continuous progress of work and so forms can remain in place at 
least 24 hours after concrete placement. 

B. Clean  forms  after  each  use  and  coat  with  form‐release  agent  to  ensure  separation  from  concrete 
without damage. 
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3.4 STEEL REINFORCEMENT INSTALLATION 

A. General:  Comply with  CRSI's  "Manual  of  Standard  Practice"  for  fabricating,  placing,  and  supporting 
reinforcement. 

B. Clean reinforcement of loose rust and mill scale, earth, ice, or other bond‐reducing materials. 

C. Arrange, space, and securely tie bars and bar supports to hold reinforcement in position during concrete 
placement. Maintain minimum cover to reinforcement. 

D. Epoxy‐Coated Reinforcement: Use epoxy‐coated steel wire ties to  fasten epoxy‐coated reinforcement. 
Repair cut and damaged epoxy coatings with epoxy repair coating according to ASTM D 3963/D 3963M. 

E. Install fabricated bar mats  in  lengths as  long as practicable. Handle units to keep them flat and free of 
distortions.  Straighten  bends,  kinks,  and  other  irregularities,  or  replace  units  as  required  before 
placement. Set mats for a minimum 2‐inch overlap of adjacent mats. 

3.5 JOINTS 

A. General:  Form  construction,  isolation,  and  contraction  joints  and  tool  edges  true  to  line, with  faces 
perpendicular  to  surface  plane  of  concrete.  Construct  transverse  joints  at  right  angles  to  centerline 
unless otherwise indicated. 

1. When joining existing paving, place transverse joints to align with previously placed joints unless 
otherwise indicated. 

B. Construction  Joints:  Set  construction  joints  at  side  and  end  terminations  of  paving  and  at  locations 
where paving operations are stopped for more than one‐half hour unless paving terminates at isolation 
joints. 

1. Continue  steel  reinforcement  across  construction  joints  unless  otherwise  indicated.  Do  not 
continue reinforcement through sides of paving strips unless otherwise indicated. 

2. Provide tie bars at sides of paving strips where indicated. 
3. Butt Joints: Use epoxy‐bonding adhesive at joint locations where fresh concrete is placed against 

hardened or partially hardened concrete surfaces. 
4. Doweled Joints: Install dowel bars and support assemblies at joints where indicated. Lubricate or 

coat with asphalt one‐half of dowel length to prevent concrete bonding to one side of joint. 

C. Isolation  Joints:  Form  isolation  joints  of  preformed  joint‐filler  strips  abutting  concrete  curbs,  catch 
basins, manholes, inlets, structures, other fixed objects, and where indicated. 

1. Locate expansion joints at intervals of 20 feet unless otherwise indicated. 
2. Extend joint fillers full width and depth of joint. 
3. Terminate  joint  filler not  less  than 1/2  inch or more  than 1  inch below  finished surface  if  joint 

sealant is indicated. 
4. Place top of joint filler flush with finished concrete surface if joint sealant is not indicated. 
5. Furnish  joint  fillers  in one‐piece  lengths. Where more  than one  length  is  required,  lace or clip 

joint‐filler sections together. 
6. During concrete placement, protect top edge of joint filler with metal, plastic, or other temporary 

preformed cap. Remove protective cap after concrete has been placed on both sides of joint. 

D. Contraction Joints: Form weakened‐plane contraction joints, sectioning concrete into areas as indicated. 
Construct  contraction  joints  for  a  depth  equal  to  at  least  one‐fourth  of  the  concrete  thickness,  as 
follows, to match jointing of existing adjacent concrete paving wherever possible: 
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1. Grooved Joints: Form contraction joints after initial floating by grooving and finishing each edge 
of  joint  with  grooving  tool  to  a  1/4‐inch  radius.  Repeat  grooving  of  contraction  joints  after 
applying surface finishes. Eliminate grooving‐tool marks on concrete surfaces. 

a. Tolerance:  Ensure  that  grooved  joints  are within  3  inches  either way  from  centers  of 
dowels. 

2. Doweled Contraction Joints: Install dowel bars and support assemblies at joints where indicated. 
Lubricate or coat with asphalt one‐half of dowel length to prevent concrete bonding to one side 
of joint. 

E. Edging: After  initial floating, tool edges of paving, gutters, curbs, and  joints  in concrete with an edging 
tool to a 1/4‐inch radius. Repeat tooling of edges after applying surface finishes. Eliminate edging‐tool 
marks on concrete surfaces. 

3.6 CONCRETE PLACEMENT 

A. Before placing concrete, inspect and complete formwork installation, steel reinforcement, and items to 
be embedded or cast‐in. 

B. Moisten  subbase  to provide a uniform dampened  condition at  time  concrete  is placed. Do not place 
concrete around manholes or other structures until they are at required finish elevation and alignment. 

C. Comply with ACI 301 requirements for measuring, mixing, transporting, and placing concrete. 

D. Do not add water to concrete during delivery or at Project site. Do not add water to fresh concrete after 
testing. 

E. Deposit and spread concrete in a continuous operation between transverse joints. Do not push or drag 
concrete into place or use vibrators to move concrete into place. 

F. Consolidate concrete according  to ACI 301 by mechanical vibrating equipment supplemented by hand 
spading, rodding, or tamping. 

1. Consolidate  concrete  along  face  of  forms  and  adjacent  to  transverse  joints with  an  internal 
vibrator.  Keep  vibrator  away  from  joint  assemblies, reinforcement,  or  side  forms.  Use  only 
square‐faced  shovels  for  hand  spreading  and  consolidation.  Consolidate with  care  to  prevent 
dislocating reinforcement dowels and joint devices. 

G. Screed paving surface with a straightedge and strike off. 

H. Commence  initial  floating using bull  floats or darbies to  impart an open‐textured and uniform surface 
plane before excess moisture or bleedwater appears on  the  surface. Do not  further disturb  concrete 
surfaces before beginning finishing operations or spreading surface treatments. 

I. Curbs and Gutters: Use design mixture for automatic machine placement. Produce curbs and gutters to 
required cross section, lines, grades, finish, and jointing. 

3.7 FLOAT FINISHING 

A. General: Do not add water to concrete surfaces during finishing operations. 

B. Float Finish: Begin the second floating operation when bleedwater sheen has disappeared and concrete 
surface has stiffened sufficiently to permit operations. Float surface with power‐driven floats or by hand 



 
 
 

 
 
 

PROJECT NO. 4918‐729a 
01/25/2022 

ROBERTSON PARK ARENA 
INFRASTRUCTURE IMPROVEMENT PROJECT 

 

CONCRETE PAVING  9  321313 

floating  if area  is  small or  inaccessible  to power units. Finish  surfaces  to  true planes. Cut down high 
spots and fill low spots. Refloat surface immediately to uniform granular texture. 
1. Medium‐to‐Coarse‐Textured  Broom  Finish:  Provide  a  coarse  finish  by  striating  float‐finished 

concrete  surface  1/16  to  1/8  inch  deep with  a  stiff‐bristled  broom,  perpendicular  to  line  of 
traffic. 

3.8 CONCRETE PROTECTION AND CURING 

A. General: Protect freshly placed concrete from premature drying and excessive cold or hot temperatures. 

B. Comply with ACI 306.1 for cold‐weather protection. 

C. Evaporation Retarder: Apply evaporation retarder to concrete surfaces  if hot, dry, or windy conditions 
cause  moisture  loss  approaching  0.2  lb/sq.  ft.  x h  before  and  during  finishing  operations.  Apply 
according to manufacturer's written  instructions after placing, screeding, and bull  floating or darbying 
concrete but before float finishing. 

D. Begin curing after finishing concrete but not before free water has disappeared from concrete surface. 

E. Curing Methods: Cure concrete by moisture curing as follows: 

1. Moisture  Curing:  Keep  surfaces  continuously  moist  for  not  less  than  seven  days  with  the 
following materials: 

a. Water. 
b. Continuous water‐fog spray. 
c. Absorptive  cover, water  saturated  and  kept  continuously wet.  Cover  concrete  surfaces 

and edges with 12‐inch lap over adjacent absorptive covers. 

2. Moisture‐Retaining‐Cover Curing: Cover concrete surfaces with moisture‐retaining cover, placed 
in  widest  practicable  width,  with  sides  and  ends  lapped  at  least  12  inches,  and  sealed  by 
waterproof tape or adhesive. Immediately repair any holes or tears occurring during installation 
or curing period, using cover material and waterproof tape. 

3.9 PAVING TOLERANCES 

A. Comply with tolerances in ACI 117 and as follows: 

1. Elevation: 1/4 inch. 
2. Thickness: Plus 3/8 inch, minus 1/4 inch. 
3. Surface: Gap below 10‐feet‐long; unleveled straightedge not to exceed 1/2 inch. 
4. Alignment of Tie‐Bar End Relative to Line Perpendicular to Paving Edge: 1/2 inch per 12 inches of 

tie bar. 
5. Lateral Alignment and Spacing of Dowels: 1 inch. 
6. Vertical Alignment of Dowels: 1/4 inch. 
7. Alignment of Dowel‐Bar End Relative to Line Perpendicular to Paving Edge: 1/4 inch per 12 inches 

of dowel. 
8. Joint Spacing: 3 inches. 
9. Contraction Joint Depth: Plus 1/4 inch, no minus. 
10. Joint Width: Plus 1/8 inch, no minus. 

3.10 FIELD QUALITY CONTROL 

A. Testing Agency:  District will engage a qualified testing agency to perform tests and inspections. 



 
 
 

 
 
 

ROBERTSON PARK ARENA 
INFRASTRUCTURE IMPROVEMENT PROJECT 

 

PROJECT NO. 4918‐729a 
01/25/2022 

321313  10  CONCRETE PAVING 

B. Testing Services: Testing and  inspecting of composite samples of fresh concrete obtained according to 
ASTM C 172/C 172M shall be performed according to the following requirements: 

1. Testing Frequency: Obtain at least one composite sample for each 100 cu. yd. or fraction thereof 
of each concrete mixture placed each day. 

a. When  frequency  of  testing will  provide  fewer  than  five  compressive‐strength  tests  for 
each  concrete mixture,  testing  shall be  conducted  from at  least  five  randomly  selected 
batches or from each batch if fewer than five are used. 

2. Slump: ASTM C 143/C 143M; one test at point of placement for each composite sample, but not 
less than one test for each day's pour of each concrete mixture. Perform additional tests when 
concrete consistency appears to change. 

3. Air Content: ASTM C 231/C 231M, pressure method; one test for each composite sample, but not 
less than one test for each day's pour of each concrete mixture. 

4. Concrete Temperature: ASTM C 1064/C 1064M; one test hourly when air temperature is 40 deg F 
and below and when it is 80 deg F and above, and one test for each composite sample. 

5. Compression  Test  Specimens:  ASTM C 31/C 31M;  cast  and  laboratory  cure  one  set  of  three 
standard cylinder specimens for each composite sample. 

6. Compressive‐Strength  Tests:  ASTM C 39/C 39M;  test  one  specimen  at  seven  days  and  two 
specimens at 28 days. 

a. A  compressive‐strength  test  shall  be  the  average  compressive  strength  from  two 
specimens obtained from same composite sample and tested at 28 days. 

C. Strength of each concrete mixture will be satisfactory if average of any three‐consecutive compressive‐
strength tests equals or exceeds specified compressive strength and no compressive‐strength test value 
falls below specified compressive strength by more than 500 psi. 

D. Test  results  shall be  reported  in writing  to District,  concrete manufacturer, and Contractor within 48 
hours of  testing. Reports of  compressive‐strength  tests  shall  contain Project  identification name  and 
number,  date  of  concrete  placement,  name  of  concrete  testing  and  inspecting  agency,  location  of 
concrete  batch  in Work,  design  compressive  strength  at  28  days,  concrete mixture  proportions  and 
materials, compressive breaking strength, and type of break for both 7‐ and 28‐day tests. 

E. Nondestructive Testing: Impact hammer, sonoscope, or other nondestructive device may be permitted 
by District but will not be used as sole basis for approval or rejection of concrete. 

F. Additional Tests: Testing and inspecting agency shall make additional tests of concrete when test results 
indicate that slump, air entrainment, compressive strengths, or other requirements have not been met, 
as directed by District. 

G. Concrete paving will be considered defective if it does not pass tests and inspections. 

H. Additional testing and  inspecting, at Contractor's expense, will be performed to determine compliance 
of replaced or additional work with specified requirements. 

I. Prepare test and inspection reports. 

3.11 REPAIR AND PROTECTION 

A. Remove and replace concrete paving that is broken, damaged, or defective or that does not comply with 
requirements  in  this Section. Remove work  in  complete  sections  from  joint  to  joint unless otherwise 
approved by Landscape Architect. 
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B. Drill  test  cores, where  directed  by  Landscape Architect, when  necessary  to  determine magnitude  of 
cracks  or  defective  areas.  Fill  drilled  core  holes  in  satisfactory  paving  areas  with  portland  cement 
concrete bonded to paving with epoxy adhesive. 

C. Protect concrete paving from damage. Exclude traffic from paving for at least 14 days after placement. 
When construction traffic is permitted, maintain paving as clean as possible by removing surface stains 
and spillage of materials as they occur. 

D. Maintain concrete paving  free of  stains, discoloration, dirt, and other  foreign material. Sweep paving 
not more than two days before date scheduled for Substantial Completion inspections. 

END OF SECTION 
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SECTION 321373 ‐ CONCRETE PAVING JOINT SEALANTS 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Cold‐applied concrete pavement joint sealants. 
2. Joint‐sealant backer materials. 
3. Primers. 

B. Related Requirements: 

1. Section 03300 "Cast‐in‐place Concrete” 

2. Section 321313 "Concrete Paving" for concrete pavement and walks. 

3. Geo‐technical Report: 18 – 453.1 (dated 04.13.2018) 
 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1.4 QUALITY ASSURANCE 

A. Installer  Qualifications: Manufacturer’s  authorized  representative  who  is  trained  and  approved  for 
installation of units required for this Project. 

B. Source Limitations: Obtain each type of joint sealant from single source from single manufacturer. 

1.5 PROJECT CONDITIONS 

A. Do not proceed with installation of joint sealants under the following conditions: 

1. When  ambient  and  substrate  temperature  conditions  are  outside  limits  permitted  by  joint‐
sealant manufacturer. 

2. When joint substrates are wet. 
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3. Where  joint widths are  less  than  those allowed by  joint‐sealant manufacturer  for applications 
indicated. 

4. Where contaminants capable of interfering with adhesion have not yet been removed from joint 
substrates. 

PART 2 ‐ PRODUCTS 

2.1 MATERIALS 

A. Compatibility: Provide joint sealants, backing materials, and other related materials that are compatible 
with one another and with joint substrates under conditions of service and application, as demonstrated 
by joint‐sealant manufacturer, based on testing and field experience. 

2.2 COLD‐APPLIED JOINT SEALANTS 

A. Single‐Component, Self‐Leveling, Silicone Joint Sealant for Concrete: ASTM D 5893/D 5893M, Type SL. 

2.3 JOINT‐SEALANT BACKER MATERIALS 

A. General:  Provide  Elastomeric  Joint‐Sealant  Backer  Materials:  Non‐staining;  compatible  with  joint 
substrates,  sealants, primers, and other  joint  fillers; and approved  for applications  indicated by  joint‐
sealant manufacturer, based on field experience and laboratory testing. Color to match concrete. Refer 
to drawings.  

B. Backer  Strips  for Cold‐  and Hot‐Applied  Joint  Sealants: ASTM D 5249;  Type 2; of  thickness  and width 
required to control  joint‐sealant depth, prevent bottom‐side adhesion of sealant, and fill remainder of 
joint opening under sealant. Refer to drawings.  

2.4 PRIMERS 

A. Primers: Product recommended by  joint‐sealant manufacturer where required  for adhesion of sealant 
to joint substrates indicated as determined from preconstruction joint‐sealant‐substrate tests and field 
tests. 

PART 3 ‐ EXECUTION 

3.1 EXAMINATION 

A. Examine  joints  to  receive  joint  sealants, with  Installer present,  for  compliance with  requirements  for 
joint configuration, installation tolerances, and other conditions affecting joint‐sealant performance. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 
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3.2 PREPARATION 

A. Surface Cleaning of Joints: Before  installing  joint sealants, clean out  joints  immediately to comply with 
joint‐sealant manufacturer's written instructions. 

1. Remove  all  foreign material  from  joint  substrates  that  could  interfere with  adhesion  of  joint 
sealant,  including  dust,  old  joint  sealants,  oil,  grease, waterproofing, water  repellents, water, 
surface dirt, and frost. 

B. Joint Priming: Prime joint substrates where indicated or where recommended in writing by joint‐sealant 
manufacturer, based on preconstruction joint‐sealant‐substrate tests or prior experience. Apply primer 
to  comply with  joint‐sealant manufacturer's written  instructions.  Confine  primers  to  areas  of  joint‐
sealant bond; do not allow spillage or migration onto adjoining surfaces. 

3.3 INSTALLATION OF JOINT SEALANTS 

A. General:  Comply with  joint‐sealant manufacturer's written  installation  instructions  for  products  and 
applications indicated unless more stringent requirements apply. 

B. Joint‐Sealant  Installation  Standard:  Comply  with  recommendations  in  ASTM C 1193  for  use  of  joint 
sealants as applicable to materials, applications, and conditions. 

C. Install  joint‐sealant  backings  of  kind  indicated  to  support  joint  sealants  during  application  and  at 
position  required  to produce  cross‐sectional  shapes  and depths of  installed  sealants  relative  to  joint 
widths that allow optimum sealant movement capability. 

1. Do not leave gaps between ends of joint‐sealant backings. 
2. Do not stretch, twist, puncture, or tear joint‐sealant backings. 
3. Remove absorbent  joint‐sealant backings that have become wet before sealant application and 

replace them with dry materials. 

D. Install joint sealants  using proven techniques that comply with the following at the same time backings 
are installed: 

1. Place joint sealants so they fully contact joint substrates. 
2. Completely fill recesses in each joint configuration. 
3. Produce uniform, cross‐sectional shapes and depths relative to joint widths that allow optimum 

sealant movement capability. 

E. Provide  joint  configuration  to  comply  with  joint‐sealant  manufacturer's  written  instructions  unless 
otherwise indicated. 

3.4 CLEANING 

A. Clean off excess joint sealant or sealant smears adjacent to joints as the Work progresses, by methods 
and with cleaning materials approved  in writing by manufacturers of  joint‐sealants and of products  in 
which joints occur. 
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3.5 PROTECTION 

A. Protect joint sealants, during and after curing period, from contact with contaminating substances and 
from  damage  resulting  from  construction  operations  or  other  causes  so  sealants  are  without 
deterioration  or  damage  at  time  of  Substantial  Completion.  If,  despite  such  protection,  damage  or 
deterioration  occurs,  cut  out  and  remove  damaged  or  deteriorated  joint  sealants  immediately  and 
replace with joint sealant so installations in repaired areas are indistinguishable from the original work. 

3.6 PAVING‐JOINT‐SEALANT SCHEDULE 

A. Joint‐Sealant Application: Joints within cement concrete pavement. 

1. Joint Location: 

a. Expansion and isolation joints in concrete paving. 
b. Contraction joints in concrete paving. 
c. Other joints as indicated. 

END OF SECTION 
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