

# CIP PROJECT UPDATES

JANUARY | 2020

ITEM #	PROJECT #	PROJECT DESCRIPTION	PROJECT MANAGER	CURRENT PROJECT STATUS:	NEXT PROCESS REQUIRED:
			<b>PRIORITY A</b>		
1	719	Sunset Park Playground	Samir Khanna	Construction commenced December 3 <sup>rd</sup> , 2019. An unanticipated shallow PG&E line was found during demolition which needs to be relocated to avoid conflicts with the proposed playground. Coordination with PG&E is on-going to expedite this.	Periodic Construction Observation underway.
2	807	Robert Livermore Baseball Fields Expansion	Bob Tanaka	District reviewed Preliminary Design Plan. Comments gathered and meeting notes issued. Coordinated with City of Livermore to confirm their review and approval requirements.	Design Development plans with construction cost estimate figures to be prepared for District review. Conduct additional field work to understand operating conditions of existing irrigation system.
3	729	Asset Management High Priority Projects	Bruce Aizawa	(See Projects Listed Below)	(See Projects Listed Below)
	729a	Rodeo Stadium Infrastructure Improvements	Samir Khanna	The permit plans were approved on December 20, 2019. Bid Set currently being finalized so project can be bid in the near future.	Bidding in Spring 2020.
	729b	May Nissen Pool Renovation	Allie Ikeda	Project installation anticipated to begin Winter/Spring 2020.	
4	729c	Tex Spruiell Park Renovation	Bob Tanaka	Project on hold.	This project will be considered with the Proposed CIP Budget for FY 2019-2022

# CIP PROJECT UPDATES

JANUARY | 2020

5	723	Patterson Ranch Trail	Jill Kirk	The LARPD Board of Directors has approved the Initial Study/ Mitigated Negative Declaration for the proposed trail on Zone 7 property.	Zone 7 and LARPD staff will work together on a trail agreement for LARPD's use of Zone 7's property for a recreational trail. Open Space staff is preparing for a spring 2020 trail build.
6	516	Barn Renovations	Fred Haldeman	Staff has received the cost estimates for the proposed improvements. The information is currently under review.	
7	901	COL Trails Grant	Bruce Aizawa	Continue to work closely with the COL.	
8	455	Shade Structures at Various Parks	Bruce Aizawa	Evaluating/prioritizing park sites for next round of shade installation.	
9	538	Bill Clark Park	Bob Tanaka	Project Concept Proposal is being completed/reviewed by staff.	