

CIP Project Updates - Facility Committee - 04/21/2026

Project #	Project Name	Project Update	Tenative Start Date	Projected Cost
41	Community Garden at Mocho Park	Approval package anticipated from the City of Livermore week of April 20, 2026	TBD	TBD
451	Bike Pump Track	Construction is underway. Anticipated opening in Spring 2026.	In Progress	\$ 1,974,943
NA	Playground Replacement Program	Staff is assessing the condition of the highest-priority playgrounds prior to finalizing the sites to be replaced in 2026.	Summer 2026	TBD
29	Sycamore Grove Amphitheater	Staff has submitted the planning application to Alameda County and is awaiting the pre-planning meeting.	TBD	TBD

Project #	Conceptual Projects	Notes
730	Robertson Park Bathroom Expansion	The project remains in the conceptual phase. Staff is exploring options to expand restroom capacity and is also evaluating water capacity constraints.

Project #	Completed Projects	Completion Date	Status
37	Bruno Canziani Irrigation Project	Dec-25	Staff monitoring performance
42	Playground Replacement: Tex Spruiell	Aug-25	Complete
43	Playground Replacement: Mocho Park	Jul-25	Complete