
Project # Project Name Project Update Tenatative Start Date  Projected Cost 

41 Community Garden at Mocho Park
Planning application has been submitted to the City 
of Livermore and is currently under review. FY2526  $   -  

451 Bike Pump Track
Construction is underway and on schedule. 
Anticipated opening in Spring 2026. Underway  $   1,974,943 

37 Bruno Canziani Irrigation Project No update since November meeting. FY2526  $   150,000 

29 Sycamore Grove Amphitheater
Project team met with design consultant to provide 
feedback for revisions in preparation for the 
planning and entitlement application.

FY2526  TBD 

Project # Conceptual Projects Notes

730 Robertson Park Bathroom Expansion

Staff identified potential for an intermediate project 
that could expand access with a smaller scope. Staff 
met with a contractor to evaluate the project. 
Awaiting preliminary quote.

NA Ravenswood Winery Ruins Stablization
Received engineer’s report from the City of 
Livermore. Staff has created new signage with safety 
information.

Project # Completed Projects Completion Date Status
42 Playground Replacement: Tex Spruiell Aug-25 Complete
43 Playground Replacement: Mocho Park Jul-25 Complete

723 Patterson Ranch Trail Dec-24 Complete
6 Sycamore Grove Restrooms Dec-24 Complete
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