
ITEM NO. 4 

Livermore Area Recreation and Park District 

 

Staff Report 

 
 

TO: Chair Faltings and Facilities Committee  

 

FROM: Mathew Fuzie, General Manager     

 

PREPARED BY:  Jeffrey Schneider, Administrative Services Manager  

Thomas Doyle, Park Supervisor 

 

DATE:  October 16, 2018  

 

SUBJECT:  Recommendation for Additional Funding for Synthetic Turf Installation at 

Robertson Park    

 

 

RECOMMENDATION:  That the Facilities Committee approve an increase of $74,440 to the 

approved budget for Capital Improvement Project #720, “Robertson Park Synthetic Turf”. The 

revised project budget will be $199,440.  Note: the Finance Committee will also review this 

recommendation on October 18, 2018. 

 

BACKGROUND:  The budget for Capital Improvement Project # 720 “Robertson Park 

Synthetic Turf”, as approved by the Board of Directors on August 8, 2018, is $125,000. The 

project scope has not changed from the approved budget: Install synthetic turf in the spectator 

area between the two existing full-sized fields and fence off the area where electrical boxes (for 

lighting) are located...”  Please see Exhibit A for a map that presents the location of the proposed 

turf installation.  Note: work has been completed on the fencing and totaled $11,931.   

 

Regarding the remaining work to install the synthetic turf, staff received two quotes from 

members of the National Joint Power Alliance (NJPA). Bastion Construction Services provided 

the lowest quote for the work with NJPA pricing at $170,735 (see Exhibit B). Staff have met 

with Bastion and are confident in their ability to complete the project on time and on the revised 

budget, while meeting quality expectations for the turf and its installation. Additionally, the 

quote is deemed to be a fair and reasonable price for the work requested. Regarding the over-run 

versus the approved budget, increasing materials and labor costs in the currently bustling 

construction economy are driving this increase.  

 

The revised budget of $199,440 contains the following: 

 

$  11,931 Fencing work (completed) 

$170,735 Synthetic Turf materials and installation (Bastion quote) 

$  17,074 10% contingency on materials and installation 

$           0 Soft Costs – no additional permits or third party costs are anticipated 
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Exhibit A – View of Robertson Park Fields and Plans for Synthetic Turf Installation 

 

 

 
 
 

The synthetic turf will be installed in areas A, B, C and D. 

Hybrid Bermuda grass has already been installed in areas E and F.  

  



 3 

Exhibit B – Quote from Bastion 

 
Note: staff intend to negotiate the cost of the performance bond ($5,773.64) as it is relatively high at 3.5% 

of the project base cost.  

 

Grading: 

 

Base prep including removal of existing material and moving it to a location on site 

and grading it out. Capping of sprinkler heads designated by LARPD. Digging out down 

4.5-5" below surrounding areas. Install 4" perf drain lines in large areas that have an 

existing culvert to tie into. Install geofabric weed block, 4" of Class 2 permeable base 

rock, and grading it to slope to drains. Adjusting all electrical and landscape boxes to 

be level with surrounding concrete. 

 

Quantity: 30,012 

Rate:  $1.65 

Cost:   $49,519.80 

 

Synthetic Turf: 

Supply and install Shaw bermuda turf 40 oz 1.25" pile product. 

 

Quantity: 30,012 

Rate:  $3.25 

Cost:   $97,539.00 

 

 

Synthetic Turf: Infill 

Sand infill at 2 lbs per sq ft. supplied and installed 

 

Quantity: 30,012 

Rate:  $0.20 

Cost:   $6,002.40 

 

 

Synthetic Turf: Nailer 

Provide and install nailer board 

 

Quantity: 1,700 

Rate:  $7.00 

Cost:   $11,900.00 

 

 

Performance Bond: Payment and Performance Bonds 

164,961.20 0.035 5,773.64 

 

Base cost: $164,961.20 

Rate:  3.5% 

Cost:   $5,773.64 

 

 

TOTAL $170,734.84 


